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Diagnostic Review of Global Fund Grants to Guatemala
A. EXECUTIVE SUMMARY
A1. Introduction
Four grants audited

USD 40 million
disbursed of USD 63
million approved

1.
The diagnostic review of the Global Fund grants to the
Republic of Guatemala sought to identify and share good practices,
identify key risks to which the grant program were exposed and
make recommendations for risk mitigation where weaknesses and
gaps were found. The assessment covered the four grants that were
active at the time of the review. These grants had a total budget of
USD 63 million, of which USD 40 million had been disbursed.
2.
The Ministry of Public Health and Social Welfare (MSPAS)
was the Principal Recipient for three of the grants (HIV,
Tuberculosis and Malaria) and the Humanist Institute for
Development Cooperation (HIVOS) was the Principal Recipient for
an HIV grant. The field work for this review was carried out between
5 and 23 November 2012.

Good practices noted
and risks identified

3.
Good practices in the national response to HIV, tuberculosis
and malaria were observed by the team during the course of the
diagnostic review. Notwithstanding this, a number of risks were
identified that could impede the successful outcome of grant
programs unless they are mitigated. In particular, the OIG noted
that there were limitations in the MSPAS procedures that have an
operational
impact
on
grant
implementation.
Nine
recommendations are offered to mitigate these risks. An action plan
in response to the report recommendations has been prepared by the
Global Fund Secretariat, the Country Coordinating Mechanism and
the Principal Recipients and is included as Annex 2.
A2. Key Mitigating Actions

Need for strategy to
integrate grants

MSPAS will continue
cooperation with
PAHO
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4.
With regard to the process of integrating the grants within
the National Programs, the MSPAS agreed to adopt measures in
response to the OIG’s recommendations to develop and implement a
strategy for the integration of grants including a timetable for the
introduction of changes and definition of new structures, functions,
roles and responsibilities. In order to improve the continuity of key
MSPAS personnel, the OIG has recommended that the MSPAS
recruitment and dismissal processes are strengthened; thereby
increasing efficiency and transparency of these processes in the
National Programs and other key departments of the MSPAS.
5.
To increase the effectiveness of the programs, the MSPAS
will continue its cooperation with the Pan American Health
Organization to develop and consolidate the Treatment 2.0 strategy
for HIV in Guatemala, and that it also consider establishing a
Minimum Package of Prevention Services in populations with a
higher risk and mechanisms of coordination with civil society
organizations to put it into effect. In the area of programs, the other
important recommendations made to the MSPAS were to ensure
that all of the health information sub-systems make timely and
regular reports to the MSPAS information system.
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Need to change
requirements for
procurement of
medicines and health
supplies
Optimization of
procurement through
Procurement Agent
Exemption from tax
duties needed
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6.
With regard to procurement and management of medicines
and other health supplies, the key recommendations made to the
MSPAS include: (i) Ensuring that the quantification of requirements
includes all parties concerned, making clear what products will be
purchased by whom and with what resources, and thus mitigating
the risk of a shortage of medicines and other health supplies; and (ii)
rationalizing and optimizing procurement by means of a
procurement agent. With regard to financial management, the OIG
recommended registering an exemption from tax duties for the three
MSPAS grants.
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D. INTRODUCTION
The diagnostic review
identified risks and
good practice

The diagnostic review
covered the four grants
in current use

7.
As part of its 2012 plan, the Office of the Inspector General
(OIG) undertook a diagnostic review of the Global Fund’s grants to the
Republic of Guatemala. This review sought to :



Identify and share good practices; and



Identify and report the key risks to which the grant programs are exposed,
along with recommendations aimed at ensuring the risks.

8.
A diagnostic review is different from a country audit in that no
overall opinions are provided and no assurances is provided regarding
how grants funds have been spent. The team which carried out the
diagnostic review included technical experts in the areas of public
health, financial management, and procurement and supply chain
management. The field work for the diagnostic review was conducted
from 5 and 23 November 2012 in the following locations: Guatemala
City and the departments of Quetzaltenango, Escuintla, Alta Verapaz
and Izabal. The diagnostic review covered the four grants that were
active at the time of the review:
Component
and Round

Principal
Recipient/
Grant

Amount
Committed
USD

Disbursed
to
November
2012 USD

%
Disburs
ed

Malaria SSF
Phase 1

MSPAS
GUA-M-MSPAS

18,451,309

11,814,822

64%

TB Round 6
Phase 2

MSPAS
GUA-610-G04-T

3,386,611

2,306,953

68%

HIV Round 3
Phase 1 RCC

MSPAS
GUA-311-G06-H

15,542,633

11,104,239

71%

HIV Round 3
Phase 1 RCC

HIVOS
GUA-311-G05-H

25,622,511

14,953,562

58%

63,003,064

40,179,576

Total
Budget allocation to
health sector is
insufficient at 1.08% of
GDP

1

9.
The health system in Guatemala shows a high degree of
segmentation with respect to the populations which it serves. Higher
income sectors of the population use private healthcare establishments
and workers in the formal sector are covered by the Guatemalan
Institute of Social Security. However, more than half of the country’s
population depends on the public health system. The budget allocated to
the Ministry of Public Health and Social Welfare (MSPAS) for 2012
amounts to 1.08% of Gross Domestic Product (GDP),1 which is
insufficient to cover national priorities in the field of health. This
financial weakness of the public health system is reflected in the
difficulties faced in extending basic health cover to indigenous people,
rural areas and the marginalized and deprived populations that are the
most affected by HIV, tuberculosis (TB) and malaria in Guatemala.

National Health Diagnosis, MSPAS, March 2012
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The HIV epidemic in
Guatemala continues
to be concentrated in
the higher risk groups

Guatemala is the
country with the
second highest number
of cases of malaria in
the Central American
region

2
3

10.
The HIV epidemic in Guatemala is concentrated in the higher
risk groups: men who have sex with men, and sex workers, their clients
and their regular partners. Whilst its prevalence among adults (15 to 49
age group) was 0.79% in 2009, it was 18.3% among men who have sex
with men, 12.9% in people with TB, 3.4% among prisoners, 3.3% among
young people at risk and 1.09% among female sex workers. 61% of
reported cases are in men and 39% in women. Based on the estimates
and projections for the epidemic, there were 61,512 people living with
HIV/AIDS (PLWHA) in 2009 and there are 6,567 new cases of infection
every year.2
11.
In 2011, 3,040 new cases of TB were diagnosed (all strains
combined), 19 of them were MDR TB and 255 TB-HIV co-infection, and
the rate of incidence of TB was 50-73 per 100,000 inhabitants.3 The
2012 World Malaria Report of the World Health Organization (WHO)
places Guatemala as the country with the second highest number of
cases of malaria in Central America and notes that 15% of the population
live in high risk areas. According to the same report, 6,822 cases of
malaria were reported in 2011, of which 99% were caused by the P. vivax
parasite.

National Report on Progress made in the Fight against HIV and AIDS, Guatemala, March 2012.
Global Tuberculosis Report 2012, WHO.
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E. GRANT IMPLEMENTATION
The MSPAS has been
the Principal
Recipient of three
grants and PR
HIVOS, one HIV
grant

12.
Since December 2010, the MSPAS has been the Principal
Recipient (PR) for three grants; one for each of Malaria, HIV and TB. For
each grant the MSPAS created a project management unit with
responsibility for implementing the grant. The international nongovernmental organization (NGO), HIVOS (PR for an HIV grant) has
been heavily involved in the national response, working with a total of 28
Sub-Recipients (SRs) at the time of the diagnostic review. These SRs
include the country’s three biggest Integrated Healthcare Centers (UAIs),
the San Juan de Dios, Roosevelt, and Rodolfo Robles hospitals, which
treat 65% of the PLWHA cohort receiving anti-retroviral therapy (ART).
In addition, 25 community-based NGOs carry out HIV-prevention
activities among the most-at-risk populations (MARP), including
research, home visits, community mobilization and referrals to public
services.
13.
The acquisition of health products for these grants is carried out
through the Voluntary Pooled Procurement (VPP) mechanism and
centralized storage and distribution is managed by a private logistics
operator, RANSA.

The management and
supervision of the
grants was in
accordance with the
Global Fund mode l

14.
In accordance with the Global Fund model, the Country
Coordinating Mechanism (CCM) was responsible for overseeing Global
Fund-supported grant programs, the Local Fund Agent provided
independent verification of program progress and financial
accountability, and the Global Fund Secretariat monitored program
effectiveness and managed the grant portfolio.
HIV Program

New system for
forecasting medical
requirements

15.
Both PRs carry out prevention activities among the most at-risk
populations, such as the promotion and defense of human rights, the
reduction in HIV transmission from mother to child, and integrated care
for PLWHA. Some of the successes achieved during the past year have
been: the development of a new system of forecasting drug requirements
with technical assistance from United States Agency for International
Development (USAID); the consolidation of the grant Data Processing
Unit, which has enabled better coordination with the MSPAS system; and
an improvement in the quality of the data collected.
Tuberculosis Program

Reduction in patient
drop-out numbers

16.
The grant continues to extend the coverage of Directly Observed
Treatment, Short course, focusing on the sectors of greatest poverty and
vulnerability, such as indigenous people, PLWHA and patients with MDR
TB. During the past three years the number of patient drop-outs among
TB patients (all types combined) has fallen from 26.3% to 6.7%. During
this same period the treatment success rate for patients with MDR TB
increased from 29% to 59% and the numbers of these same patients
testing negative after six months of treatment improved, increasing from
57% to 89%.

GF-OIG-13-008
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Malaria Program
Deaths from malaria
have fallen by 83%
since 2005

4

17.
Since the Global Fund’s malaria grants to Guatemala began in
2005, the goal of the grants has been to help reduce transmission by P.
vivax by 73% and to succeed in halting transmission by P. falciparum,
reducing deaths from malaria and preventing transmission in the 27
health areas with the highest incidence of transmission. Since 2005,
deaths from malaria have been cut by 83% and no deaths from malaria
have been reported since 2007.4

World Malaria Report 2012, WHO.
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F. GOOD PRACTICES
The OIG observed may examples of good management and program
practices by the PRs and SRs during the diagnostic review. The following
list is not comprehensive and highlights key findings only:
Good practice in
retaining human
resources in rural
areas

(a) Local hiring and training of human resources, which is a good
practice recommended by the WHO to improve the retention of
human resources in rural areas.5 During field visits the OIG noted
that a high proportion of the staff for the Coatepeque and
Quetzaltenango UAIs were from the local area. The fact that there
are training institutions for the health professions (for example,
Medicine, Nursing, Radiology, Dentistry) in the area also helps to
improve the numbers of local professionals, which has a very
positive effect on their retention.

Implementation of
the UNAIDS “Three
Ones” principles

(b) Implementation of the UNAIDS Three Ones principles as part of the
national response to HIV.6 Guatemala has made progress towards
establishing a single authority (CONASIDA), a strategic framework,7
and a National Monitoring and Evaluation Plan.

Collaborative work
between civil society
and the MSPAS

(c) Collaborative work between civil society and the MSPAS in the
UAIs. Integrated healthcare services to PLWHA in three of the
country’s biggest UAIs (Roosevelt Hospital, San Juan de Dios
Hospital and Rodolfo Robles Hospital) are provided by means of
collaborative work between MSPAS and civil society (HIVOS and
IDEI). The provision of services is complemented by psycho-social
support, monitoring in the home and the enhancement of support
groups and self-support.

National Logistic Plan
developed

(d) The MSPAS has a National Logistic Plan to improve purchasing
and storage systems. The MSPAS has developed a National Logistic
Plan which covers five strategic areas to enhance the logistics system
of the health sector: (i) centralized storage of drugs in accordance
with good practice with regard to storage; (ii) efficient distribution
channels; (iii) planning to meet needs; (iv) logistics information
system for health products; and (v) management of logistics
enhanced by means of a Logistics Unit

Good practice
regarding storage

(e) Some health centers are beginning to implement good storage
practices. Although local storage has been identified as an area
requiring improvement, the Coatepeque health center has begun to
implement good storage practices by means of visual control for the
expiry dates of drugs using a traffic lights system.

The Sub-Recipients
use a standard
accounting system

(f) Standard accounting system used by the HIVOS SRs. HIVOS
equipped all of its SRs with the “Visual Accounting” program, along
with training in its use. In many cases it was the first time that the
staff of the SRs had benefitted from the use of an automated
accounting system. The system includes standard account codes for

Increasing access to health workers in remote and rural areas through improved retention: global policy
recommendations, WHO, 2010.
6 http://data.unaids.org/una-docs/three-ones_keyprinciples_es.pdf
7 Plan Estratégico Nacional para la Prevención, Atención y Control de ITS, VIH y SIDA (National Strategic Plan
for the Prevention, Treatment and Monitoring of STDs, HIV and AIDS), Guatemala 2011- 2015, June 2011.
5
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each type of expenditure, as well as the ability to transfer files via the
Internet, which has made the regular consolidation of financial data
easier.
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G. RISKS
Risk 1: The process of integrating the grants within the
National Programs may cause unnecessary disruption to grant
implementation if it is not managed appropriately

The integration of
grants within the
National Programs
could cause
unnecessary
disruption

18.
For the implementation of the three grants the MSPAS created
three project management units which operate separately from the
National Programs. The MSPAS currently plans to enhance the
harmonization of the three grants within the National Programs, which
would have the potential to improve the health system by increasing the
sustainability and effectiveness of the support provided by the Global
Fund. However, despite the fact that the MSPAS has said that it intends
to start the process of harmonizing grants with the National Programs
(beginning with TB in January 2013) there are not yet any clear proposals
concerning:
 The structure that the National Programs will have after assimilating
the administration of the grants.
 The roles and responsibilities necessary to ensure the satisfactory
implementation of the grants.
 The adjustment to human resources and wages that will result from
the integration.
 The way to manage the integration process to ensure it is successful.
19.
Other important considerations in implementing the process of
harmonization would be the need to have a change management strategy,
and to retain highly qualified staff who are currently working in key areas
for the grants.
20.
Recommendation 1: The MSPAS should develop and implement
an integration strategy which includes a timetable for the introduction of
the changes and a definition of the new structures, duties, roles and
responsibilities.
Risk 2: Lack of continuity of key MSPAS staff could have a
negative impact on the implementation of the programs
supported by the grants

Lack of continuity of
key MSPAS staff
could negatively
affect the grants

21.
During the past three years, the MSPAS has suffered from high
staff turnover in key areas as a result of changes of government and
health ministers. This has had a negative impact on the implementation
of the grants. For example, there is frequently a lack of continuity in the
procurement process due to changes in administrative staff; this
happened, for example, with the purchase of fuel for the Malaria grant
which began in October 2011 but was not completed until 12 November
2012.
22.
In this context, there is a need to improve the MSPAS recruitment
and dismissal procedures by increasing their efficiency and transparency
with regard to the grants, the National Programs and other key MSPAS
departments.

GF-OIG-13-008
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23.
Recommendation 2: The MSPAS should ensure that both its
recruitment policies and procedures, and its dismissal criteria are
properly defined and documented, and strictly enforce their
implementation.
Risk 3: Effectiveness of the HIV program
There are many ART
schemes

24.
Need to optimize and reduce the many different ART (antiretroviral treatment) schemes which exist in the country. Though there
is a standard regulating the ART protocols which has been updated
recently and is in the process of undergoing approval,8 a recent PAHO
report notes that Guatemala is one of the countries on the American
continent that has the greatest number of second-line schemes.9
25.
Recommendation 3: The MSPAS, working in cooperation with
PAHO, should officially define and adopt improvements in its national
policies and standards in accordance with the Treatment 2.0 strategy
aimed at:
 Simplifying and standardizing ART schemes and protocols.

Lack of coordination
between the HIV
prevention activities




Implementing WHO treatment recommendations.
Expanding access to appropriate diagnosis.



Improving retention in treatment.

26.
Need to strengthen cooperation between HIV-prevention
activities backed by the grants, the National Program and civil society.
At an operational level there is little coordination in the prevention
activities between MARP and the two PRs. For example, the OIG
observed a case in which the goal of prevention activities focusing on
female sex workers was to educate them in the sphere of human rights
but not to supply them with condoms.
27.
Recommendation 4: The MSPAS should establish a Minimum
Package of Prevention Services in MARP and mechanisms for
coordination between the MSPAS and civil society organizations to
deliver it.
Risk 4: Effectiveness of the health information system

Fragmented national
information system

28.
The national health information system is fragmented due to a
lack of coordination between the different levels of the health system, and
the different institutions and National Programs. This is the case with the
network of malaria volunteer workers; the network of health services
whose information is supplied to the Health Management Information
System (SIGSA); the epidemiological monitoring system and warning

8

Manual de Tratamiento antirretroviral y de infecciones oportunistas en Guatemala (Manual of
anti-retroviral treatment and opportunistic infections in Guatemala), Guatemala, 2012.
9 Tratamiento antirretroviral bajo la lupa: un análisis de salud pública en Latinoamérica y el Caribe
(Anti-retroviral treatment under the microscope: an analysis of public health in Latin America and the
Caribbean), PAHO, Washington DC, 2012. -

GF-OIG-13-008
13 March 2013

15

Diagnostic Review of Global Fund Grants to Guatemala
system of the National Epidemiology Center (CNE); and the HIV, TB and
malaria sub-systems. These systems are sometimes not adequately
integrated within the architecture of the SIGSA national information
system, requiring computer interfaces that are still in the process of
development.
Recommendation 5: The MPAS should ensure the completion and launch
of software platforms permitting the input of information required by
SIGSA from the grant information sub-systems and the National
Programs for HIV, TB and Malaria, including the community inforation
sub-systems.
Risk 5: Shortage of medicines and other health supplies
Shortage of medicines
and other health
supplies

29.
The supply chain for medicines and other health supplies is
marked by frequent disruption, particularly with regard to diagnostic
tests, CD4 and viral load tests and drugs for treating opportunistic and
sexually-transmitted diseases. There is also a risk of disruption in the
case of anti-retroviral drugs which is often avoided by making emergency
purchases. Although participatory processes for quantification have been
initiated, actions that still need to be taken include:
 Involving all relevant parties in the national response.


Improving the procurement planning process, taking into account
the lead times in the procurement process.



Taking into account stocks available at every level in the supply chain
or in transit when estimating requirements.



Specifying which requirements will be covered using national and
local resources, and which will be covered by means of Global Fund
resources.

30.
Recommendation 6: The MSPAS should develop a process for
estimating the country’s requirements in terms of medicines and other
health supplies, taking into account the following aspects:
(a) All of the parties involved in the supply and/or procurement of
medicines and other health supplies should be involved in the
estimation of requirements.
(b) Procurement planning must allow for the lead times in the
procurement process.
(c) It is necessary to establish the stock levels throughout the supply
chain and the quantities of products in transit.
It should be clarified which products will be purchased by each of the
parties involved in the national response, and thereby determine the
financial contribution of each.
Risk 6: Effectiveness of the procurement processes for the
grants

GF-OIG-13-008
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The MSPAS
procurement process
is slow

Inefficient use of VPP
(Voluntary Pooled
Procurement)

31.
The MSPAS has experienced great difficulties in undertaking
procurement for the grants, which is due to the fact that:


The MSPAS procurement process takes a long time: procurement
takes at least 130 days and includes 52 steps. Local procurement
for the grants is conducted via the MSPAS administrative system,
which requires an authorization for the purchase basis and
specifications before the purchase can be uploaded to
Guatecompras.10 Due to the fact that the administrative system
covers 81 projects (the grants are viewed as projects) there is a
capacity constraint in being able to promptly process the
authorizations for all of the project purchases.



The use of VPP is inefficient: VPP is a short-term strategy aimed
at ensuring cost effective and efficient procurement of core health
commodities such as anti-retroviral drugs and rapid diagnostic
test kits for HIV. VPP can be used in exceptional circumstances to
purchase non-core products, but in view of their diversity, the
large number of specifications and the low volumes involved, PRs
cannot expect to obtain prices and delivery times that are as
attractive as for core products. In the case of Guatemala, there is
an over-reliance on VPP; in particular, there is a long list of
laboratory supplies, including products such as cotton wool,
gloves and paper towels. This situation has resulted in relatively
high transaction costs coupled with long delivery times, which has
had a negative impact on the stocks of products which the SRs
receive.

32.
Recommendation 7: Whilst its own procurement procedures are
being improved, the MSPAS should propose alternative procurement
mechanisms which guarantee the capacity to use funds in an appropriate,
transparent manner. For example, the MSPAS could assess the feasibility
of implementing Article 1 of the State Contracting Law, operating the
procurement procedures in accordance with a mechanism agreed by the
MSPAS and the Global Fund.
33.
Recommendation 8: The MSPAS should rationalize and optimize
procurement by means of VPP, or another means of procurement
accepted by the Global Fund, and establish which medicines and health
supplies will be procured locally using the MSPAS’s own resources.
Risk 7: Grant funds are used to pay taxes

Payment of taxes
using grants funding

10

34.
The Congress of the Republic of Guatemala gave its approval for
the MSPAS’s three grants to be exempt from taxation (TB in 2010, and
HIV and Malaria in 2011). However, at the time of the diagnostic review,
none of the project management units responsible for administering the
grant funds had obtained an exempt Tax Identification Number (NIT),
from the Tax Administration Oversight office (SAT) and were continuing
to pay taxes with Global Fund resources. The total amount of value added
tax paid from the grant funds to June 2012 was at least USD 272,032. In
addition, other taxes would need to be quantified, such as the tourist tax

The Contracting and Procurement System of the Republic of Guatemala.
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added to each hotel bill.
35.
Recommendation 9: The MSPAS should complete the process of
registering the exemption with the SAT as soon as possible and obtain a
NIT providing tax exemption for each of the grants.
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Annex 1: Abbreviations
AIDS

Acquired Immune Deficiency Syndrome

ART

Antiretroviral Therapy

CCM

Country Coordinating Mechanism

CONASIDA

National AIDS Commission

HIV

Human Immunodeficiency Virus

HIVOS

Humanist Institute for Development Cooperation

IDEI

Association for Research, Development and Integrated Education

MARP

Most-at-Risk Populations

MDR-TB

Multi-drug-resistant tuberculosis

MSPAS

Ministry of Public Health and Social Welfare

NGO

Non-Governmental Organization

PAHO

Pan American Health Organization

PLWHA

People living with HIV/AIDS

PR

Principal Recipient

SAT

Tax Administration Oversight office

SIGSA

Health Management Information System

SR

Sub-Recipient

TB

Tuberculosis

NIT

Tax Identification Number

UAI

Integrated Healthcare Center

UNAIDS

Joint United Nations Programme on HIV/AIDS

VPP

Voluntary Pooled Procurement

WHO

World Health Organization
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Annex 2: Recommendations and Management Action Plan
Response and Action Plan
Risk

Recommendation

Global Fund Secretariat
CCM and PRs
(responsible for ensuring
(responsible for the
that the recommendation actual implementation
is implemented)
of the recommendation)

Responsible
Parties

Due Date

General

1. Risk that the process Recommendation 1
of integrating the
grants within the
National Programs
may cause
unnecessary
disruption to grant
implementation if it
is not managed
appropriately

The MSPAS should develop and
implement
an
integration
strategy which includes a
timetable for the introduction of
the changes and a definition of
the new structures, duties, roles
and responsibilities.

The Secretariat agrees with
the
recommendation.
In
Phase 2, Malaria and HIV, the
progress
of
this
recommendation
will
be
monitored, and in particular
the structure proposed for the
next stage of implementation.

The MSPAS has begun the  HIV
process
of
gradually
Dr. Ernesto
integrating the grants. In
Ponce/ Dr.
2012 a start was made with
Zonia Pinzón
the TB program and this
will continue in 2013 with
the HIV/AIDS program,
gradually moving on to the  Malaria
Malaria program from 2014,
Dr. Marco
and concluding in 2016. The
Antonio
schedule
for
Mena/ Dr.
implementation
of
the
Zoraida
process of integration is
Morales attached.

 TB
Dr. Salvador
España

HIV
Drafting a plan,
(profiles, pay
review,
manuals)
March 2013
Implementation
of the plan
April-December
2013
Malaria
Drafting a plan,
(profiles, pay
review,
manuals)
SeptemberDecember 2013
Implementation
of the plan
January 2014
TB
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Implementation
of the plan May
2013
Human Resources

2. Risk that a lack of
continuity of key
MSPAS staff could
have a negative
impact on the
implementation of
the programs
backed by the grants

Recommendation 2
The MSPAS should ensure that
both its recruitment policies and
procedures, and its dismissal
criteria are properly defined and
documented, and strictly enforce
their implementation.

The Secretariat agrees with
the recommendation. The
Secretariat will ask the
MSPAS to propagate the
current recruitment criteria
and will continue to check
that recruitment is being
carried out in accordance
with current policy. Progress
in the recruitment process for
the grants is being sought in
each PU. The Secretariat will
check
throughout
the
implementation
that
the
aforementioned policies and
processes are being adhered
to, including by means of LFA
spot checks.

The
MSPAS
HR  Dr. Lucrecia
Department
has
Monterroso
recruitment procedures in
place and will develop
processes and methods for
evaluating
performance
using
a
results-based
management approach. The
HR
Department
will
complete the recruitment of
human resources awaiting
the HIV and Malaria
programs in May 2013. See
attached schedule.

HIV and
Malaria
Recruitment for
vacant posts
May 2013.

The Secretariat will also work
with the MSPAS to define
clear criteria for dismissal,
which
can
easily
be
monitored,
including
by
means
of
the
Special
Conditions established for
this purpose in the grant
agreements.
Program

GF-OIG-13-008
13 March 2013

21

Diagnostic Review of Global Fund Grants to Guatemala

3. Risks in relation to
the effectiveness of
the HIV program

Recommendation 3
The
MSPAS,
working
in
cooperation with PAHO, should
officially define and adopt
improvements in its national
policies and standards in
accordance with the Treatment
2.0 strategy aimed at:

 Simplifying and standardizing
ART schemes and protocols.

 Implementing WHO treatment
recommendations.

 Expanding

access
appropriate diagnosis.

 Improving

retention

to

The Secretariat agrees with
the recommendation. The
recommendations of the preassessment for HIV Phase 2
will
include
the
recommendation
noted
above, and in the review of
Phase 2, the state of progress
of this recommendation will
be assessed. At the same time,
the Secretariat will remain in
close communication with the
PAHO in order to keep itself
informed
and
facilitate
progress in this area.

In November 2012, the PAHO/WHO
POHA/WHO began their PNS/MSPAS
advisory work with the
MSPAS to promote the
development
and
implementation of Strategy
2.0

Process of
implementation
underway

The Secretariat agrees with
the recommendation. The
Secretariat will examine the
request
for
the
reprogramming of funds and
in Phase 2 will assess the
proposal in relation to the
approach to be taken to deal
with the MARP.

The PNS, together with the PNS
grant administrators and HIV/MSPAS /
civil society, has already CCM grant
drawn up a plan to develop
the strategy for the MARP.
The proposal for the
reprogramming of funds
will be submitted to the
CCM for approval. See
appendix.

Process
underway. The
proposal for the
reprogramming
of funds will be
put to the CCM
for approval in
February.

The Secretariat agrees with
the recommendation. The
HIV
grant
agreement
includes as a precondition the
establishment of a single

The HIV, TB and Malaria
sub-systems’
integration
into the SIGSA is currently
being implemented. In the
first four months of the year

Process
underway

All of the measures taken
for
the
purpose
of
implementing
this
recommendation can be
seen in the appendix.

in

treatment.
Recommendation 4
The MSPAS should establish a
Minimum Package of Prevention
Services
in
MARP,
and
mechanisms for coordination
between the MSPAS and civil
society organizations to deliver
it.

4. Risk in relation to
the effectiveness of
the health
information system

GF-OIG-13-008
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Recommendation 5
The MPAS should
completion and
software platforms
the
input
of

ensure the
launch of
permitting
information

PAHO/WHO
MSPAS
HIV/TB/
Malaria grants
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required by SIGSA from the
grant information sub-systems
and the National Programs for
HIV, TB and Malaria, including
the community information subsystems.

monitoring and evaluation
system which is regularly
monitored. For the Phase 2
stages, the progress made
with this recommendation
will be examined in greater
detail and the time, action,
staffing and budget needed to
achieve it will be agreed.

an evaluation of the state of SIGSA
progress will be made, with
technical assistance from
the PAHO. The Ministry
Information
System’s
Strategic Plan will be drawn
up based on the outcome.
The implementation plan is
attached.

Recommendation 6

The Secretariat agrees with
the
recommendation.
In
Phase 2, Malaria and HIV, the
progress
of
this
recommendation
will
be
monitored, ensuring that the
PSM plan proposed is the
outcome of a nationwide
forecasting exercise.

The MSPAS will plan MSPAS
and/or update, validate, PAHO/WHO
formalize,
publicize, Grants
implement and provide
training in the estimation of
medicine quantities.

PSM

5. Risk of shortage of
medicines and other
health supplies

The MSPAS should develop a
process for estimating the
country’s requirements in terms
of medicines and other health
supplies, taking into account the
following aspects:

(a) All of the parties involved in
the
supply
and/or
procurement of medicines
and other health supplies
should be involved in the
estimation of requirements.

(b) Procurement planning must

Plans are under review for a
national commission to
guarantee stocks of drugs,
equipment, reagents and
HIV tests, which will be
made up of representatives
of all of the parties involved
in the national response.
The plan is attached

MSPAS/
Cooperation
bodies/ Civil
Society/ Key
players in the
health sector.

Process
underway

Representative
appointed by
the Ministry of
Health

allow for the lead times in
the procurement process.

(c) It is necessary to establish
the stock levels throughout
the supply chain and the
quantities of products in

GF-OIG-13-008
13 March 2013
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transit.

(d) It should be clarified which
products will be purchased
by each of the parties
involved in the national
response,
and
thereby
determine
the
financial
contribution of each.

6. Risks in relation to
the effectiveness of
the procurement
processes for the
grants

Recommendation 7
Whilst its own procurement
processes are being improved,
the MSPAS should propose
alternative
procurement
mechanisms which guarantee
the capacity to use funds in an
appropriate,
transparent
manner. For example, the
MSPAS
could
assess
the
feasibility
of
implementing
Article 1 of the State Contracting
Law, operating the procurement
procedures in accordance with a
mechanism agreed by the
MSPAS and the Global Fund.
Recommendation 8
The MSPAS should rationalize
and optimize procurement by
means of VPP, or another means
of procurement accepted by the
Global Fund, and establish
which medicines and health
supplies will be procured locally

GF-OIG-13-008
13 March 2013

The Secretariat agrees with
the recommendation. The
Secretariat will ask the
MSPAS to provide options
and recommendations with
regard
to
alternative
procurement mechanisms for
Phase 2 in relation to HIV
and Malaria

The Health Minister has
given instructions for the
MSPAS Legal Department
to give a ruling within a
period of one month
concerning the possibility of
implementing Article 1 of
the State Procurement and
Contracting Law which
includes
a
specific
mechanism for the grants.

MSPAS/
HIVOS

The Secretariat agrees with
the recommendation. For
Year 3, this recommendation
is already considered to have
been achieved by approval of
the relevant procurement
plan. For Phase 2, the
Secretariat will work with the

For Year 3 of HIV Phase 1, MSPAS/
the one-off purchase of non- HIVOS
strategic
products
via
HIVOS was approved.

MSPAS/ Legal
Department

The
procurement
process for Year
3, Phase1, has
been approved
with HIVOS.

Response in
February
following legal
analysis by the
Ministry.

Process
underway
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using
the
resources.

MSPAS’s

own PR to assess which strategic
purchases should continue to
be financed by the Global
Fund and purchased by an
external party, and which
should be paid for by the
MSPAS. Similarly, the PR will
be
asked
to
present
alternatives to the VPP as the
purchasing agent, if so
desired, for approval by the
Global Fund in Phase 2.

Financial Management

7. Risk that the grant
funds are used to
pay taxes

GF-OIG-13-008
13 March 2013

Recommendation 9
The MSPAS should complete the
process of registering the
exemption with the SAT as soon
as possible and obtain a NIT
providing tax exemption for each
of the grants.

The Secretariat agrees with
the recommendation The
Secretariat asks the OIG to
provide
information
concerning the estimated
amounts paid in terms of VAT
out of the different grants by
the time of the diagnostic
review [OIG: Data provided
to Fund Portfolio Manager on
07 February 2013.] and will
subtract this sum from the
incremental sum for Phase 2.
The Secretariat will inform
the PR what future spending
paid out in VAT will be
viewed as ineligible and will
have to be refunded.

The Minister of Health has MSPAS/
already
presented
the Presidency of
handling of the exemption the Republic
to the President. It is hoped
that there will be a response
during the course of
February

Process
underway
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