

# CCM Evolution

Activities included in the CCM Evolution Pilot (2018-2019)

April 2019

# Overview of CCM Evolution

- ❑ The CCM Evolution pilot project aims to strengthen CCM performance and ensure CCMs are best placed to deliver on the Global Fund strategy.
- ❑ In May 2018, the Global Fund Board approved a **phased roll-out** for the CCM Evolution pilot project which consists of :
  - A set of proposed activities in four evolution areas **of oversight, linkages, engagement and CCM functioning**
  - **Differentiating the CCM model** and moving CCMs **along three levels of maturity**
  - **Limited set of selected countries** in the June 2018-December 2019 period
  - A robust **performance framework** with **indicators** to further tailor activities based on evidence
  - **Strong commitment** from the **Board, the Secretariat and partners** at country level to support effective implementation
  - **Consistent engagement of GF Secretariat teams** and an **appropriate mix of resources**

# Key principles underlying project activities

These principles have been drawn from *CCM Evolution consultations and lessons learnt*

## I. Continuous learning and improvement:

- ✓ Drawing on lessons learnt to guide interventions and strategic guidance

## II. Building a “so what” element in the analysis:

- ✓ Supporting CCMs to be **more responsive** - Prioritization of **impact-focused interventions**

## III. Meaningful engagement with functional and country teams :

- ✓ **Co-creation** - Engaging country and functional teams in the development and implementation of key interventions and guidance.

# CCM Evolution Key Project Milestones



Required materials and guidance for deployment

Content Development



Baseline assessment and deployment of activities on the ground

Baselines & Deployment of Activities



Analysis of baseline, end line and project specific indicators

Performance Measurement



Reporting to SC and Board

Reporting to Committees and Board

## Key Messages

- **Pilot project started** in September 2018.
- Content development of key tools, frameworks and **training of consultants is complete**.
- All **18 baseline assessments are completed**, and oversight and linkages missions are underway.
- The deployment of activities has started with an **initial focus on oversight, as a key area** to show timely progress.
- The **baseline assessment has better informed and encouraged a shift** of approach for some areas such as CCM Functioning and Engagement.

# Next Steps

