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1. Program Description and Contextual Information

1.1. Program Description Summary

The HIV sero-prevalence rate amongst the general population of Mali has decreased from 1,7% in 2001 to 1,3% in 2006,  reflecting the efforts 
achieved in the fight against HIV/AIDS in Mali. These important efforts have enabled a significant improvement in activities related to prevention, 
support services (care and anti-retroviral (ARV) treatment) and various support activities to persons infected or living with HIV/AIDS. Various 
organizations have contributed to these Malian achievements, including the Global Fund through the fourth round of Global Fund funding.

Despite these positive results however, the epidemiological situation requires a scale-up of the effort to fight the HIV/AIDS pandemic. Currently, the 
prevalence rate is particularly high among certain high risk groups such as commercial sex workers (CSWs) (35.3%) according to the 2006 
integrated survey on prevalence and behavior regarding sexually transmitted infections (STIs).

This Program will be implemented in order to sustain the efforts made in previous years to fight HIV/AIDS in Mali and to broaden the scope of these 
efforts to the national level. The Program will also enable the improvement of the quality of services offered at all sectors and levels of the response 
to HIV/AIDS. Particular emphasis will be placed on the on going improvement of the quality of services, particularly with the global case 
management quality for patients, with the creation of centers of excellence for adults and children, laboratory network implementation, development 
of a local community based patient management network, national health laboratory (medicines, reagent), and carrying out quality research.

The Program described in this Annex is being implemented by two Principal Recipients of Global Fund financing: the National High Council for the 
Fight against AIDS of the Ministry of Health of the Government of the Republic of Mali (HCNLS)  and Groupe Pivot Santé Population (GPSP), who 
is the Principal Recipient under this Agreement. 

2. Goal:  
The overall goal of this Program is to reduce the morbidity and mortality rates linked to HIV/AIDS within the general population of Mali by improving 
universal access to adequate services of prevention, treatment, and quality care and support.

Specifically, the Program will aim to:

• intensify, diversify and improve the available services for prevention on a national scale, particularly among vulnerable and at risk populations;
• consolidate existing expertise and expand the available global services of quality treatment over the entire extent of the territory;
• strengthen the offer throughout the country in lasting patient management / support / supportive patient management and attention for all those 
who need it; and
• strengthen the national coordination and assessment follow-up capacities.

3. Target Group/Beneficiaries:

• the general population at the national level; and
• the vulnerable and at risk populations in Mali such as:
• persons living with HIV/AIDS (PLWHA);
• Orphans and vulnerable children;
• Family aid workers, sub-groups of very mobile populations (CSWs, truck drivers, female street vendors), men who have sex with men (MSM), 
disabled persons;
• women; and
• Youngsters and teenagers.

4.  Strategies:

Some of the strategies for this Program include:

• Peer education, advocacy, involvement of the network and the HIV/AIDS Associations;
• Local responses, mobile strategies, counseling and voluntary screening, patient management of STIs;
• Community condom distribution; 
• Mainstreaming of HIV and gender;
• Fortification of the global patient management service offer (volunteer counseling and testing (VCT) , prevention of mother-to-child transmission 
programs, ARVs treatment and TB / HIV co infection) through decentralization, particularly in the reference health centers (CSREF) and the 
community health centers (CSCOM).
• Expansion and fortification of transfusion related safety through the support for services in 23 sites (among which 14 new sites at the 
decentralized levels).

5.  Planned Activities:

• VCT services;
• Support to Orphans and Vulnerable Children (OVC);
• HIV prevention in faith-based health care facilities and catholic schools;
• Encouraging the involvement and the active participation of  influential leaders in HIV prevention activities, including religious people, union 
activists, young persons' organizations, women, and operators of the private sector;
• STI prevention and treatment of CSW;
• Advocacy at community level;
• HIV care and support to PLWHA; and
• Establishment of regional coordination units for the purposes of organizing and managing non-governmental organizations with similar objectives 
(such as developing local responses to HIV/AIDS) or target populations (such as vulnerable groups).  

1.2. Country Latest Statistics
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Background and Health Spending Estimate Year Source

(Total population (in 1000s 13,010 2009 United Nations. World Population Prospects: 
.The 2008 Revision

(Pop age 0-4 (in 1000s 2,181 2005 United Nations. World Population Prospects: 
.The 2006 Revision

(Pop age 15-49 (in 1000s 5,067 2005 United Nations. World Population Prospects: 
.The 2006 Revision

($GNI per capita, Atlas method (current US 500 2007 World Bank. World Development Indicators 
database (http://devdata.worldbank.org/data-

query/) accessed on November 17, 2008

Income level Low income 2007 World Bank. World Development Indicators 
database (http://devdata.worldbank.org/data-

query/) accessed on November 17, 2008

(Under-5 mortality rate (per 1000 217 2006 WHO. World Health Statistics 2008 
(http://www.who.int/whosis/whostat/EN_WHS08

_Full.pdf) accessed on 30 May 2008

(Physicians (number 1,053 2004 WHO. World Health Statistics 2008 
(http://www.who.int/whosis/whostat/EN_WHS08

_Full.pdf) accessed on 30 May 2008

(Nursing and midwifery personnel (number 8,338 2004 WHO. World Health Statistics 2008 
(http://www.who.int/whosis/whostat/EN_WHS08

_Full.pdf) accessed on 30 May 2008

(Total health expenditure per capita (USD 28 2005 WHO. World Health Statistics 2008 
(http://www.who.int/whosis/whostat/EN_WHS08

_Full.pdf) accessed on 30 May 2008

(Human Development Index (HDI Low 2006 UNDP. Human Development Indices: A 
statistical update 2008 

(http://hdr.undp.org/en/media/HDI_2008_EN_C
ontent.pdf) accessed on 30 March 2009

HIV/AIDS Estimate Year Source

(%) Adult HIV prevalence 1.5 2007 UNAIDS. 2008 Report on the global AIDS 
epidemic 

(http://www.unaids.org/en/KnowledgeCentre/HI
VData/GlobalReport/2008/2008_Global_report.

asp) accessed September, 2008

People living with HIV/AIDS 100,000 2007 UNAIDS. 2008 Report on the global AIDS 
epidemic 

(http://www.unaids.org/en/KnowledgeCentre/HI
VData/GlobalReport/2008/2008_Global_report.

asp) accessed September, 2008

People dying with AIDS 5,800 2007 UNAIDS. 2008 Report on the global AIDS 
epidemic 

(http://www.unaids.org/en/KnowledgeCentre/HI
VData/GlobalReport/2008/2008_Global_report.

asp) accessed September, 2008

AIDS orphans 44,000 2007 UNAIDS. 2008 Report on the global AIDS 
epidemic 

(http://www.unaids.org/en/KnowledgeCentre/HI
VData/GlobalReport/2008/2008_Global_report.

asp) accessed September, 2008

Estimated number of people needing ARV therapy 30,000 2007 WHO. Towards Universal Access Progress 
Report 2008 

(http://www.who.int/hiv/mediacentre/en/index.ht
ml#data)  accessed on June 3, 2008

Estimated number of people receiving ARV therapy 12,000 2007 WHO. Towards Universal Access Progress 
Report 2008 

(http://www.who.int/hiv/mediacentre/en/index.ht
ml#data)  accessed on June 3, 2008
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1.5. Conditions Precedent

CP # Condition Precedent CP Type Tied To Terminal Date Is currently met? Comments

1 "1. Condition (s) precedent to first 
disbursement (Terminal Date as stated in 
block 7A of the Face Sheet)
The first disbursement of Grant Funds is 
subject to the delivery by the Principal 
Recipient to the Global Fund of a signed by 
the Authorized Representative of the Principal 
Recipient setting forth the name, title and 
authenticated specimen signature of each 
person authorized to sign disbursement 
requests under Article 10 of the Standard 
Terms and conditions of this Agreement and, 
in the event a disbursement request may be 
signed by more than one person, the 
conditions under which each may sign."            
       

Legal Disbursem
ent

30.Nov.09 Yes

2 "2. Condition (s) Precedent to Disbursement 
of Grant funds to Sub-Recipients (Terminal 
Date as stated in block 7B of the Face Sheet)  
                                                                           
                                                                           
                                                                           
                                                                           
                                                                           
                            The disbursement of grant 
funds to Sub-recipients and the use of Grant 
Funds by the Sub-Recipients are subject to 
the satisfaction on each of the following 
conditions.
a. the delivery by the principal Recipient to the 
Global Fund, in form and substance 
acceptable to the Global Fund, of au Sub-
Recipient Management Plan. Such a plan 
shall in particular include details on the 
following aspects of the Principal Recipient's 
Management of Sub-Recipients:
i. procedure for complying with Article 14 of 
the Standard Terms Conditions of this regards 
to the standards of assessment and selection 
of Sub-Recipients;                                             
                                                                           
                                                                           
                                                                           
                                                                           
            ii. Procedures for negotiation of Sub-
Recipient agreements as described in Article 
14 (b) of the Standard Terms and Conditions 
of this Agreement involving among other 
things a detailed budget and work plan, as 
well as obligations of the Sub-Recipients to 
provide programmatic and financial reporting, 
including an accounting of the use of 
disbursed funds;                                                
                                                                           
                    

Legal Disbursem
ent

30.Nov.09 In Progress

1.3. Comments on Key Discrepancies between Approved Proposal and Grant

1.4. Initial PR Assessments

Assessment  Area Rating Summary of Recommendations/Action Required and Taken

NULLOREMPTY x
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CP # Condition Precedent CP Type Tied To Terminal Date Is currently met? Comments

3 3. Condition(s) precedent to second 
disbursement (Terminal Date as stated in 
block 7C of the face sheet.
The second disbursement of Grant funds is 
subject to the satisfaction of each of the 
following conditions:
a. The delivery by Principal Recipient to the 
Global Fund of a plan for the procurement, 
use and supply management of the Health 
Products for the Program as described in 
subsection (c) of article 19 of the Standard 
Terms and conditions of this agreement (the 
PSM Plan). The PSM Plan shall also include a 
plan for the receipt, storage and distribution of 
Health Products procured by HCNLS for 
distribution to Principal Recipient under Grant 
no.  MAL-809-G08-H; and
b. The written approval of the Global Fund for 
the PSM Plan.

Procureme
nt

Procureme
nt

31.Mar.10 Not started

4 "4. Conditions precedent to Fourth 
Disbursement (Terminal Date as stated in 
block 7D of the Face Sheet)
The fourth disbursement of Gant Funds is 
subject to the delivery by Principal Recipient 
to the Global Fund of a detailed explanatory 
note, in form and substance satisfactory to the 
Global Fund, describing the contents and 
target audience of the publication on best 
practices in behavioral community change 
which will be produced by Principal Recipient 
with Grant Funds."                   

Others Disbursem
ent

31.Dec.10 Not started

5 C. SPECIAL TERMS AND CONDITIONS FOR 
THIS AGREEMENT                                           
                                                                           
                                                            1. No 
later than 14 February 2010 for year 1 of the 
Program and 14 November 2010 for year 2 of 
the Program, the Principal Recipient shall 
submit to the Global Fund, in form and 
substance satisfactory to the Global Fund, a 
detailed plan for activities related to the 
reinforcement of civil society at the 
institutional, organizational and operational 
levels. Such a plan shall include specially the 
number, agenda and topic of planned 
trainings, targeted audience for the trainings 
and attendance lists of prior meetings.              
     

Others Other 14.Feb.10 Not started Terminal Date CP: 
14/02/2010   Year 1
14/11/2010   Year 2

6 2. The Principal Recipient shall engage a 
service provider with appropriate qualifications 
in financial management (such as a reputable 
accounting firm) that is acceptable to the 
Global Fund (the fiduciary Agent) to manage 
the financial transactions and accounting and 
financial reporting obligations under the grant. 
No later than 31 December 2009 for year 1 
and 30 November 2010 for year 2 of the 
program term,, the Principal Recipient shall 
submit to the Global Fund in form and 
substance satisfactory to the Global Fund, the 
contract for the fiduciary agent. Such a 
contract shall include a detailed action plan for 
the training to be performed by the fiduciary 
agent to increase the financial management 
capacity of the Principal Recipient's Program 
Management Unit (PMU) with the aim of 
transferring financial management of the 
Grant to the PMU by the phase 1 Ending 
Date.                   

Finance Disbursem
ent

31.Dec.09 In Progress Terminal Date CP: 
31/12/2019   Year 1
30/11/2010   Year 2
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CP # Condition Precedent CP Type Tied To Terminal Date Is currently met? Comments

7 3. At the time of signing this agreement the 
Global Fund is conducting a routine country 
audit of Global Fund Grants in Mali. The 
Principal Recipient acknowledges that the 
audit findings may result in recommendations 
for addressing weaknesses identified through 
the audit and that fulfillment of such 
recommendations may be included in the 
agreement as additional conditions precedent 
to disbursement or special conditions.

Others Other Yes
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2.1. Program Goals, Impact and Outcome Indicators

Goal 1 Maintain  the HIV prevalence rate of the general population 15-49 yrs at less than 1,3% and to reduce the morbidity and 
mortality rates due to HIV

Impact indicator % of adults and children with HIV still alive 12 months after initiation of antiretroviral 
therapy (extend to 2, 3, 5 years as program matures)

Baselines

Value Year

71.7% 2007

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Target N: 
D: 
P: 72%

N: 
D: 
P: 74%

N: 
D: 
P: 77%

N: 
D: 
P: 80%

N: 
D: 
P: 85%

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

Result N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

Impact indicator % of most-at-risk population(s) (sex workers, clients of sex workers, men who have 
sex with men, injecting drug users) who are HIV infected 

Baselines

Value Year

35.3% 2007

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Target N: 
D: 
P: 35%

N: 
D: 
P: %

N: 
D: 
P: 35%

N: 
D: 
P: %

N: 
D: 
P: 30%

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

Result N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

Outcome 
indicator

% of infants born to HIV infected mothers who are infected Baselines

Value Year

4% 2007

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Target N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: 3%

N: 
D: 
P: 3%

N: 
D: 
P: 3%

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

Result N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

Impact indicator % of young women and men aged 15-24 who are HIV infected Baselines

Value Year

0.7% men & 0.5% 
women 2006

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Target Total <0.7, 
men <0.5, 
women 
<0.9

Result

Outcome 
indicator

% of men reporting the use of condom the last time they had anal sex with a male 
partner in the last 6 months

Baselines

Value Year

53.9% 2007

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Target N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: 60%

N: 
D: 
P: %

N: 
D: 
P: 70%

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

Result N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

N: 
D: 
P: %

2. Key Grant Performance Information
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Outcome 
indicator

% of young women and men who had sex before the age of 15 Baselines

Value Year

men 5.4 %, women 
24%.7 2006

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Target men 
<5.4%, 
women 
<24.7%

Result

Outcome 
indicator

% of young people aged 15-24 reporting the use of a condom the last time they had 
sex with a non-regular sexual partner 

Baselines

Value Year

men 38.8%, women 
16.7% 2006

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Target men 
>38.8% , 
women 
>16.7%

Result

Outcome 
indicator

% of orphaned children compared to non-orphaned children aged 10-14 who are 
currently attending school 

Baselines

Value Year

OESD 45.4% , NO 
OESD 46.7% 2006

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Target OESD 
>45.4% 

Result

Outcome 
indicator

% of people expressing accepting attitudes towards PLWHA, of all people surveyed 
aged 15-49 

Baselines

Value Year

Men 88.7%, women 
72% 2006

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Target Men 
>88.7%, 
women 
>72%

Result

Outcome 
indicator

Percentage of sex workers saying they used a condom with their most recent clients Baselines

Value Year

87% with their clients 
and 54% with their 

boyfriends
2007

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Target 90%/60%

Result
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     2.2.2. Program Objectives, Service Delivery Areas and Indicators

Objective 1 - Intensify, diversify and improve prevention services available nationwide, particularly for vulnerable and at-risk populations

Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 Period 7 Period 8

N/A 02.Nov.09
31.Dec.09

01.Jan.10
31.Mar.10

01.Apr.10
30.Jun.10

01.Jul.10
30.Sep.10

01.Oct.10
31.Dec.10

01.Jan.11
31.Mar.11

01.Apr.11
30.Jun.11

01.Jul.11
31.Oct.11

Period 9 Period 10 Period 11 Period 12 Period 13 Period 14 Period 15 Period 16

N/A 01.Nov.11
31.Dec.11

01.Jan.12
31.Mar.12

01.Apr.12
30.Jun.12

01.Jul.12
30.Sep.12

01.Oct.12
31.Dec.12

01.Jan.13
31.Mar.13

01.Apr.13
30.Jun.13

01.Jul.13
30.Sep.13

Period 17 Period 18 Period 19 Period 20 Period 21 Period 22 Period 23 Period 24

N/A 01.Oct.13
31.Dec.13

01.Jan.14
31.Mar.14

01.Apr.14
30.Jun.14

01.Jul.14
30.Sep.14

01.Oct.14
31.Dec.14

01.Jan.15
31.Mar.15

01.Apr.15
30.Jun.15

01.Jul.15
30.Sep.15

Period 25 Period 26 Period 27 Period 28 Period 29 Period 30 Period 31 Period 32

N/A 01.Oct.15
31.Dec.15

01.Jan.16
31.Mar.16

01.Apr.16
30.Jun.16

01.Jul.16
30.Sep.16

01.Oct.16
31.Dec.16

01.Jan.17
31.Mar.17

01.Apr.17
30.Jun.17

01.Jul.17
30.Sep.17

Period 33 Period 34 Period 35 Period 36 Period 37 Period 38 Period 39 Period 40

N/A 01.Oct.17
31.Dec.17

01.Jan.18
31.Mar.18

01.Apr.18
30.Jun.18

01.Jul.18
30.Sep.18

01.Oct.18
31.Dec.18

01.Jan.19
31.Mar.19

01.Apr.19
30.Jun.19

01.Jul.19
30.Sep.19

     2.2.1. Reporting Periods

2.2. Programmatic Performance
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Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 Period 7 Period 8

Target 0 4 8 12 16 20 23 23

Result

Is Training 
indicator? (Y/N)

Is Top 10 
indicator? (Y/N)

YearValue

Baseline

Level 0-Process/Activity 
Indicator

47 2007 N N

Indicator 1.1 - IEC materials on HIV/AIDS broadcast (number of commercials produced on TV stations)

Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 Period 7 Period 8

Target 503,480 937,380 1,119,540 1,301,700 1,483,860 1,666,020 1,848,180 2,282,080

Result

Is Training 
indicator? (Y/N)

Is Top 10 
indicator? (Y/N)

YearValue

Baseline

Level 3-People reached 573060 2007 N N

Indicator 1.2 - (Number and % of) vulnerable people reached by HIV prevention programs

Prevention: Behavioral Change Communication - Mass Media

Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 Period 7 Period 8

Target 268,800 403,200 806,400 1,209,600 1,612,800 403,200 806,400 1,344,000

Result

Is Training 
indicator? (Y/N)

Is Top 10 
indicator? (Y/N)

YearValue

Baseline

Level 0-Process/Activity 
Indicator

125024 2007 N N

Indicator 1.3 - Number of condoms distributed by community organizations

Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 Period 7 Period 8

Target 5,833 8,750 17,500 26,250 35,000 8,750 17,500 29,167

Result

Is Training 
indicator? (Y/N)

Is Top 10 
indicator? (Y/N)

YearValue

Baseline

Level 3-People reached N N

Indicator 1.4 - Number of people who received testing and counseling services for HIV and received their test results

Prevention: Condom Distribution
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Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 Period 7 Period 8

Target 4 6 6 6 6 6 6 6

Result

Is Training 
indicator? (Y/N)

Is Top 10 
indicator? (Y/N)

YearValue

Baseline

Level 2-Service Points 
supported

1 2007 N N

Indicator 3.1 - Number of functional regional RMAP+ units (coordination regional du reseau PVVIH)

Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 Period 7 Period 8

Target 500 500 1,000 1,000 1,500 1,500 2,000 2,735

Result

Is Training 
indicator? (Y/N)

Is Top 10 
indicator? (Y/N)

YearValue

Baseline

Level 3-People reached 2500 2700 N N

Indicator 3.2 - Affected and infected OVC and children under 17, whose household received free basic external support to care for the child (number 
and %)

Care and Support: Care and support for the chronically ill

Objective 3 - Strengthen the nationwide offering of long-lasting care/support/assistance services for all those in need
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Reporting not due yet

Period Value Period Value

Target Result

 90%
     

60%0%

30%

100%

Level 0-Process/Activity Indicator N/A N/A Not 
Found

Cannot Calculate

Indicator 1.1 - IEC materials on HIV/AIDS broadcast (number of commercials produced on TV stations)

Period Value Period Value

Target Result

 90%
     

60%0%

30%

100%

Level 3-People reached 1 503,480 N/A Not 
Found

0%

Indicator 1.2 - (Number and % of) vulnerable people reached by HIV prevention programs

SDA Prevention: Behavioral Change Communication - Mass Media

Period Value Period Value

Target Result

 90%
     

60%0%

30%

100%

Level 0-Process/Activity Indicator 1 268,800 N/A Not 
Found

0%

Indicator 1.3 - Number of condoms distributed by community organizations

Period Value Period Value

Target Result

 90%
     

60%0%

30%

100%

Level 3-People reached 1 5,833 N/A Not 
Found

0%

Indicator 1.4 - Number of people who received testing and counseling services for HIV and received their test results

SDA Prevention: Condom Distribution

Objective 1 Intensify, diversify and improve prevention services available nationwide, particularly for vulnerable and at-risk 
populations

Period Value Period Value

Target Result

 90%
     

60%0%

30%

100%

Level 2-Service Points supported 1 4 N/A Not 
Found

0%

Indicator 3.1 - Number of functional regional RMAP+ units (coordination regional du reseau PVVIH)

Period Value Period Value

Target Result

 90%
     

60%0%

30%

100%

Level 3-People reached 1 500 N/A Not 
Found

0%

Indicator 3.2 - Affected and infected OVC and children under 17, whose household received free basic external support to care for the 
child (number and %)

SDA Care and Support: Care and support for the chronically ill

Objective 3 Strengthen the nationwide offering of long-lasting care/support/assistance services for all those in need

     2.2.3. Cumulative Progress To Date
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Summary Period Budget:  1,548,560  1,422,015  886,042  935,112  1,402,379  985,209  925,854  1,344,260

Budget 
Period 1

Budget 
Period 2

Budget 
Period 3

Budget 
Period 4

Budget 
Period 5

Budget 
Period 6

Budget 
Period 7

Budget 
Period 8

Period Covered From: 02.Nov.09 01.Jan.10 01.Apr.10 01.Jul.10 01.Oct.10 01.Jan.11 01.Apr.11 01.Jul.11

Period Covered To: 31.Dec.09 31.Mar.10 30.Jun.10 30.Sep.10 31.Dec.10 31.Mar.11 30.Jun.11 31.Oct.11

Currency: USD USD USD USD USD USD USD USD

Cumulative Budget Through:  1,548,560  2,970,575  3,856,617  4,791,729  6,194,108  7,179,317  8,105,171  9,449,431

Expenditure Categories

Program Activities

Implementing Entities

     2.3.2. Program Budget

2.3.4. Cumulative Program Budget, Expenditures and Disbursement to Date

Grant Duration (months) 0 months Grant Amount 9,449,430 €

% Time Elapsed (as of end date of the latest PU) 0% % disbursed by TGF (to date) 31%

Time Remaining  (as of end date of the latest PU) 0 months Disbursed by TGF (to date) 2,970,575 €

Expenditures Rate (as of end date of the latest PU) 0% Funds Remaining (to date) 6,478,855 €

     2.3.1. Grant Financial Key Performance Indicators (KPIs)

2.3. Financial Performance

- Comments and additional information

2.3.3. Program Expenditures

Period PU: Actual 
Expenditures

Cumulative 
Budget

Cumulative 
Expenditures Variance

1. Total actual expenditures vs. budget

   1a. PR's Total expenditure

   1b. Disbursements to sub-recipients

2. Health product expenditures vs. Budget 
(already included in "Total Actual" above)

   2a. Pharmaceuticals

   2b. Health products, commodities and 
equipment

Reason for variance
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2.3.5. Summary of Financial Accountability Issues from PR Annual Audit Report

Title  Explanatory Notes

Date Received Expected Date 30.Jun.11

Period Covered From To

2.5. Contextual Information

Rating Description
A1 Exceeding expectations
A2 Meeting expectations
B1 Adequate
B2 Inadequate but potential demonstrated
C Unacceptable

2.4. Progress Update and Disbursement Information

PU PU Period TGF 
Rating DR DR Period 

Covered PR Request Disbursement 
Amount

Disbursement 
Date

0 1 02.Nov.09 - 
31.Mar.10  2,970,575  2,970,575 € 2,970,575 27 Nov 2009

Summary of Progress Reasons for variance between PR Request and Actual Disbursement

first disbursement to start the implementation of activities. N/A

Progress Updates Disbursement Information

Time-bound Actions

Issues Description
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