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70% of countries in the region have a low utilization of past allocations
In May 2018, Program Finance assessed corporate absorption rates across the Global 
Fund portfolio. Against the target Key Performance Indicator of 90%, the assessment 
highlighted that the Western and Central African (WCA) countries are below target. 
While some countries were very close to meeting the KPI, many of the countries in WCA 
were far off: 

 Eleven Countries are between 70-90%; and

 Six countries are below 70% (Mali, Chad, Liberia, Congo, Mauritania, Gabon)

The assessment suggested that there are potential opportunities to improve portfolio 
performance and therefore grant absorption of countries within the Western and Central 
Africa region. It also pointed out that some of the reasons for the low absorption are 
specific to the region and not sufficiently understood to enable the development of 
effective solutions. 

At the request of the Executive Director, the Office of the Inspector General completed 
an advisory review for a more in-depth analysis around key implementation bottlenecks 
and drivers of successful program implementation in the region, looking beyond financial 
management.

1. Executive Summary
Background

DISEASE LANDSCAPE
 40% - Global Malaria burden 

 9.2% - Global HIV burden

 5.8% - Global TB burden 

1. Benin
2. Burkina Faso
3. Cameroon
4. Cape Verde
5. Central African Republic
6. Chad
7. Congo
8. Congo (Democratic Republic)
9. Côte d’Ivoire
10. Equatorial Guinea
11. Gabon
12. Gambia

13. Ghana
14. Guinea
15. Guinea-Bissau
16. Liberia
17. Mali
18. Mauritania
19. Niger
20. Sao Tome and Principe
21. Senegal
22. Sierra Leone
23. Togo

Nigeria has been excluded from the scope of this advisory due to the unique context and 
challenges faced in the country as well as significant transformations in progress.
The Global Fund has no current investments in Equatorial Guinea.
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Western and Central Africa is a challenging environment
The region has a number of inherent challenges for implementing grants and achieving 
optimal portfolio performance. 

 High Fragility and Instability: 18 countries have experienced major crises in the last 
decade. The Ebola epidemic in West Africa killed over 11,000 people and significantly 
damaged the health sector.

 Weak Health Systems: Human resources for health are three times lower than in the 
Rest of Africa. 

 Limited Fiscal Space: GDP is 6.5 times smaller than in the Rest of Africa. 5 countries 
have experienced significant economic recessions in the last 5 years. 13 countries 
have experienced reductions in real government expenditure. 

 Low Health Financing: Government health expenditure per capita is 3 times lower 
than the Rest of Africa. Out-of-pocket payments on health are proportionately 36% 
higher than the Rest of Africa.

 Funding Gap: The region has an overall funding gap of 50% across the three diseases. 
The Global Fund is the largest funder in the region, representing 55% of TB, 45% of 
Malaria and 32% of HIV funding

Global Fund Investments 
 Financial: Since 2002, the Global Fund has invested US$6.9bn for Western and Central 

Africa across all three diseases (18% of total Global Fund investments). 53% of total 
Global Fund investments have been directed at Malaria due to its 40% contribution to 
Global Disease Burden. US$$1.2bn has been invested in Health System Strengthening 
since 2014.

 Human Resources: The Global Fund has 85 FTE for the region (five FTE per $100m 
invested, compared to two FTE per $100m in the Rest of Africa). 16 WCA countries 
have a dedicated Fund Portfolio Manager.

 Strategic Initiatives: Since 2014, the Global Fund has conducted a number of initiatives 
addressing grant implementation, including projects on Financial Management, 
Monitoring and Evaluation, Procurement and Supply Chain, and Human Rights. 

Performance against the three diseases

31% reduction in Malaria deaths between 2010-2016
The Malaria incidence rate has also decreased by 23%, case management in 
2017 was 87% against target, and LLIN coverage was 72% in 2016, with 215 
million having access to bed nets. 

27% reduction in AIDS deaths between 2010–2017
New HIV infections fell by 12% between 2010 and 2017. While the region is 
behind the Rest of Africa on all targets in the HIV (90-90-90) treatment 
cascade, significant improvement has been noted since 2015. ART coverage 
increased by 29.2% between 2010 and 2017.

5% increase in TB deaths between 2010-2016
The region is significantly lagging behind in the fight against TB. Its global 
contribution to total TB deaths rose from 7% in 2010 to 9% in 2016. TB 
incidence rates have increased by 10%, and TB missing cases have risen by 
8% since 2010, representing 48% of total estimated cases in the region. 

Multiple factors influence the performance of Global Fund programs. Some of these are 
out of the organization’s control (State fragility and stability, In-Country Governance and 
Leadership), some are within it (Global Fund internal processes) and some fall in between 
(Partner and Donor coordination, Health Systems Strengthening and Implementation 
Arrangements). The advisory review focused on areas where the organization had partial 
or full control.

1. Executive Summary
Good performance in a challenging region 

Source: UNAIDS 2018 HIV Data, WHO 2017 TB & Malaria Data
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CHALLENGES RECOMMENDATIONS

A fine balance between risk mitigation measures and simple, flexible processes that can 
be tailored to the specific country context is a critical enabler to successful program 
implementation. A number of challenges impact Global Fund performance in the WCA 
region: 

 The Challenging Operating Environment Policy is not effectively operationalized - 
standard GF policies and processes still drive how grant management is performed.

 Additional safeguards have led to an imbalance between financial and fiduciary 
risk mitigation measures and grant implementation: (i) conflicted role for the fiscal 
agent, (ii) zero cash policy not differentiated, and (iii) lack of regular assessments and 
exit plans.

 Absence of a regional approach to grant management limits the Global Fund’s ability 
to engage in and leverage external regional reviews/initiatives, and to share regional 
knowledge internally, 

 Limited granular data available from support functions (TAP, RSSH, CRG, etc.) to 
support decision making at regional level.

Simplify interventions for COEs, define flexibilities in grant implementation and 
ensure the right balance between financial safeguards and program implementation 

 Identify and focus on a targeted set of key strategic priorities for COEs in WCA 

 Implement flexibilities for challenging operating environments in WCA

 Perform a baseline assessment for each WCA country with additional safeguards

 Apply a differentiated approach to the implementation of Zero/Restricted/
Limited cash policy 

 Focus Fiscal Agents as a control function and shift the capacity building function 
to longer term Technical Assistance providers.

Adopt a regional approach to Grant Management, elevate the role of support 
functions in assisting GMD with relevant data and thematic strategies and improve 
on-ground monitoring and donor coordination by appointing a long term in-country 
technical assistance resource. The Secretariat could improve regional coherence either 
by organizing GMD departments along relevant regional portfolios that may include 
a mix of High Impact, Core and Focused portfolios or by: 

 Designating focal points for all key initiatives and partners to ensure a more 
structured harnessing of regional partnerships and initiatives.

 Developing approaches to address regional programmatic needs, including a 
sub-regional approach where appropriate, e.g. how to better deliver impact on 
Malaria in the Sahel 5 countries.

 Improving knowledge sharing, both on grant management and programmatically.

1. Executive Summary 
The Global Fund Processes
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CHALLENGES RECOMMENDATIONS

Multiple implementation arrangements are utilized across Western and Central Africa, 
presenting three main challenges:

 Implementation at central level by Principal Recipients with limited mandate in 
delivering health services and no hierarchical, functional or financial relationship with 
service delivery entities. 

 The Global Fund Implementers (National Programs and National Aids Council) do 
not have a mandate to implement healthcare delivery services. They are in charge of 
policy making, adoption of global treatment guidelines, monitoring and evaluation, 
program supervision, training, and overall coordination of the disease response. 

 Vertical implementation and lack of integration among the three diseases are not 
conducive to efficiency at central level, and increasing the burden on service delivery 
functions at lower levels. 

 Fragmented management arrangements at the central level between the three 
disease programs create an increased burden on health service delivery functions at 
the regional, district and facility levels, due to uncoordinated requests for financial 
reporting and data, as well as multiple M&E and other oversight activities.

 INGOs and UN Agencies can fill significant gaps and have a strong track record in 
targeted service delivery roles such as executing key populations and community 
activities and managing supply chain and LLIN campaigns. When INGOs or UN 
agencies are used as ‘pass-through’ PRs for financial management purposes, 
the grant ratings for INGOs are generally in line with those achieved by MOH PRs. 
However, for the same level of performance, INGOs are typically more costly, with 
much higher management costs than government PRs.

Integrate implementation using entities in charge of service delivery in a 
decentralized manner. Notwithstanding the limited country capacity and high 
financial and fiduciary risk in many of the countries in the region, there are still 
opportunities to: 

 Integrate the three disease programs at central level by creating a structure 
that will regroup the key support functions: Finance, M&E, PSM, Administration, 
etc. 

 Maintain MOH central role in the implementation and reinforce the accountability 
at lower levels by having triparty contracts between the PMU, General Health 
Directorate and Regional Health Directorates who are in charge of service 
delivery at regional level. 

 Ensure the implementation arrangements leverage the mandate and core 
competencies of various type of implementers to balance programmatic needs 
and fiduciary responsibilities: 

(i)  Maintain the National Programs and National AIDS Councils as Sub-
Recipients to develop policies, advocacy and coordination of the disease 
response – in line with their mandate.

(ii)  Where country capacity is limited or financial and fiduciary risks remain high, 
use INGOs as pass-through PRs as a temporary solution, ensuring specific 
time bound capacity building plans are in place for national entities. 

(iii)  Use the INGOs for their service-delivery mandate, based on their specific 
competencies, to fill critical gaps in areas such as mass campaign distribution, 
key populations activities, community health systems and supply chain. 

1. Executive Summary
Implementation Arrangements
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CHALLENGES RECOMMENDATIONS

Although HIV incidence is lower than in the rest of Africa, there is less progress on 
improving the 90-90-90 cascade. Less people living with HIV have access to treatment 
and mortality is higher. Missing tuberculosis cases are increasing, as are the number of 
deaths. Barriers to accessing health services contribute to the lagging performance on 
HIV and TB. 

 Financial barriers: Gratuity policy is different from country to country with significant 
costs to patients in accessing health care. In an environment that is under-funded, 
health workers are under paid or not paid at all.

 Geographical barriers: Population is rural based and there is limited health 
infrastructure and human resources. Community activities are designed in silos (TB, 
malaria etc) and are not integrated. 

 Social barriers: Stigma and discrimination are high, with 19 WCA countries having HIV 
criminalization laws. Civil society is less mature and organized than Rest of Africa.

 The Global Fund should be more prescriptive/strategic in the co-financing 
requirements to ensure that it strikes the right balance between the financial 
sustainability of the health system and the gratuity of services for patients.

 Direct counterparty financing to finance the health workforce and to support 
health facilities with gratuity.

 Enhance mechanism to monitor the use of counterparty financing in order to 
ensure visibility on the utilization of funds.

 Integrate community activities for the three diseases to ensure common 
package of services is defined (e.g. case management for malaria, TB active 
case finding and lost to follow up activities, etc.). 

 Building on current ongoing Thematic Reviews on user fees being implemented 
for selected countries, clarify an organizational approach to user fees and 
implement country by country, working with partners.

1. Executive Summary
Access to Health
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CHALLENGES RECOMMENDATIONS

The Global Fund provides approximately US$10m annually in technical assistance for 
the region, and a number of partners provide technical assistance to support disease 
programs and transversal investments in Resilient and Sustainable Systems for Health 
(RSSH). Some bilateral donors do so as part of their pledged contribution during the 
Global Fund replenishment, such as France through the 5% initiative and Germany 
through the BACKUP Health initiative. Managing such contributions is inherently difficult 
for the Global Fund due to lower control and influence in leveraging technical assistance 
for in-country programs. National systems to manage coordination, assessment and 
evaluation are often weak. Key challenges for technical assistance include:

 Limited TA coordination between key partners at country level (Expertise France, GIZ 
Backup and The Global Fund) to ensure assistance is targeted and tailored.

 Expertise France operating model: significant component based on ad hoc, country 
requests.

 Global Fund financed technical assistance not based on needs assessment, not 
specific nor monitored regularly against KPIs.

 Lack of effective coordination and implementation mechanisms at country level 
limit the effectiveness of RSSH investments.

 Perform a consolidated needs assessment for technical assistance to inform 
TA approach and interventions in short to medium term (grant cycle) and over 
longer term (strategy cycle).

 Engage with countries and partners (France, GIZ, UNAIDS, WHO, etc.) and identify 
a lead agency to coordinate and lead joint programmatic technical assistance. 

 Develop TA framework agreements with partners who are key providers or 
supporters of technical assistance in WCA, with the objective of prioritizing long 
term TA conducive to capacity building rather than ad hoc interventions to fill 
short term gaps.

 Develop clear terms of reference to guide each TA intervention, including specific 
objectives, clear milestones, KPIs to track progress, and annual evaluation process.

1. Executive Summary 
Technical Assistance (TA)
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To advise the Secretariat on identifying and addressing implementation bottlenecks in 
Global Fund grants to Western and Central Africa (WCA). Key focus areas include:

 Current effectiveness of Global Fund programs in WCA;

 Key drivers of success and lessons learnt behind successful programs;

 Root causes of program implementation challenges and bottlenecks;

 Potential opportunities to improve on the current performance of the organization’s 
investments for countries in the WCA Region.

The countries in scope were as follows1:

2. Objectives and Methodology
Advising the Global Fund on Grant implementation in West and Central Africa

1. Benin
2. Burkina Faso
3. Cameroon
4. Cape Verde
5. Central African Republic
6. Chad
7. Congo
8. Congo (Democratic Republic)
9. Côte d’Ivoire
10. Equatorial Guinea
11. Gabon
12. Gambia

13. Ghana
14. Guinea
15. Guinea-Bissau
16. Liberia
17. Mali
18. Mauritania
19. Niger
20. Sao Tome and Principe
21. Senegal
22. Sierra Leone
23. Togo

1 Nigeria has been excluded from the scope of this advisory due 
to the unique context and challenges faced in the country as well 
as significant transformations in progress. 

The Global Fund has no current investments in Equatorial Guinea.
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2. Objectives and Methodology
Advising the Global Fund on Grant implementation in West and Central Africa

Objectives and methodology

12 COUNTRIES VISITED

  OIG Audit In-Country 
Country Countries 2018 Visits

Burkina Faso  

Senegal  

Mali  

Niger 

Guinea Republic  

Benin 

Mauritania   

Ghana 

Sierra Leone 

Liberia  

Chad 

Democratic Republic of the Congo 

 6 audited in 2018 – Niger, Chad, Benin, Ghana, DRC, 
Sierra Leone

 6 WCA-specific workshops – Mauritania, Mali, Senegal, 
Guinea, Burkina Faso, Liberia

 55% of countries in the region 
71% of allocation in region 
74% of Malaria burden 
100% Sahel Countries

QUANTITATIVE ANALYSIS 

 Country and regional demographics

 Disease and allocation 

 Macro economics

 Health financing and Funding landscape 

 HSS data

 Performance data

STAKEHOLDER CONSULTATIONS

QUALITATIVE ANALYSIS 

 OIG audit and investigation reports

 Risk reports

 Partner reports

 Global Fund policies and procedures

 Technical review panel reports 

 TERG reports

HEADQUARTERS IN COUNTRIES

Donors •  France: Ministry of Foreign Affairs
•  France: Expertise France
•  France: Agence Française de Développement
•  Germany: GIZ

•  DFID  
•  European Union
•  France, government of 

•  IrishAid
•  JICA
•  USAID/PEPFAR

United Nations •  WHO •  UNAIDS
•  UNDP
•  UNICEF

•  WHO
•  World Bank

Civil society •  Catholic Relief Services
•  Coalition Plus
•  Croix Rouge Francaise
•  Friends of the Fund Europe
•  Médecins Sans Frontières
•  SOLTHIS

•  Catholic Church
•  LIBNEP+
•  LIPRIDE
•  Lutheran Church

•  Médecins Sans Frontières
•  PHIL
•  TNOL
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Disease Burden and other key demographics
A malaria burden region representing 25% of Africa’s population

Demographics
 Total population is 297.3m – 25% of 

the population of Africa.

 44% of the WCA population is under 
15 years old (2015)

 Official languages in WCA:

  15 Countries are Francophone
  4 Countries are Anglophone
  4 Countries are Lusophone

Sources: World Population Prospects: The 2017 Revision, UN Department of Economic and Social Affairs
Global Fund Disease Burden Share of Global Fund Portfolio - updated with 2017 data releases, Allocation Team - SIID
Global Fund Data on HIV Impact Indicators based on UNAIDS 2018 data sets, Strategic Information Team - SIID
Global Fund Data on TB & Malaria Impact Indicators based on WHO 2017 data sets, Strategic Information Team - SIID

14% 
OF GLOBAL 

DEATHS 

9% 
OF GLOBAL 

DEATHS 

9.2% 
 OF GLOBAL NEW 

INFECTIONS

HIV

3. CHALLENGING REGION

9.2% 
OF GLOBAL DISEASE 

burden 

5.8% 
OF GLOBAL DISEASE 

burden 

Malaria

12.5%
OF GLOBAL 

POPULATION AT 
RISK

45% 
 OF GLOBAL 

DEATHS 

40% 
OF GLOBAL DISEASE 

burden 

TB
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3.1. Limited Fiscal Space
Gross domestic product and Government expenditures

 Gross Domestic Product in absolute and per capita 
Overall the total GDP of the WCA countries is 6.5 times smaller than the Rest of Africa 
(2017).

The Average GDP per Capita in the WCA region is also 33% lower than in the Rest of Africa 
(2017 - unweighted average).

The wider macroeconomic context feeds into the domestic financing of the wider RSSH 
landscape, as well as medical/clinical resourcing that impacts Global Fund programs. It 
also increases pressure on funding coming from external donors (including the Global 
Fund) to drive impact in the region.

There are large disparities in GDP per capita for the WCA countries. The highest GDP per 
capita in the region is over 32 times larger than the lowest, and 13 of the 23 countries are 
classified as Lower Income countries, with GDP per capita of under US$1,000.

 Government expenditure 
Taking inflation into account, several countries have experienced significant reductions 
in government expenditure, and the decline in real government expenditure is projected 
to continue into the next allocation cycle in 9 out of the 23 WCA countries.

This results in an overall decrease in real government spending that also impacts 
investment into health care provision and RSSH affecting GF programs in country.

Country
Income 

status (2017)
GDP per 

capita

Real increase in gov. exp.

2012-2014 2015-2017 2018-2020

Central African Republic  LI 387 -18.6% 8.5% 10.6%

Niger  LI 440 26.5% -0.7% -2.3%

Congo (Democratic Republic)  LI 478 17.2% -7.5% -7.5%

Gambia  LI 480 6.4% 10.5% 12.9%

Sierra Leone  LI 491 6.1% 6.4% 6.8%

Togo  LI 611 8.9% -3.7% -4.2%

Burkina Faso  LI 664 6.4% 14.1% 12.6%

Liberia  LI 729 9.4% 3.1% 3.6%

Guinea  LI 749 12.8% 0.0% -0.9%

Guinea-Bissau  LI 794 11.6% -3.4% 2.7%

Chad  LI 810 6.5% -14.3% -19.3%

Mali  LI 811 1.8% 10.8% 11.2%

Benin  LI 830 4.9% 12.1% 9.0%

Senegal  Lower-LMI 1'038 5.3% 5.3% 4.7%

Mauritania  Lower-LMI 1'318 16.1% -0.9% -4.2%

Cameroon  Lower-LMI 1'401 9.2% 1.7% 0.8%

Côte d'Ivoire  Lower-LMI 1'617 14.7% 12.2% 12.6%

Ghana  Lower-LMI 1'663 10.4% -3.6% 2.4%

Sao Tome and Principe  Lower-LMI 1'785 -12.8% 7.0% 8.0%

Congo  Upper-LMI 1'958 35.3% -20.0% -28.5%

Cape Verde  Upper-LMI 3'238 -2.1% 3.9% 2.6%

Gabon  UMI 7'972 8.2% -4.7% -8.5%

Equatorial Guinea  UMI 12'727 6.3% -17.7% -27.5%

Western and Central Africa has 33% lower GDP  
per capita than Rest of Africa

Source: Global Fund Health Financing Dashboard on Macroeconomic Indicators 
based on IMF WEO data sets, Health Financing Team - SIID Source: World Development Indicators, World Bank

3. CHALLENGING REGION



    14

3.2. Low Health Financing
Western and Central Africa average health expenditure is three times less than Rest of Africa

 Average Government Health Expenditure 
As per the Abuja declaration (April 2001), heads of state of African Union countries met 
and pledged to set a target of allocating at least 15% of their annual budget to improve 
the health sector. The average for WCA countries is 5.34% (unweighted average) versus 
7.55% for the Rest of Africa.

Average Government Health Expenditure per capita health spend for the WCA region 
(unweighted average) has been historically lower than the rest of Africa. 

This means that per capita a citizen in WCA was historically receiving only a third of the 
Govt. financial support of an African citizen outside the region. 

This limits investments into broader health care, weakening the impact of Global Fund 
grants that rely on the wider health sector infrastructure.

 Average Out Of Pocket Expenditures (OOPS) 
For Western Central Africa the OOPS average stands at 45.02% compared to 33.67% 
(unweighted average) in the Rest of Africa. This means that on average people in the 
region pay almost 36% more in health care costs than citizens in the Rest of Africa. 

NB: this represents OOPS for all health care as opposed to HIV/TB/Malaria specific 
services, where disaggregated data does not exist.

Country

Average Out-of-pocket 
(OOPS) as % of Current Health 

Expenditure (2010-2015)

Average per Capita Govt. 
Health Spend  

(2010-2015) - US$

Democratic Republic of the Congo 38.5 2.20

Central African Republic 42.9 2.72

Guinea 60.9 3.48

Mali 57.6 5.73

Sierra Leone 53.6 6.35

Niger 56.9 6.38

Liberia 28.5 6.44

Benin 42.1 8.05

Togo 57.4 8.91

Guinea-Bissau 44.8 9.05

Burkina Faso 33.6 10.30

Chad 58.5 10.40

Cameroon 67.6 10.48

Gambia 20.6 11.06

Senegal 44.4 12.84

Côte d'Ivoire 52.9 13.22

Mauritania 54.6 16.88

Congo 41.1 28.12

Ghana 41.0 38.34

Sao Tome and Principe 17.0 41.62

Equatorial Guinea 68.3 73.81

Cabo Verde Republic of 25.6 104.22

Gabon 27.3 148.77

VS
WCA

25.19 USD

ROA

73.61 USD

VS
WCA

45.02%

ROA

33.67%
Source: Global Fund Health Financing Dashboard on Macroeconomic Indicators 
based on WHO GHED data sets, Health Financing Team - SIID 

3. CHALLENGING REGION
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3.3. Large Funding Gap
Partners are complementing limited government investments in health, but gaps remain

 Global Fund investments to WCA countries 
Investments to date in the WCA countries from the Global Fund total US$6.9bn across 
all three diseases.

Between 2012–2017, Global Fund Investments in the region equated to US$3.6bn 
(US$6.9bn since 2002) which represented 39% of the total investment (Government, 
External Funding and Global Fund) in the three diseases. The Global Fund is the largest 
funder of the three diseases in the region with 55% in TB, 45% in Malaria and 32% in HIV.

 WCA Funding Gap – Regional View
Per the HIV/TB/Malaria National Strategic Plans for the three diseases, the funding 
requirements for 2015-2017 WCA countries were unmet by 50%. This amounts to a 
funding gap of US$4.65bn. Between the three diseases this looks as follows:

  HIV had a 63% unmet funding need (US$3.1bn)

  TB had a 55% unmet funding need (US$0.4bn)

  Malaria had a 31% unmet funding need (US$$1.1bn gap) 

NB: several countries in the region have funding gaps much higher than the WCA 
Aggregated average. Congo, CAR and DRC had significant recent funding gaps of up to 
74% of total need.

Country

Total GF 
Investment 

2012-2017 %

Total Govt. 
Investment  

2012-2017 %

Total Ext. 
Investment  

2012-2017 %

Sierra Leone 83% 9% 8%

Gambia 78% 12% 10%

Guinea-Bissau 72% 12% 16%

Togo 66% 18% 16%

Sao Tome and Principe 55% 18% 28%

Chad 53% 25% 22%

Congo (Democratic Republic) 53% 5% 42%

Benin 52% 15% 33%

Guinea 51% 18% 31%

Liberia 43% 21% 36%

Niger 43% 33% 24%

Senegal 43% 15% 42%

Burkina Faso 41% 30% 29%

Cape Verde 38% 48% 14%

Cameroon 36% 34% 31%

Mauritania 35% 46% 19%

Mali 32% 11% 57%

Côte d'Ivoire 24% 18% 58%

Ghana 24% 55% 20%

Congo 21% 65% 14%

Gabon 7% 90% 3%

Central African Republic*

Overall InvestmentOverall Investment

For all three diseases HIV TB Malaria

GF Spend 39%

Govt. Spend 25%

External Partners 
Spent 35%

GF Spend 32%

Govt. Spend 25%

External Partners 
Spent 43%

GF Spend 55%

Govt. Spend 33%

External Partners 
Spent 12%

GF Spend 45%

Govt. Spend 25%

External Partners 
Spent 30%

* No data availableSources: Global Fund Disbursement Data, Global Fund External Website (Dec 2018)
Global Fund Financing Shares 2015-2017 derived from landscape tables in funding 
requests & NSP need as reported by Countries, Health Financing Team - SIID

3. CHALLENGING REGION
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3.4. Weak Health Systems
Western and Central Africa has 3 times less doctors than the Rest of Africa

 Human Resources for Health
A significant gap in RSSH in the WCA countries is in Human Resourcing for Health. 

The above indicators (unweighted average) highlight a concentrated HRH gap in the 
WCA region that impacts the resources available in country to implement Global Fund 
and other donor programs. However significant data gaps on these indicators were 
noted across WCA and ROA.

 RSSH – Infrastructure & Equipment 
The GF RSSH dashboard benchmarks key RSSH components against established targets 
set by WHO and other agencies.

The infrastructure indicator focuses on provision of facilities, clinics, and hospital beds 
for patients. There is very low scoring on this metric across the region with the average 
unweighted scoring being 20.1% - with only countries like Cape Verde, Gabon and Sao 
Tome having stronger scores. 

 RSSH – Governance and Leadership
The World Bank ranks countries globally on their Government Effectiveness. Countries 
are given a score from 0-100, with the higher the score the better the effectiveness. 

17 of the 23 countries in the WCA region are in the bottom quartile (worst performing). This 
highlights a significant concentration of weak Government Effectiveness in the WCA region. 

Country Government Effectiveness

Cape Verde 59.13

Ghana 49.04

Senegal 40.38

Burkina Faso 30.77

Benin 26.44

Gambia, The 25.96

Niger 24.04

Mauritania 22.60

Côte d'Ivoire 21.63

São Tomé and Principe 20.67

Cameroon 19.71

Mali 17.31

Gabon 16.83

Guinea 13.94

Togo 12.50

Congo, Rep. 11.06

Sierra Leone 10.58

Liberia 8.17

Equatorial Guinea 6.73

Chad 6.25

Congo, Dem. Rep. 4.81

Guinea-Bissau 3.37

Central African Republic 2.88

  2nd Quartile      3rd Quartile      4th Quartile (Bottom)

Nurse density*

Physician density*

3 times lower

WHO ROA WCA

4.46

1.33

0.33

WHO ROA WCA

1.49

0.31 0.11
4 times lower

*per 1000 population

Source: World Bank Governance Data 2017, World Bank websiteSource: Global Fund RSSH Dashboards data derived from WHO/World Bank Data Sets, RSSH Team - SIID
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3.5. Fragile Environments
A fragile and risky environment

 Fragile State Index 
The FSI score is a composite of 12 conflict risk indicators used to measure the condition 
of a state at any given moment. The Fragile States Index is based on a conflict 
assessment framework that was developed nearly a quarter-century ago for assessing 
the vulnerability of states to collapse. It uses a scale of 0 to 178 (the lower the number, 
the weaker the state).

15 of the 23 countries in the WCA region are in the weakest quartile. They represent 
a significant concentration of weakened states in a region where the Global Fund is 
operating.

 Corruption Perception Index 
The CPI index ranks 180 countries and territories by their perceived levels of public sector 
corruption, using a scale of 0-100 (0 is highly corrupt, 100 is very clean).

7 out of the 23 countries in the WCA region are in the lowest quartile (the top 25% worst) 
on the CPI based on their 2017 scoring. 

Fragility Index Corruption Index

Country 2015 2016 2017 2018 2015 2016 2017

Central African Republic 3 3 3 5 24 20 23

Congo Democratic Republic 5 8 7 6 22 21 21

Chad 6 7 8 8 22 20 20

Guinea 10 12 12 13 25 27 27

Guinea Bissau 17 17 16 16 17 16 17

Niger 19 19 20 21 34 35 33

Cameroon 28 22 26 23 55 59 55

Côte d’Ivoire 15 21 21 25 32 34 36

Mali 30 29 31 27 35 32 31

Congo Republic 33 31 29 29 23 20 21

Liberia 21 27 27 30 37 37 31

Mauritania 26 28 28 31 31 27 28

Sierra Leone 31 34 38 35 29 30 30

Gambia 51 48 37 42 28 26 30

Burkina Faso 39 41 44 45 38 42 42

Togo 47 51 56 49 32 32 32

Equatorial Guinea 54 53 51 55 17

Senegal 60 59 60 62 44 45 45

Benin 73 72 73 74 37 36 39

Gabon 104 98 91 88 34 35 32

Sao Tome and Principe 93 94 97 92 42 46 46

Ghana 100 102 108 108 47 43 40

Cape Verde 94 101 106 110 27 26 25

65% of Western and Central African Countries are  
among the world’s most fragile states

Source: Transparency International CPI data 2017, Transparency International WebsiteSource: Fund for Peace’s Fragile State Index 2018, Fund for Peace Website
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3.5. Fragile Environments
Multiple enduring conflicts and crises impacting health development in WCA

 Conflicts
The WCA region has been heavily impacted by numerous revolts, coups, regional 
conflicts and full scale civil wars. 18 out of the 23 countries have experienced one of 
these events. Since 1990 there have been at least 21 coups, over a dozen civil wars and 
localized conflicts. As of 2018 there are still 3 fully fledged active conflicts in the region. 
All have had a negative impact on health care and service provision relating to the three 
diseases either through disruption of supply chains, fleeing populations or killings in 
general.

 Ebola 
The WCA region has been impacted by multiple outbreaks of Ebola since the first outbreak 
in 1976. These outbreaks have heavily impacted Health Systems, directly affecting 
performance on combating the three diseases.

The West African Ebola epidemic in Liberia, Sierra Leone and Guinea was the largest in 
history. Starting in March 2014, the virus killed over 11,000 people and was only declared 
over in June 2016. The epidemic had severely negative impacts on health systems in the 
countries impacted. With the Ebola outbreak in DRC still ongoing, the impact of Ebola is 
not just a historic concern.

Country 1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018

Côte d’Ivoire

Burkina Faso

Senegal

Mali

Niger

Guinea 

Mauritania 

Guinea Bissau

Cape Verde

Sierra Leone

Liberia

Chad

Central African Republic

Congo Republic

Democratic Republic of Congo

Sao Tome and Principe

  Conflict      Revolt / Coup      Civil war / Rebellion      Ebola

Source: WHO & CDC factsheets on Ebola Outbreaks in West Africa, WHO/CDC website
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4.1. Financial Resources
Significant financial investments provided to the WCA region 4. GLOBAL FUND INVESTMENTS

Since 2002, The Global Fund has invested significantly in the WCA region. Total 
investments amount to US$6.9bn across all three diseases including health systems 
strengthening. This represents 18% of total Global Fund investments of US$39.4bn.

 The three diseases
US$3.3bn of investments have been directed towards malaria, representing 30% of total 
malaria investments. WCA’s malaria burden is 40% of the global total.

In contrast the WCA region has received 14% of the total Global Fund standalone HIV 
investments although the current WCA HIV burden is 9.2% of the global burden. WCA 
has received 9% of total funding in TB in comparison to a 5.8% global burden.

The region has received over US$0.6bn of Global Fund investment since 2002 through 
standalone TB grants which account for 9% of total Global Fund investments in TB. There 
was also a further US$0.1bn in HIV/TB grants, accounting for 9% of total Global Fund 
investment in HIV/TB.

 RSSH
Since 2014, US$1.1bn has been invested in health system strengthening for WCA countries 
out of a total of US$5.3bn. This is funding from both standalone RSSH grants and also 
funding incorporated into disease specific grants. This represents 36% of all funding 
invested since 2014.

 Annual operational expenditures
In addition, the Global Fund contributes approximately US$25 million of its annual 
operational expenditure towards Local Fund Agents, Fiscal Agents and Country 
Coordinating Mechanisms in the region. 

 Financial Investment 

Total GF investment since Inception

US$6.9bn invested in the region, including US$1.1bn in 
health system strengthening

WCA 14%

WCA 30%

WCA 18%

WCA 9%

WCA 9%

WCA 18%

19,366,086,705 HIV/AIDS

Malaria

Other

TB/HIV

Tuberculosis

Grand Total 39,424,628,901 

6,298,624,146 

1,687,074,854 

802,685,372 

11,270,157,823 

Source: Global Fund Disbursement Data, Global Fund External Website (Dec 2018)
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4.1. Financial Resources
Significant financial investments provided to the WCA region

 The three diseases
When looking at grant budgets between 2015-2021 for the WCA countries, the bulk of 
Global Fund investment has been focused on specific interventions for each disease.

HIV
The bulk of Global Fund budgeted spend in the region is on treatment (72%) with 
prevention accounting for a further 20%.

Malaria
The bulk of Global Fund budgeted spend in the region is on case management (63%).

TB
TB budgeted spend is equally split between first line TB testing and treatment and MDR-TB.

 RSSH Investments
RSSH investments have been aligned to where the need is greatest in the region with 
38% of the spend in Human Resources for Health. Investment in information systems is 
the second largest investment with the implementation of DHIS2 in several countries in 
the region.

HIV Treatment 72%

Prevention 20%

TB/HIV, PMTCT, HIV Testing 8%

Case Management 63%

Vector Control 37%

TB 53%

MDR-TB 47%

HIV

Malaria

TB 

Human Resource for Health 38%

Health information systems and M&E 27%

Service delivery 12%

Procurement and Supply Chain Management 12%

National health strategies 12%

Community responses and systems 4%

Financial management 1%

RSSH 

Source: Global Fund Budget Data 2015-2021, DASH Team - GMD
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4.2. Human Capital
Significant Secretariat human resource investments provided to the WCA region

 Currently the Global Fund has allocated 85 Full Time Equivalents (FTE) for the 
WCA region. This amounts to 5 FTE per US$100m based on 2017-2019 Global Fund 
allocation invested in WCA vs 2 FTE per US$100m in ROA.

 16 out of 22 countries in the region have a dedicated Fund Portfolio Manager.

 Some countries in Challenging Operating Environments have benefited from 2 program 
officers and the remainder are currently in the process of moving additional program 
officers into COE portfolios.

Country D4I Classification COE
Dedicated 

FPM
Country 

Team FTE

Benin Core   3.46

Burkina Faso* High Impact   3.69

Cameroon Core   3.87

Cape Verde Focused     1.75

Central African Republic Core 3.15

Chad Core 3.64

Congo Core 3.75

Congo (Democratic Republic) High Impact 14.54

Côte d'Ivoire High Impact   5.09

Gabon Focused     1.17

Gambia Focused     2.53

Ghana High Impact   4.86

Guinea Core 3.69

Guinea-Bissau Core 2.91

Liberia Core 4.16

Mali* High Impact 4.92

Mauritania Focused   1.7

Niger Core 3.06

Sao Tome and Principe Focused     2.32

Senegal Core   5.01

Sierra Leone Core 3.1

Togo Core     3.41

* In May 2018 Burkina Faso and Mali were reclassified from Core to High Impact portfolios. 
However no resource changes have been made at December 2018.

Source: Global Fund Grant Management Country Team Distribution List

Core 3.6 FTE

Focused 1.9 FTE

High 
Impact 6.6 FTE

Core 3.2 FTE

Focused 1.0 FTE

High 
Impact 4.9 FTE

WCA

ROA
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4.2. Human Capital
Significant human resource investment provided to the WCA region

 Number of In-Country Visits in WCA
Global Fund staff spent 2,610 days on visits within WCA between 2015 and 2018. This 
amounted to an average of 5 days spent in each country, per trip.

When split between type of portfolio the average number of in-country visits varies with 
High Impact having more than double the visits for Core and focus having less than half 
the visits in comparison to Core portfolios. 

The number of in-country visits also varies significantly within each portfolio. In the Core 
portfolio, Senegal was the most visited over the period with 250 visits in comparison to 
Central African Republic having only 38 visits. 

 Quality of engagement with Global Fund Secretariat
Survey results from over 195 respondents in 6 WCA countries noted overall satisfaction 
with the quality of engagement between country teams and in-country stakeholders. 
Country teams are communicating better than previously, listening to implementers and 
providing guidance, which is appreciated.

Perspectives from the Country

Source: Global Fund Travel Records 2015 - 2018

of in-country 
stakeholders felt 
there were no 
language barriers 
between country 
teams and the 
actors implementing 
programs.

agreed that the 
Global Fund’s 
Country Team 
responds promptly 
to questions / 
concerns from 
those responsible 
for implementing 
programs in the 
country.

agreed the Country 
Team provides 
adequate advice and 
assistance to the 
country according to 
the needs expressed.

agreed that the 
Country Team 
approves the requests 
(e.g. request for no 
objection) from the 
Principal Recipients 
within a reasonable 
period of time.

Average In-country Visits in WCA

Core 112

Focused 43

High 
Impact 226

91% 80% 77% 65%

Continuous quality engagement between the Global 
Fund Country teams and in-country implementers and 
stakeholders

4. GLOBAL FUND INVESTMENTS
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Since 2014, the Secretariat has conducted a number of strategic initiatives to identify and address challenges across the Global Fund portfolio. 
Many of these have included countries in WCA. 

4.3. Strategic initiatives
Key initiatives to address WCA bottlenecks

Implementation Through Partnerships
 Project coordinated with partners to address 

implementation bottlenecks and financial absorption in  
10 WCA countries

Challenging Operating Environments 
 Adoption of the COE policy to enable grant management 

in challenging environments impacting 11 WCA countries

 Building a network of partners to support COE countries 
and enable performance improvements and financial 
absorption in 8 WCA countries 

Financial Management
 Co-Link Project to accelerate in-country financial 

management capability building in 18 WCA countries 

Procurement and Supply Chain
 Pooled procurement mechanism/Wambo utilized in  

18 WCA countries

 Supply chain diagnostics and transformations in  
10 WCA countries

Monitoring and Evaluation
 Support deployment and functionality of HMIS and 

Improve integration of HMIS and LMIS and improve  
in-country data quality in 18 WCA countries

Human Rights
 Enable comprehensive human rights programs in priority 

countries and provide differentiated support to key 
affected populations in 15 WCA countries 

10
WCA 

COUNTRIES

11
WCA 

COUNTRIES

18
WCA 

COUNTRIES

10
WCA 

COUNTRIES

18
WCA 

COUNTRIES

15
WCA 

COUNTRIES

Financial Management, Human Rights Monitoring and Evaluation, Procurement and 
Supply Chain Initiatives were ongoing at the time of the advisory review.

Source: Global Fund Strategy Implementation Plan 2018 

4. GLOBAL FUND INVESTMENTS



    25

4.1. FINANCIAL RESOURCES

4.2. HUMAN CAPITAL

4.3. STRATEGIC INITIATIVES

4. Global Fund Investments 
PAGES 20 - 24

 Since 2002, investments to date in 
the WCA countries from the Global 
Fund total US$6.9bn across all three 
diseases. 

 85 FTE for WCA - 5 FTE per $100m 
invested in WCA vs 2 FTE per $100m 
invested in ROA.

 Multiple Global Fund Secretariat-led 
initiatives impacting WCA countries 
including PPM, Wambo and CCM 
Evolution.

Chapter Contents

5. Performance
PAGES 26 - 41

5.1. MALARIA

5.2. AIDS

5.3. TB

3.1. LIMITED FISCAL SPACE

3.2. LOW HEALTH FINANCING

3.3. LARGE FUNDING GAP

3.4. WEAK HEALTH SYSTEMS

3.5. FRAGILE ENVIRONMENT

3. Challenging 
Region 
PAGES 12 - 18



    26

HIV 
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  New Infections

Malaria 
  Mortality 
  Incidence

TB 
  Mortality 
  Incidence

HIV 
  Treatment cascade
  ART Coverage
  PMTCT Coverage

Malaria 
  Suspected Cases Tested
  Cases Treated
  LLIN Distribution
  LLIN Coverage 

TB 
  Missing cases

In-Country AbsorptionHIV 
 

Malaria 
 

TB

3

Programmatic 
Coverage/Outcome

Programmatic 
Impact 

WCA Global 
Targets

Financial 
Performance4

2
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1
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27  
MILLION 

9.4  
MILLION 

2.1  
MILLION 

CUMULATIVE LIVES SAVED  
BY THE GLOBAL FUND 

PARTNERSHIP

17.5  
MILLION 

13.7  
MILLION 

1.3  
MILLION 

PEOPLE RECEIVED 
ANTIRETROVIRAL THERAPY 

FOR HIV

5  
MILLION 

0.7  
MILLION 

0.3  
MILLION 

PEOPLE TESTED  
AND TREATED  

FOR TB

197  
MILLION 

93.5  
MILLION 

55.7  
MILLION 

MOSQUITO NETS 
DISTRIBUTED TO PREVENT 

MALARIA

Global Fund 2018 results
Western and Central Africa contribution to global targets

Global Results

ROA Results

WCA Results

ROA Results

WCA Results

Global Results
2017

ROA Results
WCA Results

Global Results
2017

ROA Results

WCA Results

Global Results
2017

Global 
Results

ROA 
Results

WCA 
Results

Source: Global Fund Results Report 2018 & Global Fund disaggregated analysis, Strategic Information Team - SIID
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5.1. Malaria Performance - Impact
Malaria Deaths

 Malaria Deaths 
Between 2010 and 2016, malaria deaths in WCA 
countries decreased by 31%.

This decrease is double than that experienced by 
the Rest of Africa in the same period, which had a 
decrease of 15%. It is also a larger decline than the 
Global decrease which was 25% in the same period.

This has led to the WCA countries reducing their 
global contribution to total Malaria deaths from 
49% in 2010 to 45% in 2016.

The huge decline in the number of total annual Malaria 
deaths in the WCA is driven by extremely impressive 
declines in Burkina Faso, Côte d’Ivoire and DRC. 

The WCA region has received over US$3.3bn of total 
Global Fund investment since 2002 through Malaria 
grants which accounts for 30% of total Global Fund 
investment in Malaria across all portfolios. 

 Good 10% better than WCA Average 
 Average  Between 10% above and below the WCA Average
 Bad  10% below the WCA Average

Source: Global Fund Data on Malaria Impact Indicators based on 
WHO 2017 data sets, Strategic Information Team - SIID

% Change in Malaria deaths between 2010-2016 
in the General Population

Country Change (abs) Change (%)

Democratic Republic of 
the Congo -43,623 -42%

Côte d'Ivoire -18,884 -73%

Burkina Faso -15,737 -42%

Sierra Leone -6,443 -48%

Sao Tome and Principe -14 -100%

Central African Republic -2,239 -38%

Togo -1,174 -21%

Liberia -565 -23%

Niger -3,373 -16%

Ghana -3,175 -20%

Guinea -1,809 -16%

Cameroon -1,633 -17%

Benin -114 -2%

Cabo Verde  - 0%

Guinea-Bissau  26 4%

Gambia  63 11%

Gabon  118 36%

Mauritania  154 14%

Senegal  218 5%

Congo  228 13%

Equatorial Guinea  310 67%

Chad  347 5%

Mali  6,479 45%

WCA -90,840 -31%

ROA -38,385 -15%

VS
WCA

-31%

ROA

-15%

Significant progress in 
Malaria driven by limited 
number of countries 

201620122010 2014

ROA

WCA

250,000

300,000

200,000
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5.1. Malaria Performance - Impact
Malaria Incidence

 Malaria Incidence 
Between 2010 and 2016, the annual Malaria Incidence 
rate in WCA countries decreased by 23%. This 
decline is more than that in Rest of Africa at -17%. 
Incidence rates are still 47% higher in WCA when 
compared to ROA. However performance has been 
variable across the region.

Despite the significant improvement in incidence 
rates since 2010, in 2016 the WCA countries still 
had an incidence rate higher than that of the Rest 
of Africa and the Globe.

 Good 10% better than WCA Average 
 Average  Between 10% above and below the WCA Average
 Bad  10% below the WCA Average

% Change in Malaria incidence between 2010-2016 
in the General Population

Country Change (abs) Change (%)

Côte d'Ivoire -243.87 -52%

Democratic Republic of 
the Congo -154.81 -35%

Gambia -127.09 -50%

Senegal -52.53 -52%

Burkina Faso -121.89 -22%

Sierra Leone -97.01 -24%

Liberia -90.66 -28%

Ghana -70.52 -20%

Cameroon -53.53 -16%

Central African Republic -49.17 -14%

Chad -23.61 -12%

Guinea-Bissau -20.45 -22%

Sao Tome and Principe -4.48 -29%

Niger -34.74 -8%

Togo -34.60 -9%

Benin -25.95 -8%

Guinea -22.82 -6%

Cabo Verde -0.04 -5%

Congo  11.56 6%

Equatorial Guinea  36.89 18%

Mauritania  42.64 93%

Gabon  72.07 54%

Mali  87.77 24%

WCA Region -85.54 -23%

ROA Incidence -39.57 -17%

WCA

-23%
VS

ROA

-17%

Significant progress in 
Malaria incidence but the 
rate is still 48% higher 
than Rest of Africa

ROA

WCA

201620122010 2014

200

300

400
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Source: Global Fund Data on Malaria Impact Indicators based on 
WHO 2017 data sets, Strategic Information Team - SIID
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5.1. Malaria Performance – Case Management
Malaria – Testing and Treatment 

 Malaria Cases Tested
The WCA countries were 13% down (9.8m) on their targets in 2017 in regard to the number 
of suspected Malaria cases tested. This was however better than the performance in ROA 
which missed its target by 29% (51m). 

The WCA performance was largely driven by three countries that significantly missed 
their targets; DRC 32% down on target (7.5m), Sierra Leone 33% down on target (1.8m) 
and Mauritania 98% down on target (1.5m). 

 Malaria Cases Treated
The WCA countries were 12% down (4.7m) on their targets in 2017 in regard to the 
number of Malaria cases treated. This was however better than the performance in ROA 
which missed its target by 27% (30.5m). 

The WCA performance was largely driven by three countries that significantly missed 
their targets; DRC 19% down on target (2.3m), Cameroon 78% down on target (1.7m) and 
Guinea 41% down on target (0.9m). 

Country

Malaria Suspected Cases Tested Malaria Cases Treated

Result vs Target (%) Result vs Target (%)

Benin  171,963 39%  179,780 48%

Burkina Faso  8,798,054 145%  21,643 4%

Cameroon  2,128,082 65%  476,806 22%

Cape Verde  16,573 279%  446 1174%

Central African Republic  1,375,337 100%  345,897 100%

Chad  1,881,312 108%  1,286,899 77%

Côte d’Ivoire  6,791,674 89%  4,642,614 144%

Democratic Republic of 
the Congo

 15,844,984 68%  10,197,961 81%

Gambia  649,764 100%  69,128 50%

Ghana  8,902,711 105%  5,213,714 100%

Guinea  2,134,910 73%  1,327,203 59%

Guinea-Bissau  462,567 100%  121,371 100%

Liberia  1,794,810 100%  1,500,247 100%

Mali  3,481,271 115%  1,485,690 77%

Mauritania  28,197 2%  501 100%

Niger  4,036,066 117%  2,547,161 123%

Sao Tome and Principe  99,023 270%  2,466 342%

Senegal  1,488,852 175%  424,029 405%

Sierra Leone  3,536,020 67%  2,080,225 78%

Togo  2,709,255 72%  1,642,238 110%

WCA Region Total  66,331,425 87%  33,566,019 88%

ROA Region Total 126,793,039 71%  83,843,575 73%

Test and Treatment below targets in WCA but the  
gap in targets is lower than ROA 

WCA

88%

ROA

73%
VS

Source: Global Fund Programmatic Results Data 2017, Strategic Information Team

87%

71%

ROA

WCA
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5.1. Malaria Performance – Vector Control
LLIN Distribution & Coverage

 LLIN Coverage
In 2016 WCA countries had a total LLIN coverage 
of 72%, resulting in over 215m people having access 
to a bed net. This was significantly higher than 56% 
in the ROA. 

WCA coverage has also rapidly increased over time 
from 29% in 2010 to 72% in 2016. However as of 
2016 there were still 85m people without access.

 LLIN Distribution 
WCA countries distributed over 55.8m LLINs in 
2017. This was 12% below the targets set in Global 
Fund agreements leading to a gap of over 7.5m 
bed nets. However the gap against target for ROA 
was even bigger as the region was 26% below its 
target on LLINs distributed. 

Population at risk with access  
to LLINS in 2016

VS
WCA

72%

ROA

56%

Strong LLIN coverage 
but not always meeting 
distribution targets

Country
 People with access  

to LLINs 

 - For 
population 

at risk 

Ghana  23,240,980 83%

Senegal  13,060,003 83%

Liberia  4,026,368 87%

Democratic Republic of 
the Congo  59,362,188 77%

Côte d’Ivoire  16,837,180 73%

Cameroon  14,890,720 63%

Burkina Faso  14,746,478 79%

Mali  14,261,669 80%

Niger  13,186,184 65%

Chad  9,559,043 68%

Guinea  8,203,080 64%

Sierra Leone  4,953,889 75%

Central African Republic  3,653,067 73%

Guinea-Bissau  1,497,349 79%

Gambia  1,411,141 69%

Benin  5,674,295 51%

Togo  4,641,651 61%

Congo  1,716,972 34%

Mauritania  338,049 11%

Equatorial Guinea  216,564 26%

Gabon  161,503 9%

WCA  215,638,372 72%

ROA 347,242,666 56%

Coverage

 Good 10% better than WCA Average 
 Average  Between 10% above and below the WCA Average
 Bad  10% below the WCA Average

Source: Global Fund Data on Malaria LLIN Coverage Indicators 
based on WHO 2017 data sets, Strategic Information Team - SIID

Source: Global Fund Programmatic Results Data 2017, 
Strategic Information Team

88%

74%

ROA

WCA
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5.2. HIV Performance - Impact
AIDS Deaths

 AIDS Deaths 
The WCA region experienced a decrease of 27% in 
the annual number of AIDS deaths when comparing 
latest reports to 2010. 

However, this decline is smaller than that in Rest of 
Africa of -37% for the same period. This has led to 
the WCA countries contributing 14% of global AIDS 
deaths in 2017, up from 12.7% in 2010. 

The WCA region has received over US$2.7bn 
of Global Fund investment since 2002 through 
standalone HIV grants accounting for 14% of total 
Global Fund investment in HIV across all portfolios. 
There was also a further US$0.1bn in HIV/TB grants 
accounting for 9% of total Global Fund investment 
in HIV/TB. 

Source: Global Fund Data on HIV Impact Indicators based on 
UNAIDS 2018 data sets, Strategic Information Team - SIID

% Change in AIDS deaths between 2010-2017  
in the General Population

Country Change (abs) Change (%)

Democratic Republic of 
the Congo -22,393 -56%

Central African Republic -3,952 -43%

Burkina Faso -2,471 -46%

Cape Verde -58 -53%

Côte d’Ivoire -10,613 -30%

Ghana -4,910 -24%

Togo -2,248 -32%

Liberia -1,304 -34%

Gabon -304 -19%

Mauritania -154 -18%

Cameroon -1,277 -5%

Chad -605 -16%

Sierra Leone -322 -11%

Niger -289 -14%

Gambia -110 -9%

Guinea-Bissau -91 -5%

Benin -85 -3%

Senegal  253 14%

Congo  308 7%

Guinea  357 7%

Equatorial Guinea  479 33%

Mali  1,320 26%

WCA Total -48,468 -27%

ROA Total -312,138 -37%

VS
WCA

-27%

ROA

-37%

Good trends in HIV impact 
for WCA but slower than 
Rest of Africa

 Good 10% better than WCA Average 
 Average  Between 10% above and below the WCA Average
 Bad  10% below the WCA Average

20172010

ROA

WCA100,000

500,000

900,000
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5.2. HIV Performance - Impact
New Infections

 New Infections 
Between 2010 and 2017, new HIV infections in WCA 
fell by 12%.

This decline is less than half of that in the Rest of 
Africa at -26% for the same period. As a result the 
WCA countries accounted for 9.2% of global new 
infections in 2017 compared to 8.5% in 2010.

Source: Global Fund Data on HIV Impact Indicators based on 
UNAIDS 2018 data sets, Strategic Information Team - SIID

% Change in New HIV Infections between 2010-2017 
in the General Population

Country Change (abs) Change (%)

Democratic Republic of 
the Congo -8,156 -35%

Togo -1,811 -27%

Sierra Leone -1,646 -34%

Guinea-Bissau -866 -27%

Senegal -654 -30%

Mauritania -162 -37%

Cameroon -6,419 -19%

Central African Republic -1,830 -19%

Ghana -1,579 -8%

Chad -478 -8%

Guinea -387 -5%

Benin -326 -8%

Gambia -268 -16%

Liberia -207 -8%

Gabon -120 -4%

Cape Verde  12 11%

Burkina Faso  44 1%

Niger  63 4%

Equatorial Guinea  364 10%

Mali  580 6%

Congo  719 10%

Côte d’Ivoire  752 3%

WCA -22,375 -12%

ROA -357,297 -26%

Good trends in HIV impact 
for WCA but slower than 
Rest of Africa

 Good 10% better than WCA Average 
 Average  Between 10% above and below the WCA Average
 Bad  10% below the WCA Average

VS
WCA

-12%

ROA

-26%

20172010

ROA

WCA
0

500,000

1,000,000

1,500,000
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5.2. HIV Performance – Treatment Cascade
HIV – Treatment Cascade 

 Treatment Cascade overview of the region 
Since the launch of the 90-90-90 cascade targets, the 
WCA countries have been behind the Rest of Africa on 
all three main targets in the HIV treatment cascade.

The WCA countries started at a significantly lower 
base with only 41-34-20 in 2015. All components were 
double digits lower than the average attained by ROA 
at 63-45-34 and the global value at 67-48-38.

However between 2015 and 2017, the WCA countries 
made significant strides in improving the first 90 
pillar reaching 59% coverage in 2017, an increase of 
18% in two years and closing the gap on ROA.

The second pillar showed stable improvement for the 
WCA with an increase of 12% in two years reaching 
46% in 2017. This was in line with the improvement 
noted in ROA with an increase of 10% in coverage 
reaching 61%.

However the third pillar for the WCA is significantly 
behind that for ROA. The third pillar for the WCA 
reached 32% in 2017, an increase of 12% compared 
to 59% for the ROA, an increase of 15% in coverage.

Please note however there are significant data gaps 
for the 1st and 3rd pillars. For example only 12 and 7 
countries reported data respectively for each pillar in 
2017, with Sao Tome not reporting on any.

Source: UNAIDS Data on HIV Treatment Cascade 2015-2017, UNAIDS Website

Impressive progress in Treatment Cascade 
for WCA but still behind Rest of Africa

2015 2017

WCA Average

41% 59% 46%34% 20%

ROA Average

Global

32% 2'914'606  2'921'009 

 22'173'791 63% 45% 34%  22'907'399 70% 61% 59%

 32'192'093 67% 48% 38%  32'155'253 75% 59% 47%

Total PLHIV Know their 
HIV+ status

On treatment Virally 
suppressed 

Total PLHIV Know their 
HIV+ status

On treatment Virally 
suppressed 

These numbers are “unweighted averages”.
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5.2. HIV Performance – ART Coverage 
ART Coverage 

 ART Coverage 
In 2017, in WCA countries 45.7% of PLHIV were 
receiving ARTs. This is significantly behind the 
UNAIDS target of 90 and that in the Rest of Africa 
at 61.3%.

The WCA countries show a large increase in ART 
coverage when comparing 2010 to 2017 with an 
increase of 29.2%. However this increase is smaller 
than that experienced by the Rest of Africa in the 
same period which had an increase of 37.9%. 

Within the WCA region there are significant 
differences in ART coverage between countries. 
The highest coverage is in Cape Verde at 75% and 
Burkina Faso at 65%, however Liberia and Congo 
lag far behind at 29%.

Source: Global Fund Data on HIV ART Coverage Indicators based on 
UNAIDS 2018 data sets, Strategic Information Team - SIID

People receiving ART as % of HIV population 
between 2010-2017

Country

Latest ART  
Coverage (%)  

in 2017

Increase in 
% coverage 

from 2010

Cape Verde 74.97 48.76

Burkina Faso 65.07 32.97

Gabon 58.92 32.74

Togo 56.60 37.30

Benin 55.25 22.27

Democratic Republic of 
the Congo 54.64 45.67

Senegal 54.07 28.63

Niger 51.77 32.52

Cameroon 49.35 32.09

Côte d’Ivoire 45.61 28.98

Chad 45.36 15.01

Ghana 40.14 27.09

Sierra Leone 39.09 28.75

Equatorial Guinea 38.48 31.73

Guinea 35.16 15.76

Mauritania 33.47 20.90

Central African Republic 32.42 20.76

Gambia 32.25 21.93

Mali 32.17 10.57

Guinea-Bissau 30.24 20.03

Congo 29.09 11.45

Liberia 28.94 19.19

Grand Total 45.68 29.20

VS
WCA

46%

ROA

61%

 Good 10% better than WCA Average 
 Average  Between 10% above and below the WCA Average
 Bad  10% below the WCA Average

2010

2011

2012

2013

2014

2015

2016

2017

ROAWCA

23%16%

29%20%

34%22%

40%24%

45%28%

51%33%

56%38%

61%46%
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5.2. HIV Performance – PMTCT Coverage 
PMTCT Coverage 

 PMTCT Coverage 
In 2017, in WCA countries 64% of pregnant women 
are receiving ARVs to prevent Mother to Child 
Transmission. This is significantly behind the Rest 
of Africa at 84%. 

The WCA countries show a large increase in PMTCT 
coverage when comparing 2010 to 2017 with an 
increase of 35%. This increase is larger than that 
experienced by the Rest of Africa in the same 
period which had an increase of 29%. 

Within the WCA region there are significant 
differences in PMTCT coverage between countries. 
The highest coverage is in Burkina Faso at 92% and 
Sierra Leone at 89%, however Mauritania and Congo 
are lagging behind at 12% and 11% respectively.

Source: Global Fund Data on HIV PMTCT Coverage Indicators 
based on UNAIDS 2018 data sets, Strategic Information Team - SIID

% of pregnant women receiving ARVs to prevent 
HIV transmission

Country

Latest PMTCT  
Coverage (%)  

in 2017

Increase in 
% coverage 

from 2010

Burkina Faso 92% 46%

Sierra Leone 89% 54%

Liberia 86% 59%

Benin 83% 67%

Cameroon 77% 35%

Côte d’Ivoire 70% 29%

Chad 68% 47%

Ghana 66% 34%

Togo 66% 33%

Gambia 65% 10%

Guinea-Bissau 65% 49%

Equatorial Guinea 64% 47%

Gabon 64% 35%

Democratic Republic of 
the Congo 59% 53%

Central African Republic 56% 22%

Senegal 53% 30%

Niger 43% 3%

Guinea 38% 20%

Mali 31% -4%

Mauritania 12% 4%

Congo 11% 0%

WCA Region 64% 35%

ROA Region 84% 29%

Good progress in 
PMTCT Coverage for 
WCA but still behind 
Rest of Africa

 Good 10% better than WCA Average 
 Average  Between 10% above and below the WCA Average
 Bad  10% below the WCA Average

VS
WCA

64%

ROA

84%

Cape Verde not shown due to errors in data.
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5.3. TB Performance - Impact
TB Deaths (All forms)

 TB Deaths (All forms) 
The WCA experienced an increase of 5% in the 
annual number of TB deaths (all forms) when 
comparing latest reports to 2010. This is in direct 
contrast to ROA that experienced a -8% decline.

This has led to the WCA countries increasing their 
global contribution to total TB deaths (all forms) 
from 7% in 2010 to 9% in 2016.

The WCA region has received over US$0.6bn 
of Global Fund investment since 2002 through 
standalone TB grants accounting for 9% of total 
Global Fund investment in TB across all portfolios. 
There was also a further US$0.1bn in HIV/TB grants 
accounting for 9% of total Global Fund investment 
in HIV/TB. 

 Good 10% better than WCA Average 
 Average  Between 10% above and below the WCA Average
 Bad  10% below the WCA Average

Source: Global Fund Data on TB Impact Indicators based on 
WHO 2017 data sets, Strategic Information Team - SIID

% Change in TB deaths (all forms) 2010-2016  
in the General Population 

Country Change (abs) Change (%)

Cameroon -4,000 -24

Central African Republic -2,300 -31

Côte d'Ivoire -1,600 -16

Togo -720 -60

Mali -400 -18

Burkina Faso -400 -17

Mauritania -220 -18

Cabo Verde -27 -34

Sao Tome and Principe -15 -58

Benin -100 -7

Ghana 0 0

Gambia 30 5

Niger 100 2

Gabon 100 5

Guinea 200 4

Sierra Leone 500 13

Equatorial Guinea 310 124

Guinea-Bissau 400 18

Senegal 900 26

Congo 1,000 24

Liberia 1,200 48

Chad 1,300 29

Democratic Republic of 
the Congo 11,000 22

WCA Total 7,258 5

ROA total -54,049 -8

VS
WCA

+5%

ROA

-8%

TB remains a challenge 
in the region as deaths 
have increased

201620122010 2014

ROA

WCA
100,000

300,000

500,000

700,000
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5.3. TB Performance - Impact
TB incidence (All forms)

 TB incidence (All forms)
Between 2010 and 2016, the annual TB incidence 
rate in WCA increased by 10%. This is in direct 
contrast to ROA, which experienced a -6% decline. 
However performance has been variable across the 
region. 

This has led to the WCA countries increasing their 
global contribution to total TB incidence from 5% 
in 2010 to 6% in 2016.

While there has been an increase in the number of 
total annual TB incidence in the WCA countries, 
most of this has been driven by the DRC with a 
43,000 increase.

 Good 10% better than WCA Average 
 Average  Between 10% above and below the WCA Average
 Bad  10% below the WCA Average

% Change in TB (all incidents) 2010-2016  
in the General Population 

Country Change (abs) Change (%)

Côte d'Ivoire -4,000 -10

Cameroon -4,000 -8

Togo -1,400 -29

Ghana -1,000 -2

Mauritania -500 -10

Cabo Verde 0 0

Central African Republic 0 0

Niger 0 0

Sao Tome and Principe 30 18

Benin 100 2

Burkina Faso 300 3

Mali 500 5

Gambia 500 17

Guinea-Bissau 1,000 17

Guinea 2,000 10

Sierra Leone 2,000 10

Congo 2,000 12

Liberia 2,000 17

Equatorial Guinea 1,000 83

Gabon 1,800 23

Chad 4,000 22

Senegal 4,000 22

Democratic Republic of 
the Congo 43,000 20

WCA 53,330 10

ROA -128,340 -6

Increased number of 
new TB cases in the 
region compared with 
Rest of Africa

VS
WCA

+10%

ROA

-6%

201620122010 2014

ROA

WCA500,000

1,100,000

1,700,000

2,300,000
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Source: Global Fund Data on TB Impact Indicators based on 
WHO 2017 data sets, Strategic Information Team - SIID



    39

5.3. TB Performance – Missing Cases
TB Missing Cases

 TB Missing cases – evolution
Between 2010 and 2016, the annual number of 
TB Missing Cases in WCA increased by 8%. This is 
in direct contrast to ROA that experienced a 0% 
change. However performance has been variable 
across the region. In total there were 284,000 TB 
missing cases in 2016 from the WCA countries. 
These are most concentrated in DRC 123,000, 
Ghana 30,000 and Cameroon 22,000.

 TB missing cases as % of estimated 
cases

The 284,000 missing cases represent 48% of the 
total number of estimated TB cases in 2016. This 
is a lower proportion than the ROA which has over 
1.1m missing cases in 2016, representing 51% of 
estimated TB cases. However several countries in the 
WCA region have a higher rate of missing cases as a 
% of total estimated cases including Ghana at 68%. 

Source: Global Fund Data on TB Notified and Estimated cases Indicators 
based on WHO 2017 data sets, Strategic Information Team - SIID

TB Missing Cases between 2010-2016

Country Change (%)

as % of  
estimated 

cases

Sao Tome and Principe -76% 6%

Togo -65% 21%

Central African Republic -30% 29%

Mali -23% 32%

Cameroon -20% 35%

Mauritania -16% 36%

Côte d'Ivoire -15% 39%

Burkina Faso -13% 40%

Ghana -2% 41%

Benin -1% 41%

Gambia -1% 42%

Gabon 1% 43%

Niger 2% 45%

Guinea 4% 45%

Sierra Leone 10% 46%

Congo 25% 47%

Guinea-Bissau 26% 48%

Democratic Republic of 
the Congo 27% 49%

Liberia 28% 49%

Cabo Verde 28% 51%

Chad 31% 67%

Senegal 31% 67%

Equatorial Guinea 103% 68%

WCA Region 8% 48%

ROA Region 0% 51%

Increased number of 
missed cases but rate 
of missing cases slightly 
below Rest of Africa

VS
WCA

+8%

ROA

0%

VS
WCA

48%

ROA

51%
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 Good 10% better than WCA Average 
 Average  Between 10% above and below the WCA Average
 Bad  10% below the WCA Average
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Financial Performance
In-country absorption

Absorption (based on 2014-2017 data)

Global In-Country Absorption 71%

ROA In-Country Absorption 74%

WCA In-Country Absorption 77%

 In-Country Absorption:
WCA as a whole has performed better than both the rest of Africa and the global average, 
with 77% In-Country Absorption compared with 74% for Rest of Africa and 71% Global 
average. 

However WCA countries have extremely varied performance and there are several 
outliers from the WCA Average. While countries like Senegal, Ghana, Burkina Faso and 
Côte d’Ivoire have shown good absorption rates, others like Guinea, Mauritania and 
Liberia have performed poorly.

Calculated in-country 
absorption 2014-2017

Côte d'Ivoire 97%

Senegal 94%

Burkina Faso 93%

Ghana 92%

Sao Tome and Principe 92%

Congo (Democratic Republic) 87%

Central African Republic 85%

Cape Verde 84%

Guinea-Bissau 83%

Cameroon 80%

Togo 79%

Congo 74%

Gambia 74%

Niger 69%

Benin 61%

Chad 61%

Mali 59%

Sierra Leone 54%

Liberia 42%

Guinea 33%

Mauritania 28%

Equatorial Guinea

Gabon

Source: Global Fund Data on In-Country Absorption 2014-2017 per July 2018, Finance Team - FISA

VS
WCA

77%

ROA

74%

Financial Absorption in the region is higher than  
Rest of Africa and global average
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Regional Performance
Key factors to enable high performance in WCA 

Multiple factors influence performance in the context of the WCA region. These include:

 Collaboration and coordination amongst partners at the national and local level

 Instability of the government and presence of conflict and other factors e.g. Ebola

 Stigma and discrimination acting as a social barrier of non-Govt. actors 

 Short and long term TA support and capacity building activity provided by partners

 Strength of health systems to support programs

 Choice of implementer and funds flow

 Impact of GF investments, policies and processes

 GF Support provided in the form of strategic initiatives and projects

Partnerships 
and Donor 

Coordination

Strong Supply 
Chain and Data 

Systems

          

High

Low

Global Fund 
Control

Advisory 
Focus

The fundamental pillars of success

State fragility 
and instability 

Leadership and 
Governance

Global Fund 
internal 

processes

Community 
activities

Implementation 
arrangements

Human 
Resources 
for Health

5. PERFORMANCE



    42

Chapter Contents

  31% REDUCTION IN  
MALARIA DEATHS  
BETWEEN 2010-2016

  27% REDUCTION IN  
AIDS DEATHS BETWEEN 
2010-2017

  5% INCREASE IN TB 
DEATHS BETWEEN 
2010-2016

5. Performance
PAGES 26 - 41

5.1. MALARIA

5.2. AIDS

5.3. TB

3.1. LIMITED FISCAL SPACE

3.2. LOW HEALTH FINANCING

3.3. LARGE FUNDING GAP

3.4. WEAK HEALTH SYSTEMS

FRAGILE ENVIRONMENT

3. Challenging 
Region 
PAGES 12 - 18

4.1. FINANCIAL RESOURCES

4.2. HUMAN CAPITAL

4.3. STRATEGIC INITIATIVES

4. Global Fund 
Investments 
PAGES 20 - 24

6. Key focus areas 
PAGES 43 - 87

6.1. GLOBAL FUND PROCESSES

6.2. IMPLEMENTATION ARRANGEMENTS

6.3. TECHNICAL ASSISTANCE AND RSSH

6.4. ACCESS TO HEALTH

6.5. SUMMARY OF KEY ADVISORY 
RECOMMENDATIONS



    43

6. KEY FOCUS AREAS

Introduction: 

As a financing institution, the Global Fund has established various policies and 
processes to support the funding of its grants. These are designed to ensure effective 
implementation of disease programs while safeguarding its financial investments. Both 
aspects are critical to Global Fund success and are interlinked. Simple, flexible and yet 
robust processes that can be tailored to the specific country context are a critical enabler 
to successful program implementation. This is especially relevant for the Global Fund’s 
chosen operating model of having no in-country presence and therefore being heavily 
reliant on local implementers, who often have limited capacity and resources. 

Western and Central Africa (WCA) is a high risk environment characterized by political 
instability, institutional weaknesses and low capacity of the implementers. Almost 70% 
of the countries in the region have been in the top 25% most fragile states consistently 
since 2012.* 

Successful program implementation in the high risk countries of WCA is critical for the 
Global Fund to achieve overall impact, as 22% of the world’s malaria burden comes from 
these environments. The organization has two key policies, the Additional Safeguards 
Policy (2014) and the Challenging Operating Environment Policy (2016), to safeguard 
Global Fund financial investments and to support flexible grant management in high risk 
environments.

In addition, from 2015 onwards, the organization has been active in the region to respond 
to ongoing challenges around grant implementation and financial absorption. 

6.1. Global Fund Processes

2015  WCA regional workshop in Abidjan tackling root causes for low financial 
absorption

 Launch of Implementation Through Partnerships initiative impacting 10 WCA 
countries

 WCA regional workshop in Dakar to address programmatic bottlenecks

2016  Adoption of COE policy impacting 10 WCA countries. 1 additional resource made 
available for some COE countries

 Secretariat differentiates internal resources between High Impact, Core and 
Focused portfolios based on disease burden and country context 

 Launch of WCA Support Strategy including disease specific strategies
 NFM budget reprogramming based on 2016 for efficiencies and alignment with 

WCA disease strategy
 Board approves catalytic investments of which US$58m for 10 WCA countries 

2017  Creation of COE support team 
 Launch of Co-Link to strengthen in-country Financial Management for 18 WCA 

Countries 

2018  Launch of CCM evolution project to build capacity in governance and oversight of 
GF programs in 5 WCA countries

 Burkina Faso and Mali reclassified from Core to High Impact portfolios
 Supply Chain Diagnostic Reviews for 11 WCA countries 

* Fragile States Index 2017
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6. KEY FOCUS AREAS

Challenges:

6.1.1.  Due to limited operationalization of the Challenging Operating 
Environment Policy, standard GF policies and procedures still 
drive grant implementation in challenging WCA countries. 

The Challenging Operating Environment (COE) Policy was adopted by the Board in April 
2016 and operationalized through an Operational Policy Note in 2017. These documents 
define which countries are classified as COE countries; their objectives are to improve grant 
implementation effectiveness in COEs through innovation, increased flexibility, partnership, 
and better oversight. Half of the 22 countries in WCA are classified as Challenging 
Operating Environments (see visual 4, page 48). They represent approximately 40% of all 
the countries in the Global Fund portfolio classified as COEs. While the policy has been in 
place for two years now, the expected flexibilities are yet to be effectively leveraged, either 
during grant making or grant implementation.

6.1.1. - 1. Grant Making
(a) Funding requests insufficiently leverage available COE flexibilities
The Global Fund tailored the funding application process for challenging environments 
for the 2017 – 2019 funding cycle. The tailored approach simplified many aspects of the 
process: 

 Replacement of the standard detailed concept note with a simplified CCM request to 
access funding. 

 Specific review criteria to guide the TRP review and focus on specific priority areas for 
COEs. 

 One Grant Approval Committee review instead of two. 

However, only 40% of grants in the COE countries have made use of these flexibilities. 
This is primarily due to countries being uncomfortable with the significant changes to 
the application process between the two allocation cycles, and not fully understanding 
the implications and flexibilities granted under the simplified application process for 
COEs. While countries are aware of their COE status with the Global Fund, they are not 
clear on how this should be factored into the preparation of the funding request. 

31% of survey respondents felt Global Fund programs do not sufficiently take into 
account a country’s complexities.

Guidance on the review of funding requests for COE countries is in its infancy, with a 
wide spectrum of TRP review comments. While there is an overall appreciation for the 
flexibilities in the application process, the TRP acknowledges limitations in the review 
process under this approach. Specifically, it has noted that the diverse types and 
capacities of COEs are not catered for in the current review template.

6.1. Global Fund Processes

“I’m not sure how COE has worked as a different modality. 
I think we instead could go with more instruction to the 
TRP about what sorts of lens to put on. So, for a country 
in conflict, we don’t ask for complete sustainability.”
TRP Member 
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6. KEY FOCUS AREAS

(b) Need to tailor country dialogue to COE context and challenges
The country dialogue process is yet to effectively factor local context and challenges into 
the program design. The TRP observed that, often applicants do not clearly describe the 
context and specific challenges they face in their challenging operating environment and 
how they will respond. As a result, a number of applicants had to revisit their funding 
requests, which had a direct impact on their ability to access funding in a timely manner: 

 The average time taken from funding request submission to board approval for the 
Global Fund portfolio: 7.7 months 

 COE countries in WCA take much longer: 15.1 months for Chad, 10.8 months for Congo, 
9.9 months for Central African Republic and Guinea, 8.5 months for DRC, Liberia and 
Niger. 

These delays have a knock-on impact on grant implementation, such as selection of grant 
sub-recipients and signing of contracts. Contracting SRs ranges between 4 months to as 
much as 21 months. For example in Sierra Leone sub recipients were signed 8 months 
after the grant commenced, in Mauritania 14 months and in Mali 21 months. As a result, 
in a standard 3-year grant cycle, one-third of the implementation period can be lost. In 
these cases, the organization mitigates the risk of disruption of key services by providing 
grant extensions. However, these extensions have limitations as the country’s ability to 
scale up programmatic interventions is itself limited. 

(c) Program Design and Priorities for COE countries 
Two years after the introduction of the COE policy, specific guidance needs to be 
developed to simplify related Global Fund processes to enable the program to focus on 
key priorities for COE countries. 

The Program Description, Performance Framework and Program Budget sections 
form part of the overall Grant Agreement between the Global Fund and the Principal 
Recipient (PR) and set the foundation for measuring and monitoring grant performance. 
It is critical that these core elements reflect the challenges in the country and focus on 
priority areas. Opportunities for improvement include:

 Prioritizing and simplifying how Program Objectives and Performance Framework are 
set for COE countries. 

 Reducing the number of interventions measured through the Performance 
Framework’s coverage indicators; these remain exhaustive and often more numerous 
than for non-COE countries. For example, the average number of coverage indicators 
for COE countries in WCA is 14, compared to 11 for non-COE countries in the region. 
Mali has 36 coverage indicators in a single grant. 

 Reducing the number of work plan tracking measures, which are incorporated into 
the Performance Framework to track implementation deliverables not covered by 
standard performance indicators. The average number of work plan tracking measures 
is 31 for COE countries, with Mali and Chad having as many as 65. In comparison, non-
COE countries in the region have an average of 14 work plan tracking measures. 

6.1. Global Fund Processes

“Programme design is significantly impacted by  
Global Fund rules and principles. As a result, the 
supported programmes are designed to meet GF rules 
and expectations rather than the actual needs and 
expectation of the country.”
Implementer in Mali

Source: Global Fund Grant Management Documents 
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VISUAL 1:  
Limited difference in Grant Design between COE and non-COE countries

The combination of limited prioritization of interventions, lack of focus in the 
performance framework, and fragmented tracking of multiple deliverables results in 
significant complexity. This, in turn, creates potentially burdensome responsibilities 
for implementers, and allows limited opportunities to focus on priority areas which are 
likely to yield the biggest programmatic impact. It has a potentially adverse impact on 
the quality of the Country Teams’ portfolio oversight, and their ability to focus attention 
and resources on core deliverables and the most critical challenges.

6.1.1. - 2. During implementation 
(a) Cumbersome reporting framework and tools
The Global Fund uses a number of reports and tools to monitor grant implementation. 
However, these procedures are exactly the same for COE and non-COE countries. While 
efforts have been made to simplify the grant monitoring process, it remains complex and 
cumbersome. This was highlighted in the OIG’s audits of Grant Monitoring Processes in 
2017 and of Grant Oversight in Focused Portfolios in 2018. This presents an additional 
bottleneck to implementation for countries in challenging environments with low capacity. 
These countries have to deal with a significant number of reports and activities to meet 
Global Fund requirements, as shown in the figure below.

6.1. Global Fund Processes

VISUAL 2:  
Number and frequency of reports and tools used for grant monitoring applicable to 
COE countries

Frequency Report

Annually Donor External Audits Tax Report
MOH and MOF External Audits GF External Audits
Data Quality Assessment Health Facility Assessment

Semi Annually Programmatic and Financial Progress Update
LFA Review of Progress Update
Conditions Precedent Monitoring 

Quarterly GF Country Missions  Cash Balance Reporting
Supervision visits Internal Audits

Once Off PR Capacity Assessment

Ad hoc Budget Reprogramming LFA Spot Checks 
Risk and Assurance Reviews GF Strategic Initiatives

COE in WCA

Non COE in WCA

Average Grant Requirements

COE in WCA

Non COE in WCA

Average Work Plan Tracking Measures

COE in WCA

Non COE in WCA

Average Coverage Indicators

18

18

14

11

31

14

Source: Global Fund Grant Performance Frameworks 
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These tools are both numerous and complex for a challenging operating environment 
where capacity is often limited. For example:

 A Progress Update contains 12 worksheets with more than 400 data points to be 
collected and populated.

 The Annual Financial Report requires input for 224 data points and the Quarterly 
Cash Balance Report has on average 30 data points that need to be populated with 
supporting bank statements. 

The reports take significant time to complete. A number of iterations are required 
between the implementers, the Local Fund Agent and the Country Team before 
performance assessments on grant implementation can be concluded. On average, it 
takes two months or longer past the expected date for COE countries in WCA to submit 
the required reports, in comparison to an average of 15 to 30 days for non-COE countries. 
The downstream impact of these complex reporting requirements includes delays in 
implementing grant activities, performance assessments and disbursements, as well as 
poor financial absorption. 

(b) Reprogramming: 
In order to improve absorption, the Global Fund has enhanced its grant revision process 
allowing countries to reprogram funds more easily. While the Global Fund only requires 
budget revisions if they exceed 15% of the total grant budget or 5% of a discretionary 
cost category, countries still apply for the approval processes for all reprogramming of 
activities. In 2017 and 2018, Country Teams received 5 to 10 reprogramming requests 

per grant that did not require approval by the Global Fund. Guinea, Mali, Mauritania, 
and Niger each submitted more than 10 reprogramming requests that did not require 
approval. The time it takes for the Country Team to review these requests and issue 
a “non-objection” opinion to the country can vary from a few weeks to as long as six 
months. The review process requires significant feedback and various checks between 
the implementer, fiscal agent, Local Fund Agent and the Country Team. 

VISUAL 3:  
Effect of complex and non tailored grant monitoring reports and tools to challenging 
operating environments

6.1. Global Fund Processes

“GF procedures are cumbersome; as a result, 
implementers prefer to dedicate their efforts and  
time in implementing grants from other donors who  
don’t apply such rigid procedures.”
Implementer in Guinea
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6.1.2.  Additional safeguards have led to an imbalance between financial 
risk mitigation and grant implementation. 

In addition to fragility and political instability, 30% of the countries in WCA are included 
in the top quartile of corrupt countries based on Transparency Internationals Corruption 
Perceptions Index*. Global Fund grants have faced significant fraud and misuse of 
funds in the region: between 2009 and 2018, US$99.3m of funding to WCA countries 
were classified as either misappropriated, unsupported or ineligible expenditures, 
representing approximately 44% of the Global Fund’s total misused funds. 

In response to this risky environment, the Global Fund has invoked the Additional 
Safeguard Policy in eight of the 22 WCA countries. In addition 3 other countries have 
financial safeguards although not under the policy. This measure is designed to be 
temporary and used whenever the existing systems in a country suggest that Global 
Fund money could be in jeopardy without the use of additional measures. These 
additional measures are not meant to be a “one-size-fits-all”. Instead, they are expected 
to be tailored to each portfolio, based on the relevant context. They can include various 
safeguards, such as: Global Fund selection of implementers, imposition of financial 
management intermediaries such as fiduciary or fiscal agents, zero-cash policy, 
mandatory procurement arrangements, etc. 

6.1. Global Fund Processes

* Corruption Perception Index 2017

VISUAL 4:  
COE and additional  
safeguard landscape

Country

COE 
status 
(2018)

Fiscal 
Agent 

Present 
(2017)

ASP in 
place 

(2018)

Zero 
Cash 

(2018)

Benin YES
Burkina Faso YES
Central African Republic COE YES YES
Chad COE YES YES YES
Congo COE YES
Congo (Democratic Republic) COE YES YES
Côte d'Ivoire YES
Guinea COE YES YES YES
Guinea-Bissau COE YES YES YES
Liberia COE YES
Mali COE YES YES
Mauritania COE YES YES
Niger COE YES YES YES
Sierra Leone COE YES YES

Source: Global Fund Secretariat Challenging Operating Environment 
and Additional Safeguard tracker
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6.1.2.  - 1. Significant prevalence of Fiscal Agents in WCA…
Fiscal Agents act as an embedded control function to provide enhanced oversight and 
verification of grant expenditures. They are appointed to build the financial management 
capacity of the Principal or sub-recipients. For the WCA portfolio:

 50% of countries (11 out of 22) have Fiscal Agents for grants with government 
implementers

 About 60% of all Global Fund fiscal agents are deployed in WCA

 Annual cost: approximately US$9 million for the WCA region. 

… but with potentially conflicting mandates 

Fiscal agents have been put in place in the region to fulfill two potentially conflicting 
mandates: financial control and capacity building. 

Financial control: With a few exceptions such as Chad, DRC and Sierra Leone, the control 
function role of fiscal agents in the region has generally been effective in reducing 
financial risk. As an indication, the region’s assigned Global Fund grant risk ratings on 
financial and fiduciary management have improved over the years from “Very High” to 
“Moderate”. 

Capacity building: Fiscal Agents have not consistently developed and implemented the 
required capacity-building activities in WCA countries. In cases where a plan has been 
developed, there is no mechanism to track its implementation, resulting in delays. While 
Fiscal Agents undergo an annual formal review, there is no assessment of their ability 
to build implementers’ financial and fiduciary capacity. As a result, financial capacity in 
the region remains low and there is very limited evidence of effective capacity building 
to enable transition out of a country. These issues were highlighted in the OIG audit of 
Grant Management in High Risk Environments (published in January 20 17). 

A combination of factors account for the weak capacity building, including limited 
governance and political leadership (8 out of 22 countries in WCA are ranked in the 
worst quartile for governance and leadership for Africa*) and significant operational 
challenges in country. However there is a clear conflict of interest in the Fiscal Agents’ 
mandate: building strong capacity in a country would make the role of fiscal agent 
redundant. 

6.1.2.  - 2. Zero Cash Policy
Due to the high inherent risk associated with cash transactions, this policy is designed to 
limit the use of cash at the sub-recipient level and to improve accountability over grant 
funds. For example, it includes a requirement to provide supporting documentation for 
80% of payments before a new disbursement is made. Seven countries in WCA have a 
zero cash policy in place.

While this is a strong mitigant of financial risk, the zero cash policy can present significant 
bottlenecks in terms of program implementation. WCA countries under zero cash policy 
account for 9.1% of the global Malaria burden, with vector control – mass campaign 
distribution and case management at community level. Program activities to treat and 
prevent malaria generally happen at the lower service delivery levels. However, as banking 
and mobile payment systems are not well developed at this level, Principal Recipients 
don’t have a decentralized structure to perform payments on the sub-recipient’s behalf. 
Compliance with a zero cash policy is therefore extremely challenging. 

6.1. Global Fund Processes

* Mo Ibrahim Governance -recipients and community based interventions. Countries in Index 2017

Source: Global Fund Additional Safeguard Report July 2018

“Zero cash policy is one of the major causes  
contributing to low absorption.”
Implementer Guinea 
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While generally justified by the high financial risk in the region, these additional safeguards 
and internal controls over financial investments have affected implementation. 

41% of survey respondents believed that the financial control system 
deployed by the Global Fund was a top contributor to low absorption.

Mauritania and Guinea have extremely low financial absorption levels (28% and 33% 
respectively), with Sierra Leone, Niger, Chad and Mali also experiencing suboptimal 
absorption ranging between 50% and 69%. All of these countries are under ASP, using 
both Fiscal agents and the zero cash policy.

The historical absence of a defined risk appetite for both Challenging Operating 
Environments and countries with high financial risk has led to an imbalance between 
program implementation and additional safeguard measures. Clear strategies, 
responsibilities and timelines do not exist to strengthen capacity over time and to phase 
out what should be short term or exceptional risk mitigation measures. Since 2004, only 
one country in the region (Côte d’Ivoire) has transitioned out of the Additional Safeguard 
policy. These issues were highlighted in the OIG’s report on High Risk Environments. 

There is insufficient monitoring of the effectiveness of the risk mitigation measures 
deployed. For the eleven countries under ASP, all with fiscal agents and seven under the 
zero cash policy, no formal reassessment has been conducted to determine whether the 
measures remain appropriate. For example, Chad has been under ASP measures for six 
years and Guinea for five years, yet no assessment of the effectiveness of the measures 
or their programmatic impact has been conducted. 

VISUAL 5:  
Evolution of Fiscal Agent, Additional Safeguards and Zero Cash

6.1. Global Fund Processes

ASP in place
Country 2010 2011 2012 2013 2014 2015 2016 2017 2018

Central African Republic

Chad

Congo (Democratic Republic)

Côte d'Ivoire

Guinea

Guinea-Bissau

Mali

Mauritania

Niger

Fiscal Agent
Country 2013 2014 2015 2016 2017 2018

Burkina Faso

Central African Republic

Congo

Congo (Democratic Republic)

Côte d'Ivoire

Guinea

Guinea-Bissau

Liberia

Niger

Sierra Leone

Zero Cash Policy
Country 2010 2011 2012 2013 2014 2015 2016 2017 2018

Central African Republic

Chad

Guinea

Guinea-Bissau

Mali

Mauritania

Niger

Sierra Leone

Source: Global Fund Secretariat Challenging Operating Environment and Additional Safeguard tracker
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6.1.2. - 3. Low financial absorption has a downward impact on funding 
allocations to WCA countries
A heavy focus on financial and fiduciary risk mitigation measures in Global Fund 
programs has resulted in improved risk ratings, however this has been at the expense of 
low implementation and poor absorption, with a knock on effect on country allocations.

Impact of low financial absorption on country allocation
The final 2017-19 Country allocation to the WCA countries in the scope of this review 
is USD$2.2bn. However this final allocation was reached after qualitative adjustments1 
reduced the formula-derived amounts by US$115m (5.0%). The key driver of the reduction 
was the potential for absorption and impact resulting in a downward adjustment of 
USD$228m (9.9%) although it was offset by other upward adjustments. 

Globally, the downward adjustment due to lower potential for absorption/impact was 
USD$541m, meaning WCA countries accounted for 42% of this qualitative adjustment 
while only representing 21% of the total global allocation. This highlights the concentration 
of issues identified by the Secretariat and Board impacting absorption in this region in 
comparison to the Rest of Africa (ROA) and the Rest of World. 

VISUAL 6:  
Impact of low absorption on  
country allocations

Adjustment  
for potential for 

absorption/risk and 
impact (US$m)

Other 
Qualitative 

Adjustments 
(US$m)*

Total Change 
from Formula-

Derived Amount 
(US$m)**Country

Benin 3.1 4.3 7.4

Burkina Faso -40.1 9.7 -30.3
Cameroon -45.1 -8.5 -53.7
Central African Republic -12.3 -2.1 -14.4
Chad -7.0 -2.5 -9.6
Congo (Democratic Republic) -11.3 29.3 17.8
Côte d'Ivoire -10.1 1.5 -8.6
Gabon -2.6 -1.7 -4.2
Gambia 1.1 1.1 2.2
Ghana -10.1 26.7 16.6
Guinea -15.0 5.2 -9.7
Guinea-Bissau -5.0 -0.8 -5.8
Mali -26.5 13.9 -12.6
Niger -17.9 5.0 -12.9
Sierra Leone -4.6 11.6 6.9
Togo -15.0 -2.0 -17.0
Other WCA countries: Cape Verde, Congo, 
Equatorial Guinea***, Liberia, Mauritania, 
Sao Tome and Principe, Senegal

0.0 12.5 12.4

Total  -218.4 103.2 -115.5

The allocations are complemented in part by catalytic funding to ensure delivery against 
the 2017-2022 Global Fund Strategy through matching funds, multi-country grants and 
strategic initiatives. Matching funds of US$60m (as of May 2019) have been approved 
for WCA countries to incentivize the programming of allocations towards key strategic 
priorities, such as key populations and gender-based programs. This amount represents 98% 
of the total approved amounts for the region and 19% of the total amount across the Global 
Fund portfolio. Strategic initiatives are centrally managed projects designed to achieve the 
Global Fund strategic objectives for selected countries that cannot be addressed through 
country allocations. Ten out of the 16 strategic initiatives have a direct or indirect impact on 
countries in WCA. The total cost of these initiatives amount to $104m.2

6.1. Global Fund Processes

1 Qualitative adjustment were done holistically, with potential for absorption being one of many factors considered. What is 
reported is the primary rationale for the adjustment of the formula-derived amounts

2 The amount directly attributed to WCA cannot be quantified as these are centrally managed projects that incur costs that 
cut across all countries in the scope of the project

*  Other factors include cost of essential programming, higher potential for impact/coverage gaps, populations 
disproportionately affected by HIV, risk of malaria resurgence and low endemicity malaria 

**  Due to rounding, the sum of “Adjustment for potential for absorption/risk and impact” and “Other Qualitative 
Adjustments” may not exactly match the “Total Change from Formula-Derived Amount”

***  Equatorial Guinea did not receive an allocation in 2017-2019 period

Source: SC report GF/SC02/ER05: “Allocation 2017-2019: Report on Qualitative Adjustments - Annex 1”  
and Allocation Team, SIID 

Despite the overall downward adjustments for absorption, 
the final 2017-2019 allocations for WCA countries increased 
by 9% compared to the 3-year equivalent spend from their 
2014-2016 allocations.
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6.1.3.  Lack of regional approach to grant management to leverage 
regional initiatives, share knowledge internally and effectively 
engage with regional partners.

The current Grant Management structure based on disease burden (High, Core, Low) has 
enabled the organization to dedicate time and resources to key Global Fund portfolios 
but it has not always helped in tackling regional challenges.

The Global Fund strategy in its current form considers broad objectives relevant to ending 
the three diseases globally. However, while the broad objectives are generally applicable 
across the portfolio, significant specificities exist at regional level that require a tailored 
implementation approach. There are currently no regional strategic implementation 
plans that consider regional specificities such as disease burden and other key contextual 
factors such as Human Rights barriers or the maturity of Health Systems. This limits the 
ability to effectively cascade the organization’s strategy to regions and countries, with 
key objectives that can be prioritized over the long term (the six year strategy cycle) and 
short term (three year grant periods). Only 30% of the countries in WCA currently have 
a national strategy implementation plan that is broken down into annual work plans with 
priority activities, roles and responsibilities, and timelines. 

6.1. Global Fund Processes

VISUAL 7:  
Global Fund grant  
management structures  
for WCA

Manager Country

Manager 1
Benin, Cameroon, Cape Verde, Central 
African Republic, Chad, Congo, Gabon, 
Sao Tome and Principe

Manager 2 Burkina Faso, Congo (Democratic 
Republic), Côte d’Ivoire, Ghana, Mali, 

Manager 3 Gambia, Guinea, Guinea-Bissau, Liberia, 
Niger, Senegal, Sierra Leone, Togo

Manager 4 Mauritania

Sahel G5 

UNICEF –  Western and Central Africa Regional Office

UNAIDS -  Western and Central Africa Regional Office

AFD –  West Africa Region 
 Central Africa Region 
 Sahel Region

Source: Global Fund Grant Management Country Team Distribution List 
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6.1.3. - 1. Regional partners and structures as a platform to build 
political will and support
Collaboration and coordination with partners is a critical enabler for successful program 
implementation of Global Fund grants in this region. Although the Global Fund is the 
main donor for the three diseases in WCA, other partners play vital roles, meaning the 
Global Fund needs to leverage partner strategies and oversight mechanisms to achieve 
effective program implementation. For example: 

 Donors such as France, through the Agence Française de Développement and Expertise 
France, and Germany, through Gesellschaft für Internationale Zusammenarbeit (GIZ) 
provide Health System Strengthening support and technical assistance;

 UNICEF, with its significant focus on community-led interventions, is a critical 
implementing and technical partner in the region; 

 Technical partners such as WHO and UNAIDS are critical for Global Fund success in 
the region; 

 The USA’s Presidents Malaria Initiative, PMI, is our main partner in the region in the 
fight against Malaria. 

In addition to their local country offices, most partners are structured regionally and 
have regional strategies. As the Global Fund does not have a regional dimension to its 
structure, there is a natural misalignment in how we collaborate and coordinate with key 
partners. 

As a result, there are often missed opportunities to collaborate with partners on key 
regional and country challenges. For example, in Chad, the country’s President meets 
with all health donors on a quarterly basis, however the Global Fund is not present at 
these meetings. In 2017, France, Germany and the European Union launched the Sahel 
Alliance and were joined by key partners such as the World Bank, United Nations and 
WHO. However the Global Fund, despite a significant portfolio with approximately 
US$440million of investments between 2012 and 2017 (20% total investments in the 
region) in Sahel  countries, did not participate. 

6.1. Global Fund Processes

“The Global Fund is not present at the Annual Health Sector 
Review meetings. Last year Global Fund contribution was 
not mentioned at all, and neither were the three diseases. 
This was not a good sign of coordination with other 
development partners’ contributions including Germany, 
World Bank, the UN and USAID. The scoping of work being 
done by other partners is important to leverage their 
contributions towards the targets for the three diseases.”
CCM in Burkina Faso
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The lack of a regional approach has also affected the way the organization deals with 
internal knowledge and its ability to leverage various regional reviews and insights

6.1.3. - 2. Sharing Internal Knowledge to scale up successful approaches
While some of the challenges are common across the region, each Country Team 
operates independently. This creates a siloed approach in how grants are managed in 
the region and does not promote internal knowledge sharing, including lessons learned 
and good practices. There are currently a variety of approaches to implementing and 
monitoring grants: although some Country Teams have managed to find innovative 
ways to deal with systemic challenges, the siloed structures within Grant Management 
make it difficult to scale up these successes to the regional level while taking into 
account country specificities. 

Burkina Faso is a good example of how implementation arrangements can be adapted 
to: 

 create accountability between national programs and the Ministry of Health

 drive innovation in the implementation of community activities

 develop and monitor the technical assistance plan 

DRC is a good example for integration among the three diseases, while Senegal and 
Côte d’Ivoire are successful examples of donor coordination for HSS activities. 

However, these good practices are not shared amongst Country Teams within the 
region. In most cases, Country Teams are unaware of the different approaches and key 
insights applied to grant management within the region. 

6.1.3. - 3. Leveraging regional reviews to tackle common challenges 
Various partners as well as the TERG have completed regional reviews tackling the 
challenges facing WCA countries. For example, the UNAIDS “Western and Central Africa 
Catch-up Plan: Putting HIV treatment on the fast track by 2018” and other progress reports 
highlight critical observations and recommendations on Health System Strengthening. 
Similarly the Solthis Risk Management report on optimizing the efficiency of the 
Global Fund’s Grants, “Managing Risk in Fragile States: Putting Health First!” highlights 
challenges to implementation and provides useful recommendations. However, in the 
absence of a regional approach or structure, there is no opportunity to leverage these 
regional reviews and to tailor the grant management approach accordingly. 

VISUAL 8: 
List of research and recommendations performed in WCA 

6.1. Global Fund Processes

Solthis Global 
Fund Risk 

Management 
Report

UNAIDS WCA 
Progress Report

UNAIDS Catch 
Up Plan 

UNAIDS Miles to 
go end report 

MSF Out of 
Focus Report 

Fiche Alliance 
Sahel Report

Reviews
in WCA
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6.1.3. - 4. Global Fund engagement with in-country implementers
Global Fund Country Teams regularly visit countries to engage in a Country Dialogue 
at the time of funding requests and throughout grant implementation; this is to ensure 
progress against program objectives and that key implementation challenges are 
being tackled. However, there is a significant degree of inconsistency in how country 
visits are conducted. Some countries enjoy regular and well-timed visits from the 
Global Fund, along with strong engagement from senior management, while others 
experience very little in-person engagement. 

The average number of grant management in-country visits over a five year period 
for countries in the Core Portfolios is 55. However, countries like Senegal (198 trips) 
and Cameroon (70 trips) experience visits well over this average while others like 
Central African Republic (6 trips), Congo (22 trips) or Mali (25 trips) are significantly 
under this average despite those countries facing significant challenges in program 
implementation and financial absorption. Furthermore, countries like Central African 
Republic, Niger, Sierra Leone, Chad, Liberia and Congo have not been visited by any 
senior management in the last five years, despite significant challenges on performance, 
weak health systems and human right barriers.  

Systematic and well planned country missions by Grant Management in itself 
will not compensate for the lack of in-country presence. As WCA is a challenging 
environment, there is a need for the Global Fund to have a more hands-on approach 
to Grant Management. Key partners such as UNAIDS, UNDP, UNICEF and PMI have 
all highlighted that, in Challenging Environments, country presence is more critical to 
implementation success than in less fragile states. 

VISUAL 9: 
Grant Management related in-country missions between 2015 and September 2018

Grant Management  
In-Country Visits 

Country 
Team

Regional 
Manager (West 
Africa, Central 

Africa and 
Middle East and 

North Africa)

Head of 
Department
(High Impact 
Africa 1 and 
Africa and 

Middle East)
Head of Grant 
Management Total 

Benin 43 0 0 1 44
Burkina Faso HIGH IMPACT 27 0 1 1 29
Cameroon CORE 65 3 2 0 70
Cape Verde FOCUS 14 0 0 0 14
Central African Republic CORE 6 0 0 0 6
Chad CORE 28 3 0 0 31
Congo CORE 22 0 0 0 22
Congo (Democratic 
Republic)

HIGH IMPACT 106 N/A 6 2 114

Côte d’Ivoire HIGH IMPACT 99 N/A 4 2 105
Gabon FOCUS 21 0 0 3 24
Gambia FOCUS 23 0 0 0 23
Ghana HIGH IMPACT 37 N/A 3 2 42
Guinea CORE 41 0 2 3 46
Guinea-Bissau CORE 30 0 0 0 30
Liberia CORE 34 0 0 0 34
Mali HIGH IMPACT 23 1 0 1 25
Mauritania FOCUS 27 0 0 0 27
Niger CORE 41 0 0 0 41
Sao Tome and Principe FOCUS 26 0 0 0 26
Senegal CORE 187 7 2 2 198
Sierra Leone CORE 76 0 0 0 76
Togo FOCUS 38 0 0 0 38

6.1. Global Fund Processes

Source: Global Fund Travel Records 2015 - 2018 for Grant Management department
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Although rigorous financial safeguards are required for many of the countries in the 
region, the Secretariat needs to have a balanced approach to managing risk. Risk 
management processes in place should be reviewed country by country aiming to 
simplify interventions for Challenging Operating Environments, leveraging flexibilities in 
grant implementation, and ensuring the right balance between the financial safeguards 
and program implementation.

 Identify and focus on a targeted set of key strategic priorities for COEs – Define 
priority interventions to accelerate the fight and be more prescriptive to ensure the 
countries are following them as part of the funding request

 Operationalize the COE principles by effectively implementing flexibilities for 
challenging operating environments. These should be wide ranging for the different 
types of challenging environments and must be across the grant lifecycle. Review, at 
the beginning of each implementation period, the flexibilities granted and their effect 
on implementation to inform decision making.

 For WCA countries, perform a baseline assessment for each country under ASP with a 
rigorous evaluation of the reasons why the country is under ASP, and objectives/criteria 
to be met to exit ASP. Assess the progress at the beginning of each implementation 
period to inform decision making.

 Apply a differentiated approach to the implementation of Zero/Restricted cash 
policy (e.g. by type of implementer, type of activities, regions, etc.). Establish a tool 
to have a consolidated view and track the evolution and performance of the policy in 
each country where it applies.

 Focus Fiscal Agents as a control function and shift the capacity building function to 
longer term Technical Assistance providers.

Ensure support functions (TAP, RSSH, CRG, etc.) provide GMD with relevant analysis and 
data to support decision making at regional level (e.g. maturity of community activities, 
mapping of the gratuity policy, regional disease and demographic data at a granular level). 
Where budget limitations apply, this analysis could be driven by the support functions using 
partners on the ground (e.g. mapping gratuity policy requirements in the region using MSF).

Adopt a regional approach to Grant Management, elevate the role of support functions 
in assisting GMD with relevant data and thematic strategies, and strengthen the Fund 
presence in countries.

Secretariat Level 

Option 1: 
 Organize GMD departments along relevant regional portfolios that may include a 

mix of High Impact, Core and Focused portfolios. If WCA as a region is too big and 
heterogeneous, sub-regional structures should be added (e.g. Sahel sub-region).

Option 2: 
 Define internal GMD processes and tools to ensure effective regional management 

in order to (i) break internal siloes and share knowledge across region, (ii) better 
leverage external regional initiatives/reviews, and (iii) improve regional coordination 
with key partners. The Secretariat could improve regional coherence by:

 Designating focal points for all key initiatives and partners to ensure a more 
structured harnessing of regional partnerships and initiatives.

 Developing approaches to address regional programmatic needs, including a 
sub-regional approach where appropriate, e.g. how to better deliver impact on 
Malaria in the Sahel 5 countries.

 Improving knowledge sharing, both on grant management and programmatically.

Country Level 

Option 1: 
 Appoint a long term in-country technical assistance resource reporting to the Fund 

Portfolio Manager with a clear mandate regarding (i) on-the ground follow up on 
implementation of grant programs and (ii) donor coordination. Unlike the LFA, who 
has primarily a control and assurance mandate, the long term TA’s mandate would 
primarily be one of operational support, coordination and on-the-ground monitoring.

Option 2: 
 At the PMU level and based on the grant performance, appoint a long term in-country 

technical assistance resource reporting to the Fund Portfolio Manager with a clear 
mandate regarding on-the-ground follow up on implementation of grant programs. 

 Enhance CCM role in terms of donor coordination through CCM Evolution project and 
create specific requirements in the funding request to strengthen coordination for 
RSSH and TA (e.g. a map of donor’s interventions in RSSH and TA).

6.1. Global Fund Processes
Recommendations

 56
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6.2.1. Importance to Grants

Strong implementation arrangements are critical to ensuring programmatic 
success, and in mitigating wider health sector and country wide challenges. 
Implementation arrangements refer to grant governance and program delivery processes 
from receipt of funds to beneficiary-level activity, defining Who is doing What with grant 
funds. The “Who” is important: utilizing the right implementers and leveraging their 
distinct capabilities is crucial in ensuring strong performance in Global Fund grants.

One common key feature of some of the best performing portfolios in the region in terms 
of financial absorption – Burkina Faso, Senegal, DRC, and CIV - is strong implementation 
arrangements that are adapted for the country context and available capacity. While 
country stability and strong political leadership are critical pillars for strong performance, 
implementation arrangements are a major contributing factor to programmatic 
performance, absorption and sustainability. 

Even in fragile states with weaker health systems, choosing the right implementers and 
leveraging their key competencies can mitigate the impact of wider external challenges 
faced by the broader health sector. 

6.2.2. Regional View 

Multiple implementation arrangements utilized across West and Central 
Africa (WCA), but similarities in the approaches developed.
Implementation arrangements vary both across different WCA countries and within 
countries, and from one disease component to another. As part of the Global Fund’s 
commitment to strengthening the role of civil society and the private sector in Global 
Fund processes, CCMs are encouraged to pursue a “dual-track financing” (combination 
of government and civil society PRs) approach in nominating Principal Recipients (PRs). 
This has led to a large number of implementers and multiple PRs for each disease.

 Large number of implementers: for the 2014 – 2016 allocation (also referred as New 
Funding model – NFM 1), 88 grants were signed in the WCA region. These were 
implemented by a variety of Principal Recipients: Local and International NGOs 
(37%), Ministries of Health (27%), other National Institutions outside the MOH such as 
National AIDS bodies and Presidential offices (29%).

 Multiple PRs arrangements: Disease components often have multiple PRs, particularly 
for HIV (10 countries have multiple PR implementers providing HIV services) and 
Malaria (6 countries have multiple PR implementers providing Malaria services).

VISUAL 1:  
Distribution by type of implementer

PR types NFM 1 %

Local NGO 11 13% 

Ministry of Health, excluding National 
Disease Programs 

24 27% 

International NGO 21 24% 

Other National Institutions 19 22% 

National Disease programme 6 7% 

United Nations Agencies 6 7% 

Private Sector 1 1% 

Total 88  
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Source: Global Fund Data on Implementation Arrangements in WCA, Country Teams in WCA



    58

6. KEY FOCUS AREAS

The following implementation arrangements were in place under NFM 1 with respect to 
Principal Recipient selection:

Malaria program: 
 37% of the 27 grants had INGO Principal Recipients. 

 Six countries had grants implemented through a dual track approach involving both 
government and civil society organizations managing different malaria activities. Non-
Government PRs were primarily tasked with LLIN campaign planning and execution, 
with case management and treatment implemented by the government PRs. 

 In 14 countries, there was a single PR. Government bodies (Government Agencies, MOH 
& national disease programs) were the sole implementer in six of these countries.”

HIV program: 
 38% of the 32 grants had a national entity that was not a part of the Ministry of Health, 

such as the National Aids Council, as PR. 

 22% of the grants had Local NGO PRs linked to key population and prevention 
activities. 

 In 10 countries, HIV implementation was split between multiple implementers. 
Procurement and treatment was generally allocated to Government PRs while 
prevention and specific key population activities were allocated to local and 
international NGOs. This type of implementation arrangement is often more 
appropriate in countries where the activities of key affected populations are 
criminalized. 

TB program: 
 37% of the 27 grants had INGO Principal Recipients. 

 Six countries had grants implemented through a dual track approach involving both 
government and civil society organizations managing different malaria activities. Non- 
Government PRs were primarily tasked with LLIN campaign planning and execution, 
with case management and treatment implemented by the government PRs. In 14 
countries, there was a single PR. Government bodies (Government Agencies, MOH & 
national disease programs) were the sole implementer in six of these countries.

VISUAL 2:  
Number of implementers by disease

NFM 1

Countries in scope HIV TB Malaria TB/HIV

Côte d’Ivoire 2 2 2

Burkina Faso 1 1 1 1

Senegal 2 2 2

Mali 2 1 1

Togo 1 1 1

Niger 1 1

Guinea Republic 2 1 1

Benin 2 1 1

Mauritania 1 1 1

Guinea Bissau 1 1 1

Cape Verde 1 1

Ghana 4 1 2

Sierra Leone 1 1

Liberia 1 2 1

Gambia 2 2

Cameroon 2 1 1

Chad 1 1 1

Central African Republic 1 1

Gabon 1

Congo Republic 2 1

Democratic Republic of Congo 3 2 3

Equatorial Guinea

Sao Tome and Principe 1 1 1

6.2. Implementation Arrangements
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Evolution of implementation arrangements in WCA Region:
The Global Fund and CCMs in the region have refined implementation arrangements 
over time by: 

 reducing the number of grants and increasing the number of combined grants;

 implementing Project Management Units (PMUs) to better coordinate grants and 
improve program management capability;

 using NGOs on their key areas of expertise – community activities, key and vulnerable 
populations, supply chain. 

From funding cycle 2014 – 2016 (NFM 1) to the new funding cycle 2017 – 2019 (NFM 2), 
grant implementers in WCA were streamlined by 23%, from 88 to 68 PRs. For example:

 in Ghana, seven grants were merged into four in 2018. 

 in DRC, there is now one PR each in charge of HIV and Malaria supply chain, instead 
of two for each disease during NFM 1. 

In addition, the proportion of combined grants has increased from 8% to 21% of grants 
in the region, with an increase in the number of HIV/TB grants, and disease grants being 
merged into RSSH grants. 

In five countries, Global Fund programs are implemented either through PMUs or through 
other mutualized support functions. 15 different NGO organizations operated as PRs in 
the region under NFM 1: these have been used to help countries develop their community 
activities (Burkina Faso and Benin), work with key populations (Ghana, Liberia, Guinea, 
Cameroon) or to support planning, procurement and distribution of health commodities 
(Liberia, Chad, Niger and Ghana). 

Implementation arrangements are specific to every country based on the grant 
objectives, implementers’ capacity to execute specific activities, and local leadership and 
governance. While arrangements vary across the region, they follow a similar general 
pattern, using three types of PRs. 

VISUAL 3:  
Mapping the Principal Recipient implementation arrangements (NFM 1):

MOH/National Disease Program Other Govt. Body (I)NGOs & UN

National Disease  
Program
Côte d’Ivoire     
Benin     

MOH1

Benin     
DRC     
Senegal     
Burkina Faso     
Guinea-Bissau     
Ghana     
Sierra Leone     
Liberia     
Gambia     
Cameroon     
Gabon     
Congo     

President/National Disease 
Council/Prime Minister’s Office
Togo    
Mauritania    
Chad    
Burkina Faso    
Senegal    
Niger    
Guinea    
Guinea-Bissau    
Cape Verde    
Sierra Leone    
Gambia    
Congo    

International  
INGOs
Côte d’Ivoire  
Mali    
Senegal    
Niger*    
Guinea    
Benin    
Sierra Leone    
Liberia    
Gambia    
CAR    
Congo    
DRC    

Local NGOs
Côte d’Ivoire    
Senegal    
Ghana    
Gambia    
Cameroon    
DRC    
Burkina Faso    

UN
Mali    
Guinea-Bissau    
Chad    
Sao Tome    

Private Sector
Ghana    

1 In these cases the PR is not the DGS - Direction Generale de Santé
* TB-HSS

HIV
TB
Malaria
RSSH
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6.2.2. - 1. Implementation is performed at the central level by Principal 
Recipients with limited mandate in delivering health services and no 
hierarchical, functional or financial relationships with service delivery 
entities. 

6.2.2. - 1.1. Implementation through National Programs
In the 1990s and 2000s, vertical national programs were created to fight against HIV, 
Malaria and TB. Today, every WCA country has established national disease programs 
for the three diseases. These programs are often embedded as standalone units within 
the Ministry of Health, reporting directly either to the Minister or the General Secretary. 
These national disease programs are always PRs or SRs for Global Fund supported 
grants: they have two primary mandates: 

 ‘Traditional’ mandate: policy making, adoption of global treatment guidelines and 
translation into national guidelines, monitoring and evaluation, program supervision, 
training, and overall coordination of the disease response (although this mandate is 
often limited for HIV if a National AIDS Council exists). 

 Service delivery mandate: this operational role typically rests with other MOH 
departments, such as the Directorate of health facilities (part of the General Health 
Directorate), which is responsible for service delivery at the regional/lower levels 
as well as overseeing hospitals, Regional Medical units, health facilities and health 
workers. 

National programs play an important role in Global Fund-supported programs due to 
their coordination ability and concentration of disease-specific expertise. They do not, 
however, have a mandate to implement healthcare delivery services. In most WCA 
Countries, the National Programs engaged as PRs or SRs have no administrative authority 
or contractual relationship (such as a sub-recipient agreement); the Directorate of health 
facilities alone has direct authority and oversight over service delivery. 

VISUAL 4:  
Typical national program implementation arrangements in the region

PNLP
National Malaria 

Program

PNLS
National HIV 

Program

PNLT
National TB 

Program

Service Delivery Mandate: heath delivery at the regional/lower 
levels as well as overseeing hospitals, Regional Medical units, 
health facilities and health workers.

Traditional Global Fund implementers mandate:
 Policy making

 Adoption of global treatment guidelines

 Coordination of disease response

Ministry of Health

General 
Directorate of 

health

Directorate of 
health facilities

Regional and 
district health 

offices

Health facilities
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Consequences:
 Limited ability of National Disease Programs to directly influence roll out 

implementation of Global Fund Grants, enforce guidelines, safeguard quality of 
service, and effectively supervise work with beneficiaries. 

 Limited leverage to follow up on supervision visit findings, data collection, and 
diminished accountability of health service delivery structures to Global Fund 
programs. 

 Sharing reporting lines to the Minister of Health has not ensured alignment and 
coordination of resources, activities and approaches, due to National Programs being 
too far from operational/tactical implementation matters. 

A few countries have mitigated the limitations posed by such arrangements through 
various approaches:

 Principal Recipients in Burkina Faso and National Programs in Benin have signed 
annual contracts based on work plans and budgets with Regional Health Directorates 
or districts in charge of service delivery. 

 Senegal’s Ministry of Health has created joint positions that oversee both the national 
disease programs and the DGS, with common senior management stakeholders to 
ensure better coordination and alignment. 

These implementation arrangements have significantly contributed to good financial 
absorption in these countries compared to the rest of WCA: 94% for Senegal and 
93% for Burkina Faso. This is higher than the average absorption in the region 
(77%).

6.2.2. - 1.2. Implementation through National implementers outside MOH
In 12 WCA countries, national implementers outside the Ministry of Health were used 
for one or more grants during NFM 1. These non-MOH government PRs included 
Presidential/Prime Ministers offices (2 countries), Ministries other than MOH (1 country), 
and autonomous National Disease Councils (9 countries). These implementation 
arrangements were most prevalent with HIV grants: nine of the 19 countries with a 
standalone HIV grant were led by the National AIDS response agency PRs due to their 
mandate. 

National AIDS response agencies, often called Conseil National de Lutte contre Sida 
(CNLS) in francophone countries, were created from the 1990s onwards in response to 
the threat posed to national security by the growing HIV burden. They often undertake 
an advocacy role for resource mobilization, national communications to increase public 
awareness, and coordination of multi-sectoral plans to combat HIV/AIDs.

In all WCA countries, these entities are not accountable to the MOH, sitting either under 
the President’s Office, the Prime Minister’s Office, or as a standalone autonomous body. 

 Mandate limitations: as with the national programs, these non-MOH government PRs 
have no mandate in implementing health, and do not have authority or contractual 
relationships with service delivery structures. This lack of mandate impacts their 
ability to effectively drive program implementation. 

 Coordination and communication challenges: There is often complex and ineffective 
coordination and communication between Principal Recipients and the MOH via 
National Disease Programs that are often sub-recipients. Information sharing between 
these entities is a long, multiple-layered process. Communications often require the 
validation of the entire MOH hierarchy if requests come from an external body and 
the MOH does not have a signed agreement with the Global Fund. These bureaucratic 
challenges hinder addressing bottlenecks and executing planned grant activities. 

6.2. Implementation Arrangements

Sources: Global Fund Data on In-Country Absorption 2014-2017 per July 2018, Finance Team - FISA
Source: Global Fund Data on Implementation Arrangements in WCA, Country Teams in WCA
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Overall, this approach to implementing grants contributes to low absorption and poor 
performance:

Mauritania is a good example of a complex set of implementation arrangements with a 
non-MOH PR. All three disease grants were signed with the Secretariat Exécutif National de 
Lutte Contre le SIDA (SENLS). However SENLS must operate via three separate Ministry of 
Health departments before it can engage with the underlying National Disease Programs 
for Malaria and TB. In addition, it then must work through another layer in a separate MOH 
department before engaging with TB and Malaria Focal points at the service delivery level. 
This complex structure highlights the distance and limited control and oversight that a non-
MOH PR has with the service delivery level. These inefficient arrangements have contributed 
to extremely low absorption in the country (only 28%, the lowest in the WCA region). 

While Mauritania is an extreme case, it does underscore the general pattern that grants with 
a non-MOH government PR tend to achieve lower financial performance, with an average 
absorption of 66% compared to 77% for WCA grants with a PR within the Ministry of Health. 

Countries such as Burkina Faso and Senegal have achieved improved results by altering 
the model, with the adjustments highlighted in the previous section.

VISUAL 5:  
Presidential Office implementation – Mauritania example

Malaria 
SR HIV SR

Department of 
Basic Health and 

Nutrition 
DSBN

Department of 
the fight against 

diseases
DLM

Directorate of 
Regional Health 

Action

National 
Malaria 

Program
PNLP

National 
TB 

Program
PNLT

TB 
Focal 
Point

Health facilities

Malaria 
Focal 
Point

LLIN
Distribution 

Sites

Peers 
Educators

HIV 
Outpatient 

Centers

Ministry of Health  
(MOH)

SENLS
Presidential Office

Principal Recipient for Global 
Fund supported programs

Service Delivery Mandate

PRESIDENTIAL OFFICE MINISTRY OF HEALTH
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6.2.2. - 1.3. Implementing through International Non-Governmental Organizations 
(INGOs) & UN agencies 
INGOs are important actors in the development world, playing a critical role in 
implementing health programs. The Global Fund also relies on UN agencies to serve as 
PRs in challenging environments. Implementing Global Fund programs through INGOs 
and UN agencies often mitigates the risks of operating in a difficult environment.

INGOs and UN Agencies can fill significant gaps: In various challenging operating 
environments, the Global Fund has leveraged multiple (I)NGO & UN agencies, utilizing 
their skills and strengths to implement grants that would otherwise have been negatively 
impacted by contextual challenges:

 In the Democratic Republic of Congo (DRC), two local and International NGOs are used 
as implementers to help fill gaps in planning and distribution of health commodities, 
as well as for community activities.

 In Niger, INGOs (CRS and Plan International) are used as implementers to help address 
deficiencies in planning and distribution capacity. The Malaria grant benefits from 
their budgeting, planning and supply chain expertise to ensure grant objectives are 
achieved.

 In the Central Africa Republic, INGOs (IFRC and World Vision) are used as PRs to assist 
with procurement and supply chain management as well as financial management 
for all Global Fund grants in country; this arrangement was implemented in 2013 to 
better manage grant risks. 

Extensive presence in the region: The Global Fund has extensively used INGOs and UN 
agencies to implement health programs in WCA. They have been used as PRs to mitigate 
significant financial risks, following a number of high profile fraud and misuse cases in 
the early 2010s. They are also used as SRs or PRs for delivering specific activities where 
local capacity is low. In total, 21 (or 24%) of 88 NFM 1 grants in the WCA region were led 
by 8 different INGO organizations. A further 7% of NFM 1 grants were led by UN agencies.

Typical areas of focus: The use of (I)NGOs is most prominent in HIV and Malaria: this 
is partly because unlike TB, these two diseases entail components other than case 
management, and NGOs working on these diseases have a strong presence in the region. 
For HIV in Liberia, Mali, Guinea, Benin, Congo and DRC, INGOs are primarily used to 
undertake prevention activities or to deal with key populations. For Malaria, in Côte 
d’Ivoire, Senegal, Mali, Niger, Guinea, Sierra Leone, Liberia, Gambia, CAR and DRC, INGOs 
primarily assist with planning and execution of LLIN mass campaigns, and to distribute 
test kits and treatments through their supply chains. 

Different value propositions for different roles: The INGOs and UN agencies offer 
different value propositions depending on the specific roles they are assigned in 
implementing Global Fund grants

 Strong track record in targeted service delivery role: INGOs and UN agencies bring 
strong experience and capabilities in delivering services to key populations, executing 
community activities and managing supply chain and LLIN campaigns. 

 Mixed cost/benefit value proposition in ‘pass-through’ role: The situation is different 
when INGOs or UN agencies are used as ‘pass-through’ PRs for financial management 
and risk mitigation purposes, meaning they are awarded grants but they are just 
custodians of the funds, passing those funds on to either MOH or other implementers 
who are implementing the program. From a grant performance perspective, grant 
ratings for INGOs are generally in line with those achieved by MOH PRs. However, for 
the same level of performance, INGOs are typically more costly, with much higher 
management costs than government PRs. On average in the WCA Countries, program 
management costs for INGO & UN agency PRs accounted for 22.7% of the total 
grant value, more than double the figure for MOH PRs (10.9%). Several INGO grants 
recorded even higher management costs, the highest being 54% of the total grant. 
Multiple TRP reviews of WCA grants have highlighted high management costs and 
the need to re-examine and minimize these costs where possible (this was specifically 
noted in the reviews of Mali and Niger, where management costs are between 32%-
47%). 

6.2. Implementation Arrangements

Source: Global Fund Data on In-Country Absorption 2014-2017 per July 2018, Finance Team - FISA
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Potential misalignment in incentives: As with all PRs, INGOs are responsible for ensuring 
the correct use of grant funds, and have to repay the Global Fund for any ineligible 
expenditures. When operating only as pass-through PRs, they implement activities 
through national entities. There is no legal framework which would allow INGOs to be 
reimbursed by the national entities in case of ineligible expenditures. This strongly 
incentivizes the INGOs to be extremely prudent in disbursing money to lower levels, 
which in turn can affect program implementation and absorption (highlighted in the 
lower absorption values). 

Lower absorption rates: Across the region, average absorption rates for INGO/UN PRs 
was 72%, compared to 77% for MOH PRs. Nine countries had average absorption higher 
for MOH/Government PRs than for UN/NGO PRs. For INGO/UN PRs that are partial or full 
pass-through PRs (i.e. heavily reliant on national institutions for service implementation), 
average absorption drops to 69%. Guinea, Mali and Niger all experience low absorption 
rates, high management costs, and weak programmatic performance. Secretariat 
assessments of INGO PRs have highlighted issues with SR management and PSM that 
impact grant performance. 

Balancing short term performance needs and longer term national capacity goals: 
While INGOs/UN Agencies are used to mitigate temporary capacity gaps and to improve 
programmatic results in the short to medium term, longer term exit plans are generally 
not designed and capacity building activities are not budgeted for. This often leads to 
INGOs/UN being in place for many years, or PR roles being passed between different 
INGOs between grants as the significant risks of fraud and corruption often remain high. 
Out of 15 countries under NFM 1 that utilized INGO and UN agencies as PRs, only two 
countries had transitioned to government PRs under NFM 2. In Chad, UNDP has been 
the PR for the last 10 years and both the capacity of national entities and the overall 
performance of the portfolio remain low. 

6.2. Implementation Arrangements

Sources: Global Fund Data on In-Country Absorption 2014-2017 per July 2018, Finance Team - FISA
Global Fund Data on Implementation Arrangements in WCA, Country Teams in WCA
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6.2.2. - 2. Vertical implementation and lack of integration among 
the three diseases leads to inefficiencies at the central level, lack of 
ownership and overburdening of service delivery providers at lower 
levels. 

Implementation through vertical programs has brought great success to the fight 
against the three diseases. While this has worked historically in reducing the deaths in 
the region, it is less and less efficient and effective today.

Central Level: Due to the siloed nature of national disease programs within the MOH, 
cross-cutting functional responsibilities around sourcing, financial management, 
supervision and oversight are often duplicated across the three disease programs. 
Under NFM 1, this operating model was present in all countries without a PMU or similar 
coordination function (18 of the 23 countries). This siloed approach at central level is 
fundamentally inefficient, as every program has its own support functions – finance, 
procurement, M&E, administration. 

Lower Level: While this impacts efficiency and value for money at the central level, 
the negative impact in the WCA countries is more acute at the service implementation 
level. Despite there being three central program management teams, service delivery 
work is often carried out by the same staff in the same health facilities at the lower 
levels. Fragmented management arrangements at the center between the three disease 
programs create an increased burden on health service delivery functions at the regional, 
district and facility levels, due to uncoordinated requests for financial reporting and data, 
as well as multiple M&E and other oversight activities. This impacts WCA countries more 
than other regions because of their lower levels of human resources for healthcare. 

VISUAL 6:  
Effect of vertical implementation over health delivery
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The Global Fund is working towards increased integration of vertical programs, 
especially for HIV and TB. For example, while Cameroon, Mali, Burkina Faso had a joint 
TB/HIV concept note for both NFM 1 and 2, three grants were created, splitting TB and 
HIV implementation. 

79% of NFM 2 grants in WCA remain as stand-alone grants, in comparison to the rest of 
Africa where 70% of grants are integrated for HIV and TB. Benin, Burkina Faso, Mauritania, 
Niger, Côte d’Ivoire, Senegal and Sierra Leone have disease-specific grants for all three 
diseases, noteworthy in a region where allocations for HIV and TB are smaller, due to 
the disease burden being under 10% of global burden for both diseases. These non-
integrated grants have contributed to poor programmatic performance in relation to TB. 

A number of countries have managed to better integrate support functions at the central 
level with service delivery at lower levels: 

 In DRC, a PMU has been created at the MOH level regrouping the procurement, 
accounting and program management functions for the three national programs. This 
is also the case for two disease programs (TB and Malaria) in Burkina Faso. 

 In Senegal, in the absence of a PMU, support functions for three diseases are under 
the responsibility of one national program (accounting under malaria, procurement 
under HIV, etc.). 

 In DRC, there is one SR per province in charge of supply chain activities for all the 
three diseases. 

Overall, for the WCA countries with PMUs or integrated support functions, in-country 
absorption was significantly higher (an average of 83% compared to 69% for other WCA 
countries). 

6.2. Implementation Arrangements
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Review the country portfolios in a phased manner during the current implementation 
period. Assess the potential for an integrated implementation using entities in 
charge of service delivery in a decentralized manner.

Notwithstanding the limited country capacity and high financial and fiduciary risk 
in many of the countries in the region, there are still opportunities to: 

 Integrate the three disease programs at central level by creating a structure 
that will regroup the key support functions: Finance, M&E, PSM, Administration, 
etc. This may include setting up or reinforcing an existing PMU within MoH, 
preferably one that serves all donors.

 Maintain MOH central role in the implementation and reinforce the accountability 
at lower levels by having triparty contracts, including work plans and budgets, 
between the PMU, General Health Directorate and Regional Health Directorates 
– in charge of service delivery at regional level. 

 Ensure the implementation arrangements leverage the mandate and core 
competencies of various type of implementers to balance programmatic needs 
and fiduciary responsibilities: 

(i) Maintain the National Programs and National AIDS Councils as Sub-
Recipients to develop policies, advocacy and coordination of the disease 
response – in line with their mandate.

(ii) Where country capacity is limited or financial and fiduciary risks remain high, 
use INGOs as pass-through PRs as a temporary solution, ensuring specific 
time bound capacity building plans are in place for national entities. 

(iii) Use the INGOs for their service-delivery mandate, based on their specific 
competencies, to fill critical gaps in areas such as mass campaign distribution, 
key populations activities, community health systems and supply chain. 

VISUAL 7:  
Implementation map – leveraging key competencies of every type of implementer
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Downsides:
 Limited capacity at central level (PMU) to deliver the mandate – regrouping the 

support functions and ensuring follow-up of program implementation. 

 Capacity at lower level to follow up on implementation and account for Global Fund 
funds. Ability to plan activities in an integrated manner, follow the work plans, collect 
and validate data and follow up on financial advances. 

 Political difficulties to take over the implementation role from traditional well 
established entities in country such as National AIDS Council and National Programs. 

 A potentially higher financial risks profile if INGOs won’t be used as pass-through 
implementers.

Pre-requisites:
 Accompanying the country at the time of the creation of the PMU, ensuring good 

governance principles are respected, recruitment of staff follows a competitive 
process, and capacity building plans are in place. A temporary Fiscal Agent to ensure 
funds are properly managed both at central and lower levels. 

 At lower levels, as part of RSSH investments provide regions with infrastructure (e.g. 
accounting systems, simple tools and guidelines), staff (accountants, data clerks and 
pharmacists). Develop specific capacity building plans and assess them regularly. 
Where capacity is limited take a gradual/pilot approach in terms of decentralization.

 Where the traditional implementers have to be maintained, ensure program delivery 
is decentralized.

6.2. Implementation Arrangements
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6.3.1. Resilient and Sustainable Systems for Health 

Strategic, relevant and effective investments in resilient and sustainable 
systems for health critical to achieve long term disease impact
Functioning health systems are critical for the effective delivery of disease programs. 
From its inception, the Global Fund has recognized this linkage, embedding cross-cutting 
support for health systems in its Framework Document, and incorporating it in various 
policy and strategy frameworks that have guided Global Fund investments over the 
years. This culminated with the 2017-22 Strategy, “Investing to End the Epidemics”, which 
establishes “Resilient and Sustainable Systems for Health” (RSSH) as one of the Global 
Fund’s four strategic objectives. At the global level, partners have acknowledged that the 
achievement of Sustainable Development Goal 3 (Ensure healthy lives and promote well-
being for all at all ages)1 is contingent on strengthening health systems. 

As shown in the first part of the report, health systems are weaker in Western and 
Central Africa than in the rest of the world. In order to achieve long term impact in 
the region, strategic, relevant and systematic investments in resilient and sustainable 
systems for health are critical.

6.3.1. - 1.1. The Global Fund has made significant RSSH investments in Western and 
Central Africa during the last two funding cycles
Global Fund investments in RSSH in the Western and Central Africa region include both 
direct investments (through standalone RSSH grants or specific RSSH components 
included within disease grants) and contributory investments (interventions in 
disease grants that have cross-cutting impact beyond an individual disease). Since the 
introduction of the New Funding Model (NFM) in 2014, the Global Fund has invested 
more than US$1.1bn in RSSH-related interventions in the region.

As illustrated in the table, the proportion of RSSH investments (direct and contributory) 
has proportionally decreased in the WCA region (from 27% in 2014-2016 to 21% in 2017-
2019)2. This was impacted by the general reduction in funding allocation for the region 
in the 2017-2019 grant cycle (as detailed in 2.3. of the Global Fund processes section of 
the report). 

6.3. Technical Assistance and RSSH

1  SDG 3: https://sustainabledevelopment.un.org/sdg3
2   Data for 2017-2019 does not include Eq. Guinea, Gabon, Mauritania and Guinea-Bissau, whose grant making 

processes were not finalized at the time of data extraction (20 October 2018)

Global Fund grant data 

VISUAL 1:  
RSSH and disease investments in WCA during NFM 1 (2014-2016) and NFM 2  
(2017-2019) funding cycles

2014 - 2016 (US$) 2017 - 2019 (US$) Consolidated 2014 - 2019

Investment Categories Amount % Investment amounts ($) Proportions (%) Investment amounts ($) Proportions (%)

Direct RSSH Investment  386,759,190  256,455,268  643,214,458 

Contributory RSSH Investments through disease  320,355,017  171,322,310  491,677,326 

Total RSSH investment in WCA  707,114,206 27%  427,777,578 21%  1,134,891,784 25%

Investment in disease interventions  1,902,291,234 73%  1,584,414,505 79%  3,486,705,739 75%

Overall investment in WCA  2,609,405,440 100%  2,012,192,083 100%  4,621,597,523 100%

Source: Global Fund Grant Management data for the allocation periods 2014-2016 and 2017-2019
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6.3.1. - 1.2. RSSH investments in the region are generally well aligned with needs
During the NFM 1 funding cycle (2014-2016), the top investment categories were human 
resources for health, health management information systems, and service delivery. 
These priorities were maintained during NFM 2, although procurement and supply chain 
surpassed service delivery as the third most important category of investments.

These areas of focus are generally well aligned with the capacity gaps that this review 
identified in the WCA region, although several challenges limit the effectiveness of these 
investments.

The highest spend category, human resources for health, accounts for 36% or US$253 million 
of the total investment, and is mostly funded through contributory RSSH investments; these 
include salaries, top-ups and indemnities. Health management and information systems, 
accounting for 28% or US$195 million, is exclusively funded through direct RSSH investments 
and is primarily made up of DHIS23 implementation activities in the WCA region. 

For the NFM 2 funding cycle, the highest spend category for the region remains human 
resources for health, with in total almost US$173 million of spend (representing 40% of 
RSSH investments). Health management and information systems continue to be the 
second highest category of spend, with over US$111 million (all funded as direct RSSH 
investments, as in the previous funding cycle). 

Six countries in the region have implemented RSSH-specific grants (either standalone 
RSSH grants or combined with one or more disease components), while the remainder 
of countries channel RSSH investments through disease grants. 

6.3. Technical Assistance and RSSH

VISUAL 2:  
2014-2016 RSSH funding distribution

Sum of Budget amounts (US$)

2014-2016
Direct RSSH 
Investment

Contributory 
RSSH Investments 

through disease 2014-2016 Total

Community responses and systems  36,149,170 36,149,170

Service delivery  32,618,729  60,429,965 93,048,693

Procurement and Supply Chain 
Management

 68,101,659  8,365,021 76,466,680

Human Resources for Health  39,283,486  214,153,578 253,437,064

Health Management Information 
Systems and M&E

 195,011,895 195,011,895

National health strategies  2,827,716  37,406,453 40,234,168

Financial management  7,691,561 7,691,561

"Others"  5,074,974 5,074,974

Total  386,759,190  320,355,017 707,114,206

VISUAL 3:  
2017-2019 RSSH funding distribution

Sum of Budget amounts (US$)

2017-2019
Direct RSSH 
Investment

Contributory 
RSSH Investments 

through disease 2017-2019 Total

Community responses and systems  9,819,568  9,819,568 

Service delivery  20,918,964  25,801,878  46,720,842 

Procurement and Supply Chain 
Management

 49,328,617  7,636,856  56,965,473 

Human Resources for Health  51,641,898  121,099,952  172,741,851 

Health Management Information 
Systems and M&E

 111,018,890  111,018,890 

National health strategies  5,961,652  16,783,623  22,745,275 

Financial management  7,765,679  7,765,679 

Total  256,455,268  171,322,310  427,777,578 

3   District Health Information System 2

Source: Global Fund Grant Management data for the allocation periods 2014-2016 and 2017-2019
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6.3.2. Challenges

6.3.2. - 1. Lack of human resources for health creates challenges 
throughout the health system

6.3.2. - 1.1. Shortage of human resources for health in the region 
For 2017-19, the primary area of focus for Global Fund RSSH investments in WCA remains 
human resources for health, equating to over 40% of total spend. As noted in the 
background section of this report, lack of adequate human resources remains a significant 
challenge in the region’s health system: WCA countries have among the lowest density of 
human resources for health in the world. The region’s overall coverage on human resources 
for health is three times lower than the rest of Africa. The distribution of health workers 
throughout each country is also uneven, with rural areas being severely under-served. In 
a region with 57%4 of the population living in rural areas, this significantly impairs their 
access to services.

The labour market shortage in human resources for health reflects both demand and 
supply side challenges:

 Demand: willingness and ability of the government, private sector and/or donors to 
financially support health workers in clinics, hospitals or other parts of the health system;

 Supply: amount of healthcare workers available at any given moment. 

These challenges have an impact on all aspects of the health labour market, including 
health worker education; the capacity of the health system to absorb available human 
resources; workforce distribution between urban and rural areas and between primary 
and secondary/tertiary care; continuous training and on the job coaching; retention of 
health workers; and supervision and performance management.

Global Fund programs in WCA face significant challenges due to the limited number and 
capacity of staff, especially at district and health facility levels. 

Due to resource limitations, staff often need to assume multiple responsibilities. For 
example, a nurse with a basic educational background performs a broad range of both 
clinical and administrative tasks, including service delivery to patients, management 
of the facility, collection and reporting of data, etc. With limited bandwidth and an 
overwhelming volume of tasks, both the quality of services provided and the accuracy of 
related data reported are often compromised.

6.3.2. - 1.2. Root causes are often cross-cutting and system wide
Root causes are interlinked with other parts of the health system. Lack of human 
resources for health availability, capacity, skills and training at all levels in the health 
system have been identified as key root causes of challenges related to both health 
information management systems and procurement and supply chain management. 
Both of these are major challenges in the Western and Central Africa region. 

The Global Fund has invested US$133 million over the last two funding cycles to 
strengthen procurement and supply chain processes in Western and Central Africa. 
Despite these investments, these areas remain significantly challenging. During recent 
OIG country audits in the region, 48% of findings related to weaknesses in procurement 
and supply chain. These included poor inventory management, sub-standard product 
quality, misuse and diversion, and stock-outs leading to treatment disruptions. 

The Global Fund has invested over US$306 million in strengthening health management 
information systems in the region over the last two funding cycles. This has primarily 
been done through supporting roll out of the information system DHIS2 – a web-based, 
open source, tailored information management software developed by the University of 
Oslo. Despite the roll out of the system, significant challenges remain in terms of data 
reporting and management. The 2016 HMIS baseline study conducted by the Global Fund 
highlighted challenges related to data coverage, completeness and quality, including: 

 27% of countries had a national health information system that did not have significant 
coverage over public health facilities; 

 50% of countries had a national health information system that did not include private 
sector data; 

 59% of countries had a national health information system that did not include 
community level data; 

 45% of countries did not have data quality assurance procedures in place to ensure 
data were of good quality. 

6.3. Technical Assistance and RSSH

4  World Bank data 2017
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6.3.2. - 2. Need for more effective RSSH coordination mechanisms at 
country level 
Achieving impact requires a collaborative approach between national governments, the 
Global Fund, donors and partners, and civil society. This is especially critical with RSSH 
investments: while vertical programs have had a tremendous impact on the three diseases 
(particularly HIV and TB), resilient and sustainable systems for health interventions are 
best developed in a horizontal and transversal manner and require the collaboration of 
a large number of actors. 

With the exception of Senegal (where a donor coordination platform is in place) and 
Burkina Faso (where a Ministry of Health project management unit acts as Principal 
Recipient for RSSH funding from several donors), the region generally does not have 
country-level platforms that bring together various donors investing in RSSH. Instead, 
donor investments, including the Global Fund, are fragmented across different areas of 
the health system. 

6.3.2. - 3. Cross-cutting challenges of particular relevance in the 
Western and Central Africa region
Concurrent with this review of grant implementation in Western and Central Africa, 
specific reviews related to RSSH are ongoing by several Global Fund stakeholders. The 
OIG is conducting an RSSH audit, the TERG is conducting an RSSH Thematic Review and 
the TRP has produced a report on RSSH investments in the 2017-2019 funding cycle. This 
Western and Central Africa review does not seek to duplicate work and findings from 
these reviews, but refers to them for identified challenges and recommendations.

The OIG audit of Global Fund management of RSSH found that: 

 Structures, systems, processes and skill sets, both at the Global Fund Secretariat level 
and in-country implementation mechanisms (including the structure of the CCMs) 
are mainly designed for disease-specific interventions rather than transversal RSSH 
programs.

 Limited coverage indicators for RSSH activities exist in the performance indicator 
framework. This makes it difficult to measure progress of RSSH activities on strategic 
and grant levels. Since RSSH interventions tend to be longer term by nature, the three 
year grant cycle may be too short to achieve the intended results. 

 There are limited sustainability measures built in to RSSH activities. Not all operational 
objectives under the Strategic Objective 2 to build resilient and sustainable systems 
for health have performance indicators attached to them. This makes it difficult to 
measure progress for these areas.

The issues highlighted in the OIG RSSH audit are cross-cutting across the entire Global 
Fund portfolio, and are in line with the RSSH-related challenges discussed in this 
Western and Central Africa review. Since health systems are generally weak in the region, 
achieving impact from RSSH interventions is particularly dependent on a strong Global 
Fund approach that is tailored to RSSH-specific challenges. 

The operational objectives under the Strategic Objective 2 that do not have indicators 
attached to them are particularly critical for the Western and Central Africa region. These 
include: to leverage critical investments in human resources for health, one of the main 
challenges in the region; to strengthen community responses and systems, which have 
a strong role in bringing health services to populations where the formal health system 
is weak and does not have sufficient coverage across the population; and to support 
reproductive, women’s, children’s and adolescent health, and platforms for integrated 
service delivery, which has a strong potential to bring down maternal and child mortality 
in the region (which is among the highest in the world).

6.3. Technical Assistance and RSSH
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6.3.3. Technical Assistance

Several of the challenges identified in WCA relate to the general lack of capacity in the 
region. Health systems and institutions are comparatively weaker and there is a severe 
shortage of qualified human resources for health (see background section of the report). 
Therefore, technical assistance support from Global Fund and other partners and donors 
in terms of both long-term capacity building and short-term targeted support are critical 
for effective grant implementation in the region and for achieving impact.

6.3.4. Technical assistance provided through partners

A number of partners provide technical assistance to support disease programs and 
transversal investments in RSSH (including those supported by the Global Fund) at a 
global, regional and country level. These include bilateral technical assistance providers, 
as well as multilateral technical partners such as WHO, UNAIDS, Roll Back Malaria and 
the Stop TB Partnership. 

Most partners providing technical assistance do so as part of their bilateral or multilateral 
commitment to a country or region. Some bilateral donors to the Global Fund however 
include provision of technical assistance as part of their pledged contribution during 
the Global Fund replenishment. These include the United States government, the 
Government of Germany through the BACKUP Health5 initiative and the Government 
of France through the 5% initiative. Managing these types of contributions through a 
modality where the Global Fund has less influence and leverage than through regular 
pledged contributions involves challenges. 

In the WCA region, the Expertise France 5% initiative is the largest partner in terms of 
pledged technical assistance contributions to the Global Fund. 

The Expertise France 5% initiative provides both short and long term technical assistance 
and capacity building during grant making processes and grant implementation, 
supporting general capacity building projects on national and regional levels. 

5% initiative funding for technical assistance and capacity building is channelled through 
the following mechanisms: 

 CHANNEL 1: Short-term technical assistance support for access to funding 
and grant making processes, as well as program implementation. This includes 
support to CCMs and in-country grant making processes, conducting evaluations 
and diagnostics, as well as targeted technical assistance to, for example, 
improve quality assistance processes at national laboratories and conducting 
pharmacovigilance diagnostics.

 CHANNEL 2: Financing of long term (around two to four years) projects 
focusing on capacity building. These activities include capacity building support 
in projects to one or more countries related to, for example, building training 
networks, improving access to services, monitoring and evaluation, improving 
logistics and supply chain capacity, and disease-specific interventions.

 CHANNEL 3: A third channel was temporarily established to support capacity 
building during and after the Ebola crisis in West Africa. 

6.3. Technical Assistance and RSSH

Global Fund definition of Technical assistance: 

“The engagement of people with specific and relevant 
technical expertise to support inclusive country dialogue, 
preparatory activities, grant-making processes or 
implementation of Global Fund-supported programs.” 

5   Initiated and funded by the German Federal Ministry for Economic Cooperation and Development. Since 
2013, the Swiss Agency for Development and Cooperation has co-funded the program.
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VISUAL 4:  
Overview of total and WCA support provided by Expertise France 5% initiative in 2017

HIV TB Malaria
RSSH/

transversal
Total 

Expenditure
Expenditure  

in WCA

Expenditure 
in WCA as % 

of total

Channel 1  
(expert 
missions) - 
short term 

20.1% 6.2% 11.1% 62.6% 3,459,508.00 2,815,614 81%

Channel 2  
(project 
funding) - 
long term

52.8% 6.5% 12.7% 28% 7,665,130.00 6,750,016 88%

Grand total 11,124,638.00 9,565,630.00 86%

86% of Expertise France 5% initiative total investments go to the Western and Central 
Africa Region.

Most of the funding for short term expert missions is geared towards RSSH/transversal 
components, while long term project funding is dedicated approximately equally 
between HIV and RSSH related projects.

VISUAL 5:  
Overview of support provided by Expertise France 5% initiative in 2017

Benin
Burkina Faso 
Cameroon 
Central African Republic
Chad
Congo, Republic of
Côte d’Ivoire 
Gabon 
Democratic Republic of Congo
Mali
Mauritania
Niger
Senegal
Togo

6.3. Technical Assistance and RSSH

Source: Expertise France Initiative 5%, Rapport d’activité 2017 Source: Expertise France Initiative 5%, Rapport d’activité 2017
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6.3.4. - 1. Challenges

Limited mechanisms for leveraging technical assistance to Global Fund 
programs provided by key partners
The Global Fund lacks a well-defined and comprehensive framework to manage technical 
assistance through pledged contributions in order to: ensure maximum synergies; match 
technical assistance and capacity building to Global Fund needs; provide good visibility 
of contributions.

6.3.4. - 1.1. Enhancing visibility into technical assistance investments by partners
The Global Fund does not have a structured process to sign Memorandums of 
Understanding with partners to ensure visibility over contributions. The Global Fund has 
limited visibility regarding the investments in technical assistance provided by the 5% 
initiative, and information is not regularly shared. 

A 5% initiative 2017 annual report was shared with the Global Fund in December 2018. 
While it provides high level investments and overviews of individual projects in Channel 
2, it does not include annual disbursements made or implementation status. Prior to the 
2017 Annual Report, the Global Fund had limited information on Channel 1, including 
details on investments per country, disease component or health systems. 

The limited flow of information may result in missed opportunities to build additionality 
and synergies between the capacity-building efforts of the Global Fund and the 5% 
initiative. Enhanced coordination would allow the Global Fund to factor planned 
technical assistance by the 5% initiative into grant design and better target available 
technical assistance resources towards critical capacity gaps that inhibit effective grant 
implementation.

6.3.4. - 1.2. Improving opportunities to capitalize on investments made by partners
The Global Fund operates on a three-year grant cycle. A grant can commence any time 
during the allocation cycle. Yet for technical assistance through Channel 1, the countries 
address technical assistance needs directly to the 5% initiative, bypassing the Global 
Fund. Short term technical assistance is approved on a more regular basis. The lack of 
alignment between the Global Fund’s cycle-based approach and the 5% initiative model 
of continuous allocation of technical assistance makes it difficult to effectively coordinate 
technical assistance and leverage available resources at the time of grant making, and to 
plan grant budgets accordingly. 

For projects financed through the longer term Channel 2, the process of deciding 
project themes is more inclusive. The Global Fund is consulted to ensure there are no 
duplications and that projects are generally aligned with Global Fund needs. However, 
there is no process in place to ensure that coordination with the Global Fund is maintained 
throughout the implementation of the approved projects. This prevents the Global Fund 
from coordinating and synergizing with the projects, and if relevant taking over projects 
upon their expiration.

6.3.5. Technical Assistance through Global Fund grants

The Global Fund provides funding for short or long term technical assistance to Country 
Coordination Mechanisms, implementers or civil society organizations. Funding can 
be requested directly from the country or can be recommended by the Global Fund. 
Requests for technical assistance can be made at any stage of the grant cycle, although 
the majority of requests are made during the country dialogue and grant making process. 

The Global Fund has allocated over US$61 million for technical assistance for the Western 
and Central Africa region during the NFM 1 and NFM 2 funding cycles.6 This has contributed 
to improvements in the design and implementation of Global Fund grants and long term 
capacity building in country. However, there are cross-cutting challenges in the Global 
Fund’s approach to technical assistance, which affect the Western and Central Africa 
region disproportionately as their national systems to manage coordination, assessment 
and evaluation are often weaker. 

6.3. Technical Assistance and RSSH

6   As classified under budget lines 2.2 Technical Assistance related per diems/transport/other costs and 3.1 Technical 
Assistance Fees/Consultants. Please see section 3.1.2. on limitations in the calculation of technical assistance spend.
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6.3.5. - 1. Challenges

6.3.5. - 1.1. Need for comprehensive approach to coordinating technical assistance 
At the Global Fund Secretariat, the Technical Assistance and Partnerships department 
manages overall technical assistance coordination among partners, but has limited 
staff dedicated to this task. There is a lack of defined roles and responsibilities within 
the Secretariat on focal point roles, coordination across partners, and development of 
policies, guidance and tools. As a result, coordination efforts with partners are dispersed 
across the Secretariat: 

 The Technical Assistance and Partnership department is responsible for coordinating 
technical assistance across bilateral and multilateral partners and convenes partner 
forums for technical assistance, such as the Technical Partners Group; 

 The External Relations Division keeps track of technical assistance provided through 
bilateral donors and can act as informal focal points for specific portfolios; 

 Country Teams in grant management coordinate technical assistance within their 
individual portfolios. 

There is currently no consolidated overview of technical assistance funded by the Global 
Fund, including regional, country, disease-specific, or cross-cutting investments related 
to, for example, RSSH. This fragmentation hinders the organization’s ability to make 
long-term strategic decisions regarding technical assistance needs and interventions. 

6.3.5. - 1.2. Lack of visibility on amounts invested in technical assistance 
Funding for technical assistance (both short and long term) is captured in the grant 
budget. The grant budget contains standard cost categories for technical assistance. 
However, this is used by countries and Country Teams inconsistently. While additional 
technical assistance may be funded as the need arises, original budgets are not updated 
accordingly. Technical assistance funded at the sub-recipient level is not always included 
in the overall grant budget. There is no distinction between short and long term 
technical assistance, nor between studies/diagnostics/surveys and activities aimed 
at strengthening the country’s capacity. This limits the Global Fund’s ability to design 
impactful technical assistance and ensure proper monitoring and follow up of technical 
assistance investments.

6.3.5. - 1.3. Need for improved processes around designing, implementing and 
evaluating long term technical assistance 
Countries can make requests for long-term technical assistance without clear needs 
assessments and capacity building plans, since there is no mechanism to check that 
this has been done. There is no consolidated view on total country needs for technical 
assistance, the funded status, and the remaining gaps. 

At the country level, there is no requirement to have a formalized technical assistance 
work plan: only one of the 12 countries sampled in WCA had a technical assistance plan 
with short- and long-term key deliverables and timelines. 

Technical assistance is being put in place without clear terms of references and without 
key performance indicators to measure progress and results. There is no process for 
regular monitoring by the Global Fund Secretariat to ensure objectives are achieved. 
Five countries (Guinea, Mauritania, Chad, Niger and Mali) were sampled for review of 
their long term technical assistance. All of them experienced the above challenges, 
which limit the effectiveness of Global Fund technical assistance investments. 

6.3. Technical Assistance and RSSH
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6.3. Technical Assistance and RSSH

The challenges: 
An OIG audit in 2018 of the Global Fund grants to 
Chad noted the following challenges in the design, 
implementation and monitoring of technical 
assistance: 

1. there was a lack of clear assessment to 
determine the needs for technical assistance; 

2. the assistance was not based on any capacity-
building plan for PRs or any timed schedule for 
execution and hand-over;

3. the high turnover of staff at the PRs was not 
taken into consideration when the technical 
assistance was planned. 

4. there were no defined KPIs to allow for objective 
evaluation of results to monitor progress, 
and some technical assistance providers had 
operational roles which could have been held 
by local staff. 

5. there was no exit strategy or roadmap for 
completion of the support interventions. 

The consequences: 
This resulted in inefficient technical assistance 
that did not contribute to long-term capacity 
building or systems strengthening. In the absence 
of clear evaluation mechanisms, the Global Fund 
could not ensure it received value for money from 
the interventions. 

Inefficiencies in the technical assistance provided 
contributed to:

 Stagnating grant performance;

 stock-outs of essential health products and 
drugs which impacted services to patients

 limited effectiveness of supervisions, with 
supervisions not being conducted according to 
plan;

 inadequate financial management: despite 
several years of financial management technical 
assistance being in place, grants received 
qualified opinions from external auditors 
and the Local Fund Agent continuously 
found inadequate supporting documents for 
payments;

 lack of incentives for technical assistance 
providers to provide capacity building, as this 
would mean making themselves redundant. 

Case study: Challenges in establishing, evaluating and building capacity 
through technical assistance in Chad
In Chad, a country classified as a Challenging Operating Environment, the Global Fund has invested 
significantly in technical assistance as part of the implementation of the Additional Safeguards 
Policy. However, long term and meaningful improvements have not been demonstrated as a result 
of the assistance.

Between 2013 and 2017, the Global Fund disbursed almost 2.1 million euros to eight international 
technical assistance providers, most of it through the coordination mechanism FOSAP (Fonds de 
Soutien aux activities en matiere de population et de lutte contre le SIDA).

VISUAL 6:  
Chad 2013-2017 Technical Assistance costs
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Source: Global Fund Grant Management data
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RSSH investments:
 Require countries to provide a mapping of donor’s investments in RSSH as part 

of the concept note submission.

 Support countries in the establishment or strengthening of country-level donor 
coordination platforms to coordinate RSSH interventions by different donors.

Technical Assistance: 
 As part of the country dialogue, a consolidated needs assessment for technical 

assistance should be performed to inform TA approach and interventions in 
short to medium term (grant cycle) and over longer term (strategy cycle).

 Engage with countries and partners (France, GIZ, UNAIDS, WHO, etc.) and 
identify a lead agency to coordinate and lead joint programmatic technical 
assistance planning to ensure that there is a clear identification of needs and 
avoid gaps and overlaps in the implementation of TA. 

 Develop TA framework agreements with partners who are key providers or 
supporters of technical assistance in WCA, primarily AFD and Expertise France. 
These framework agreements should harmonize the funding and interventions, 
based on the consolidated needs assessment, with the objective of prioritizing 
long term TA conducive to capacity building rather than ad hoc interventions to 
fill short term gaps.

 Develop clear terms of reference to guide each TA intervention, including specific 
objectives, clear milestones, KPIs to track progress, and annual evaluation 
process.

6.3. Technical Assistance and RSSH
Recommendations
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6.4.1. Introduction 

A cornerstone of Sustainable Development Goal 3 is the commitment to achieve universal 
health coverage by 2030, including “financial risk protection, access to quality essential 
health care services, and access to safe, effective, quality and affordable essential 
medicines and vaccines for all.”1

In the Western and Central Africa region, there are significant barriers for the population 
to access health services. 

Although the HIV incidence is lower than in the rest of Africa, there has been less 
progress on improving the 90-90-90 cascade, less people living with HIV have access to 
treatment, and mortality is higher. Missing tuberculosis cases are increasing, as are the 
number of deaths. Malaria deaths are proportionally higher than the disease burden (see 
Performance section of the report). These are all indicators of barriers for the population 
to access adequate health services 

Main barriers to accessing services in the region include: 

 Financial barriers with high out-of-pocket expenditures and fees charged for 
services that are supposed to be provided for free 

 Geographical barriers to accessing health facilities. The population is primarily 
located in rural areas, health facilities are ill-equipped or under-staffed, and 
community health response systems are not fully functional

 Social barriers that limit access to services for members of key populations 
due to stigma, discrimination and lack of civil society organizations which can 
provide services and conduct advocacy

6.4.2. Challenges linked to financial barriers

6.4.2. - 1. User fees are higher than in the rest of Africa

User fees in the Western and Central Africa region are almost 40% higher than in the rest 
of Africa. In Western and Central Africa, an average of 45% of the cost of health care is 
borne by the individual at the time of receiving care, compared with 34% in the rest of 
Africa.

High user fees increase barriers to accessing health care and lead to reduced health-
seeking behaviour, delaying or preventing access to healthcare. Direct consequences 
are lower diagnostics and treatment initiation, increased treatment drop-out, and excess 
mortality and morbidity. These barriers often push already poor people into further 
financial distress and debt. Vulnerable populations, including women (who often have 
the least money), are hardest hit. 

User fees are made up of payments made to healthcare providers at the time of use, 
as well as other out-of-pocket costs associated with using healthcare services, such as 
transportation and food costs. They can include the cost of procuring medicines from 
private pharmacies if public health facilities have stock-outs of free medicines2. Health 
systems with weaker financing structures often rely more on users covering a larger part 
of the cost themselves. 

Health spending by WCA governments is only one third of that of the rest of Africa, and 
countries are significantly poorer. This creates a double burden for patients in the region 
– despite being poorer, they are expected to contribute more from their pocket to access 
healthcare. 

UNAIDS’ Western and Central Africa Catch Up plan recognizes high user fees as one of 
the top barriers to accessing healthcare (primarily HIV services) in the region.3

MSF state in their report “Taxing the ill” that: “user fees end up being a taxation of the 
ill rather than a contribution to better health, with severe consequences for the most 
vulnerable.”

6.4. Access to Health 

1  Target 3.8 of the SDG 3 on Health: http://www.globalgoals.org/globalgoals/good-health/
2  Excludes contributions to health care services through, for example, taxes and health insurance premiums.
3  UNAIDS: Western and Central Africa Catch-up plan
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6.4. Access to Health 

6.4.2. - 2. Gratuity policy in the region

For most countries in the region, Global Fund-financed drugs are included in the basket 
of essential medicines that are provided free of charge to the population as part of a 
gratuity scheme. Exceptions include Ghana, where malaria drugs are not free, and Côte 
d’Ivoire, where malaria drugs are provided free of charge only to pregnant women and 
children under five years old.

Even where countries provide drugs free of charge, other costs related to accessing 
healthcare are not always provided for free. For example, while antiretroviral treatment 
(ART) is free, critical services such as CD4 and viral load tests, and other laboratory 
diagnostics are often not free. High user fees are especially deterring for patients needing 
long-term (e.g, tuberculosis) or life-long treatment (e.g., HIV). 

For example in Cameroon, tuberculosis drugs are provided free of charge, but it can 
cost up to US$42 for a patient to be diagnosed. The combined cost of sustaining HIV 
treatment can be up to US$140 per year, including costs for lab tests, viral load tests and 
CD4 tests. Malaria rapid diagnostic testing is free, but the drugs are not. While these 
amounts may seem immaterial, they can represent a significant financial burden and 
barrier to accessing services and sustaining treatment.

Gratuity policies are not systematically formalized, enforced and monitored by 
governments throughout the region, which can lead to lack of compliance. In-country 
actors all say that patients lack information on the gratuity policy and on which drugs and 
services are supposed to be provided free of charge. This makes it difficult for patients to 
be empowered to request healthcare that they have the right to obtain. 

According to the OIG survey results, 66% of respondents consider money to be a top 
barrier to accessing services. 

Increasing gratuity coverage is challenging in an environment where investments in 
health are limited. In the region, health workers are not always paid a living wage or in 
a timely manner and investments in health infrastructure do not keep up with demand, 
especially in rural areas. Primary point of care health facilities are often underfunded and 
raise part of their funding through charging user fees for services. Gratuity policies can 
therefore take away from well-needed funding for health facilities, as this is not always 
replaced by increased government funding allocations. 

Given the potential trade-off between complying with gratuity policies and earning 
income for the facility, the challenges related to patient out-of-pocket costs cannot 
be evaluated in isolation. Addressing them will require consideration of each country’s 
broader health financing context, particularly in relation to compensation of health 
workers and support to health facilities at the community level. 

“The drug gratuity policy for the three diseases is 
effective, but the fees for exams, other essential medicines 
and other indirect costs (transport costs, hospitalization 
costs…) limit the access to health services.”
CCM survey respondent in Guinea

“The majority of the services are free,  
but the patients do not know it.”
CCM survey respondent in Mauritania
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6.4. Access to Health 

VISUAL 1:  
Gratuity policies and their adherence in a sample of countries

Burkina Faso Central African Republic Democratic Republic of Congo Guinea Guinea Bissau Senegal

Out Of Pocket Expenses 33.6% 42.9% 38.5%  60.9% 44.8% 44.4%

Malaria diagnostics Free for under 5 years old 
and pregnant women, 
but not respected in 
private clinics

RDTs are free, but 
confirmatory lab tests are 
not. There is a tendency for 
facilities to also perform a 
lab test even when this is 
not necessary.

Free in policy

Most patients pay consultation 
fee, some pay for drugs

Free in policy

Most patients pay 
consultation fee (US$0.5), 
some pay for drugs

Free in policy No gratuity policy in 
place

Malaria treatment (ACTs) Free for under 5 years old 
and pregnant women, 
but not respected in 
private clinics

Free in policy. 

When public ACTs are out 
of stock, providers sell 
private sector ACTs.

Free in policy Free in policy Free in policy No gratuity policy in 
place

TB drugs Free in policy Free in policy Free in policy Free in policy Free in policy Free in policy

TB consultation and 
treatment

Free in policy Only the first consultation 
is free. PLHIV benefit 
from free consultation 
throughout the treatment. 

Hospitalization is free in 
public hospitals.

Free in policy Diagnostic is free since 
2013. Global Fund funds 
hospitalization for 
MDR-TB patients, but 
apart from that, these 
services are payable.

HIV/AIDS diagnostics and 
drugs

Free in policy Free for Global Fund-
funded drugs

Free in policy Free in policy Free in policy Free in policy

HIV/AIDS tests and 
consultation during 
treatment (CD4 test, viral 
load tests etc)

Free in policy, apart from 
complementary bio tests

Free for Global Fund-
funded treatment

CD4 and viral load free in 
policy, but often not adhered 
to. 

Patients often have to pay for 
consultations, laboratory tests 
and drugs for opportunistic 
infections before ARV 
treatment initiation.

CD4 and viral load free 
in policy, but often not 
adhered to. 

Lab tests and CD4 test 
before ARV treatment 
initiation can cost up to 
US$16. Consultation can 
cost up to US$5.

Free in policy Free in policy

Source: Global Fund Grant Management Country Teams 
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6.4. Access to Health 

6.4.3. Challenges linked to geographical barriers 

6.4.3. - 1. Rural-based population makes accessing health care challenging

Over half of the population in the Western and Central Africa region lives in rural areas. 
The distribution of health workers is uneven and rural areas experience severe shortages 
of health workers. In a region that is already experiencing a shortage of healthcare 
personnel in general, the few healthcare staff available are concentrated in urban areas. 

The number of health centers per 100,000 population is 3 for Central Africa and 3.52 for 
West Africa, about half of the global WHO target of 7 centers per 100,000 population.4 
In addition, population density in WCA is about half of that in the rest of Africa.5 This 
combination of low health facility coverage and low population density leads to a large 
number of inhabitants without access to a health facility within a reasonable distance. 

Poor infrastructure and road conditions, together with underdeveloped public 
transportation systems in many parts of rural Western and Central Africa, represent 
geographical barriers to accessing health services. Even travelling short distances can 
be costly and time consuming, and some roads are inaccessible during rainy seasons. 
These factors can prevent patients from seeking care at health facilities. 

According to the OIG survey, 65% of respondents considered that geography was one of 
the top three barrier to accessing health services in the region. Together with financial 
barriers, this was the top-scoring category. 

6.4.3. - 2. Task shifting to bring care closer to patient still in roll-out

Task shifting involves re-assigning health care tasks from highly qualified medical 
professionals to healthcare workers with lower qualifications and less training, but with 
appropriate knowledge and support tailored to those tasks. This is a way of improving 
the efficiency of human resources for health, and can be a cost-effective way to break 
down geographical barriers to accessing healthcare. 

Several countries in Western and Central Africa have initiated task shifting programs, 
including delegating clinical tasks to community health workers. UNAIDS views this 
as representing progress in the region. Task shifting guidelines for HIV treatment and 
services have been implemented in 12 countries in the region.6

Task shifting guidelines7

Physician to nurse Burkina Faso, Chad, Côte d’Ivoire, Gabon, Mauritania, 
Senegal

Nurse to community lay workers Cameroon, Central African Republic, the Democratic 
Republic of the Congo, Guinea, Sierra Leone, Togo

Although implementation guidelines have been initiated, complete roll-out requires 
extensive training of trainers and establishing effective monitoring and evaluation systems. 
Countries are in different stages of maturity, and the model is not yet fully functional.

4   Global Fund: Best practices on TB case finding and treatment: Reflections and lessons from West and Central 
Africa and beyond

5  WCA: 67.7 persons per square km ROA: 134.8 persons per square km. Source: UN-DESA Population Division
6  UNAIDS: The Western and Central Africa Catch-up plan
7  ibid

“Health services are located far from the people most 
in need, which limits the health-seeking behaviour of 
patients. There is a lack of appropriate health structures 
in many of the insecure zones [of the country].”
Implementer survey respondent in Mali 

“Despite efforts to address geographical barriers, roads 
and infrastructure in Guinea remain very weak, preventing 
or hindering the movement of people to health services.” 
HIV Implementer survey respondent in Guinea
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6.4.4. Challenges linked to social barriers

Stigma, discrimination and other social or cultural barriers act as important barriers to 
accessing services, especially for HIV and tuberculosis. 

6.4.4. - 1. Stigmatization of key population groups

Same-sex relationships are illegal in nine countries in the Western and Central Africa 
region8 and 19 countries have HIV criminalization laws.9 While HIV prevalence is lower than 
in other parts of Africa, stigma and discrimination remain high. The LGBTQ community is 
facing an increasingly hostile environment in Western Africa,10 and an MSF study11 finds 
that an increasing proportion of key populations who seek care in the MSF clinics do so 
because they face stigma and discrimination in the public health system. Stigma and 
discrimination are faced by other key affected population groups such as female sex 
workers and people who inject drugs. 

6.4.4. - 2. Civil society is less organized

Civil society can play an important role in mobilizing communities, conducting advocacy, 
reducing stigma and discrimination, and providing prevention and treatment services, 
especially for HIV. In countries where HIV prevalence is relatively low, civil society groups 
are often dispersed and not as organized as in countries where prevalence is high.12 This 
limits their advocacy influence on governments and other national authorities, as well as 
their ability to provide services. 

Civil society organizations for tuberculosis and malaria are less organized than those for HIV. 

Language is also seen as a barrier, especially in terms of exchanging and learning 
lessons on a regional level between civil society organizations in different countries. 
The “We exist” report concludes that: “[…] a weak civil society infrastructure, especially 
in Francophone countries, discourages funders and has made donor engagement and 
organizing around LGBTQ rights uncoordinated, uneven, and linguistically divided.”13 
The MSF report “Taxing the ill”14 states that […] the fragmentation of civil society 
organizations into distinct language-speaking groups (primarily English and French) 
leads to constraints in exchanging experiences and support between countries). 

6.4.5. Community health systems as a way to reduce barriers

Community health services are a critical part of health care provision and are essential for 
ensuring access to both prevention and treatment services. This is especially true in the 
Western and Central Africa region, where populations are largely based in rural areas and 
the formal health system is poorly staffed with weak infrastructure. Community-based 
health programs, when implemented well, complement the public health care provision 
and fill important gaps. They can be an effective way of breaking down geographical, 
social and financial barriers to accessing services. 

6.4.5. - 1. Overview of community health systems in the region

Most countries (19 out of 23) in the Western and Central Africa region have taken steps 
towards implementing a community health response system.

“Cultural issues and stigmatization prevent key 
populations (MSM) from using health services and  
some of them prefer to turn to medical care associations 
that unfortunately are not equipped.” 
CCM respondent in Burkina Faso 

8   ILGA.org: State-sponsored homophobia: A world survey of sexual orientation laws – criminalization, protection and 
recognition. 12th Edition

9  HIV Justice Network: Advancing HIV Justice 2 Building Momentum in Global Advocacy Against HIV Criminalization
10  We exist: Mapping LGBTQ organization in Western Africa 
11  MSF: Out of Focus (2016)
12  ibid
13  We exist: Mapping LGBTQ organization in Western Africa 
14  MSF: Taxing the ill



    84

6. KEY FOCUS AREAS

6.4. Access to Health 

VISUAL 2:  
Overview of community health systems in the region

Policy has been defined, which 
includes a care package of at 
least malaria and childhood 
diseases 

Benin, Burkina Faso, Cameroon, Central African Republic, 
Chad, Congo, Côte d’Ivoire, Democratic Republic of Congo, 
Ghana, Guinea, Guinea Bissau, Liberia, Mali, Mauritania, Niger, 
Senegal, Sierra Leone, The Gambia, Togo.

Package of services also 
includes HIV services

Benin, Burkina Faso, Cameroon, Central African Republic, 
Chad, Congo, Côte d’Ivoire, Democratic Republic of Congo, 
Ghana, Guinea, Guinea Bissau, Liberia, Mali, Mauritania, 
Senegal, Sierra Leone, The Gambia, Togo.

Package of services also 
includes tuberculosis services

Benin, Burkina Faso, Cameroon, Chad, Côte d’Ivoire, 
Democratic Republic of Congo, Ghana, Guinea, Guinea Bissau, 
Liberia, Mauritania, Senegal, Sierra Leone, The Gambia, Togo.

Plans for national coverage of 
CHW

Benin, Burkina Faso, Central African Republic, Congo, DRC, 
Gambia, Guinea Bissau, Mauritania, Sierra Leone

Policy is supported by 
government funding

Burkina Faso, Gambia, Guinea, Sierra Leone

Fully functional system with 
equipped CHWs offering a 
full package of services and 
remunerated on a regular basis

None

Community health worker scheme policies include a basic package of services of 
antenatal and newborn care, as well as integrated community case management for 
malaria and the top childhood killers. Most of them also include HIV and (to a lesser 
extent) tuberculosis in their package of services. 

Although policies have been established and are of varying degrees of implementation, 
this review did not find any country in the region with a community health response that 
has national coverage of community health workers providing a comprehensive package 
of service and who are remunerated regularly for their work, according to a costed and 
funded national strategy. Challenges include payment systems and securing funding for 
salary and motivation payments; recruiting, training and retaining community health 
workers; ensuring a relevant package of services and supplying health workers to carry 
out those services; as well as supervision and reporting mechanisms for community 
health workers. These challenges were observed and reported by the OIG in previous 
audits of Sierra Leone, Benin and Burkina Faso. 

Community health services related to malaria are more mature than for tuberculosis services. 

All of the countries in the region that have community health worker systems rely on 
UNICEF and The Global Fund as main donors for their community health programs. Thus, 
the Global Fund is a key partner in the community health landscape.

The Global Fund is investing over US$174.4 million in activities related to community 
health during the NFM 1 and NFM 2 funding cycles. This includes investments in integrated 
case management, community-based advocacy, capacity building and retention, and 
scale up of community health workers.15

Global Fund grants to the region finance activities related to community health responses, 
such as remuneration and training to community health workers. However, there is no 
requirement to integrate sustainability aspects into the grants to ensure that community 
systems continue to function beyond the end of Global Fund support. 

6.4.5. - 2. Challenges linked to progress not being tracked

While community represents an important element of our grants, the progress of our 
investments in community activities is not systematically tracked. There are no corporate 
level key performance indicators to track progress in this area, and the modular framework 
does not include any cost grouping or input specific to community health systems. 

Data on malaria cases treated within communities were not reported till 2017. Data on 
access to health facilities (more than 5 km) is not consolidated on a collective level to 
inform decision about financing community activities. 

“The community system is not sufficiently  
integrated into the health system.”
TB Program Implementer, Mauritania

15   This category also includes retention and scale up of health workers in the formal health system (category: 
“Retention and scale-up of health workers, including for community health workers”)
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Recommendations

The Global Fund should refine its co-financing mechanism and 
enhance community activities to ensure financial and geographical 
barriers are reduced.

 The Global Fund should be more prescriptive/strategic in its co-financing 
requirements to ensure they strike the right balance between the financial 
sustainability of the health system and the gratuity of services for patients.

 Direct counterparty financing to finance the health work-force and to support 
health facilities with gratuity (e.g. consultation fees for specific populations and 
HIV/TB services are reimbursed, etc.).

 Enhance mechanism to monitor the use of counterparty financing in order to 
ensure visibility on the utilization of funds.

 Integrate community activities for the three diseases to ensure common package 
of services is defined (e.g. case management for malaria, TB active case finding 
and lost to follow up activities, etc.). This will reduce the missing cases for TB, 
increase retention on treatment and improve malaria indicators.

 Building on current ongoing Thematic Reviews on user fees being implemented 
for selected countries, clarify an organizational approach to user fees and 
implement country by country, working with partners.
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1. GLOBAL FUND PROCESSES 

1.1 Identify and focus on a targeted set of key strategic priorities for COEs

1.2 Effectively implement flexibilities for COE countries

1.3 Perform a baseline assessment for each country under ASP 

1.4 Apply differentiated approach to implementation of Zero cash policy 

1.5 Focus Fiscal Agents on control function and shift capacity building to longer term 
Technical Assistance providers

1.6 Organize GMD departments along relevant regional portfolios or define internal 
GMD processes and tools to ensure efficient regional management

1.7 Improve Secretariat analysis and data to support decision making at regional level 

1.8 Appoint a long term TA in-country to support coordination and operational monitoring 
of grant programs

2. IMPLEMENTATION ARRANGEMENTS

2.1 Integrate the three disease programs at central level, maintaining MoH central role 

2.2 Establish triparty contracts between PMU, General and Regional Health Directorates 

2.3 Maintain the National Programs and National AIDS Councils as Sub-Recipients to 
develop policies, advocacy and coordination of the disease response – in line with 
their mandate

2.4 Where country capacity is limited or financial and fiduciary risks remain high, use 
INGOs as pass-through PRs as a temporary solution, ensuring specific time bound 
capacity building plans are in place for national entities

2.5 Use the INGOs for their service-delivery mandate, based on their specific competencies, 
to fill critical gaps in areas such as mass campaign distribution, key populations 
activities, community health systems and supply chain

3. TECHNICAL ASSISTANCE AND RSSH

3.1 Develop more prescriptive/strategic co-financing requirements

3.2 Direct counterparty financing to finance the health workforce and to support health 
facilities with gratuity 

3.3 Enhance mechanism to monitor the use of counterparty financing 

3.4 Integrate community activities for the three diseases 

4. ACCESS TO HEALTH

4.1 Perform consolidated needs assessments for technical assistance 

4.2 Engage with countries and partners (France, GIZ, UNAIDS, WHO, etc.) and identify 
a lead agency to coordinate and lead joint programmatic technical assistance 

4.3 Develop framework agreements with key partners who fund or provide TA in WCA 
countries

4.4 Develop clear terms of reference to guide TA interventions

6.5. Summary of Key Advisory Recommendations
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In a CHALLENGING REGION...

...the Global Fund HAS INVESTED A LOT OVER TIME...

...to IMPROVE PERFORMANCE over time for malaria and HIV with challenges in TB

To SCALE UP REGIONAL PERFORMANCE AND END THE THREE EPIDEMICS,  
the Fund has to rethink its approach in four key areas:

LIMITED  
FISCAL  
SPACE

 FINANCIAL 
RESOURCES

 31% REDUCTION IN  
MALARIA DEATHS  
BETWEEN 2010-2016

 IMPLEMENTATION 
ARRANGEMENTS

 TECHNICAL 
ASSISTANCE 
AND RSSH

 ACCESS  
TO HEALTH

 27% REDUCTION IN  
AIDS DEATHS BETWEEN 
2010-2017

 5 % INCREASE IN TB 
DEATHS BETWEEN 
2010-2016
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Final message…
 


